



PUNJAB STATE TRANSMISSION CORPORATION LIMITED  
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India  
O/o SE/Planning, PSTCL, Patiala  
Fax/Ph:- 0175-2205502, Email:- [se-planning@pstcl.org](mailto:se-planning@pstcl.org)  
CIN-U40109PB2010SGCO33814

**Amendment No:34/2023-24**

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. 80/83/P-2/70A/120

Dated: 26.02.2024

**Subject: Augmentation of 132/11 kV capacity at 132 kV S/s Kahanpur, Jalandhar and 132 kV S/s Focal Point, Jalandhar.**

The scope of work is planned as following:

Sr. No.	Name of Substation	Scope of Work	Est. Cost	Remarks
1.	132 kV S/s Kahanpur, Jalandhar	Additional 132/11 kV 20 MVA Power T/f  Control room extension and Construction of firewall between T/Fs	4.30 Cr  0.23 Cr	1. The work at 132 kV S/s Kahanpur and 132 kV S/s Focal Point, Jalandhar is being planned on basis of request of CE/DS, North Zone, PSPCL, Patiala Memo No.344 dated 11.01.2024. and Memo No. 346 dated 11.01.2024, respectively. 2. Work at 132 kV S/s Kahanpur is being planned as per the confirmation of space availability in yard by ASE/TS-6, PSTCL, Patiala vide his office memo No. 1583 dated 12.10.23, SSE/132kV Kahanpur and ASE/Grid Construction, Jalandhar email dated 22.11.23. 3. Work at 132 kV S/s Focal Point, Jalandhar is being planned as per the confirmation of space availability in yard by ASE/TS-6, PSTCL, Patiala vide the Memo No. 267 dated 13.02.2024, Sr. Xen/ P&M Division, PSTCL, Jamsheer vide his e-mail dated 08.02.2024 and ASE/Grid Construction Division, PSTCL, Jalandhar vide his e-mail dated 07.02.2024. 4. Estimated cost of installation of additional 20 MVA 132/11 kV T/F at 132 kV S/s Kahanpur and 132 kV S/s Focal Point has been considered as per cost data 2023-24 as furnished by O/o TS (D) and Cost for extension in Control Room at 132 kV S/s Kahanpur and at 132 kV S/s Focal Point, Jalandhar has been considered as intimated by Sr.XEN/Civil Works, PSTCL, Jalandhar vide his office email dated 23.11.2023 and 09.02.2024, respectively. 5. The expenditure shall be charged to the heads: <b>"Augmentation/Additions of T/fs at 220/132/ 66 kV S/Stns of PSTCL"</b> , Sr. No. 69 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26 Expenditure allocated upto Mar-25: <b>Rs.23.8 Crores.</b> Expenditure already booked via amendments till date: <b>11.803 Cr.</b> Expenditure to be booked for this amendment: <b>Rs 10.83 Cr (including EC &amp; IDC)</b> Balance expenditure for the control period: <b>Rs.1.167 Cr.</b>
2.	132 kV S/s Focal Point, Jalandhar	Additional 132/11 kV 20 MVA Power T/f  Control room extension	4.30 Cr  0.12 Cr	

				<p><b>“Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.”</b>, Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26.</p> <p>Expenditure allocated upto Mar-25: <b>Rs.23.8 Crores</b>.</p> <p>Expenditure already booked via amendments till date: <b>Rs 0.693 Crores</b></p> <p>Expenditure to be booked for this amendment: <b>Rs 0.441 Cr (including EC &amp; IDC)</b></p> <p>Balance expenditure for the control period: <b>Rs. 22.666 Cr</b></p> <p>6. This work shall be included in transmission works of 24-25</p> <p>7. This work is subject to ratification by BoDs.</p>
--	--	--	--	---

This issues with the approval of the Director/Technical of PSTCL.

  
ASE/Planning-2  
PSTCL, Patiala.

CC: - 84/90/ P-2/70A/120

Dated:26.02.2024

1. Director/Technical, PSTCL, Patiala.
2. Chief Engineer/TS, PSTCL, Patiala.
3. Chief Engineer/Planning, PSPCL, Patiala.
4. Chief Engineer/P&M, PSTCL, Ludhiana.
5. Chief Engineer/P&M, PSPCL, Ludhiana.
6. Dy. CE/Transmission Planning, PSPCL, Patiala.
7. Dy. CE /P&M Circle, PSTCL, Jalandhar.