



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning & Communication, PSTCL, Patiala
Fax/Ph:- 0175 2205502, Email:- se-planning@pstcl.org
CIN U40109PB2010SGCO33814

To

Amendment No: 25/LSW/2021-22

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) SE/TLSC, PSTCL, Patiala.

Memo No. 515-518 /P-1/1999 Dated: 09-12-21

Subject: Augmentation of 1 no. 100 MVA, 220/66kV Transformer at 220 kV Sub-station Kharar to 160 MVA


The scope of work is planned as follows:-

Sr. No.	Name of Sub-stations	Scope of work	Estimated Cost of Work (in lakhs)	Remarks
1	220K S/S Kharar	Augmentation of 1 no. 100 MVA Transformer at 220 kV Sub-station Kharar to 160 MVA	952.73	<ol style="list-style-type: none">1) The work is being planned on the basis of memo no: . 6192 dated : 03.06.2021 of Dy CE/ DS, Ropnagar and endorsement no. 3026 dated : 13-08-2021 of Dy.CE/Transmission Planning, PSPCL, Patiala2) Estimated cost has been considered as per Cost Data 2021-22 furnished by O/o of TS –Design3) This is a new work and it will be taken in hand only after obtaining due approval of PSERC.4) This work shall be included in the transmission works for the FY 2021-22.5) Total estimated cost after including EC@ 15% and IDC @ 10.37% (FY 2020-21) shall be Rs. 11.865 Cr

The break up of the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (To be approved) Rs.in Crores	
	FY 2021-22	FY 2022-23
Expenditure proposed on the above said work	05.00	06.865

This issues with the approval of committee of Director/Technical and independent Director of PSTCL.


Dy.CE/Planning,
PSTCL, Patiala

CC:- 519-523 /P-1/179 Dated 09-12-21

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. CE/P&M , PSTCL,Patiala.