

**Amendment No: 21 /LSW/2021-22**

To

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) SE/TLSC, PSTCL, Patiala.
- 4) SE/Civil Works, PSTCL, Patiala.

Memo No. 1788/91 /P-II/70A/56

Dated: 30/09/2021

**Subject: Regarding installation of 4<sup>th</sup> additional 132/11 kV, 20 MVA T/f at 132 kV substation Pathankot.**

The scope of work is planned as follow:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Crore)	Remarks
1.	132 kV S/S Pathankot	<ol style="list-style-type: none"> <li>1. Installation of 4<sup>th</sup> additional 132/11 kV, 20 MVA T/f.</li> <li>2. Demolishing of existing suburban office building of PSPCL and shifting it to Power colony which needs renovation.</li> </ol>	<p>3.50</p> <p>0.20</p>	<ol style="list-style-type: none"> <li>1. This work has been planned on the basis of request received from Dy. Chief Engineer/Transmission Planning, PSPCL, Patiala vide his office memo no. 3215 dated 23.06.2021 and MOM of TPC meeting held on 25.08.2021.</li> <li>2. Work has been planned as per the confirmation of space availability after demolishing of existing suburban office building of PSPCL by Dy. Chief Engineer/TS (D), PSTCL, Patiala vide his office memo no. 618 dated 29.07.2021 and MOM of TPC meeting held on 25.08.2021.</li> <li>3. Estimated cost has been considered as intimated by ASE/Grid Construction, PSTCL, Jalandhar vide his office memo no. 2527 dated 23.09.2021 and as per MOM dated 23.09.21 between officers of PSPCL Distribution and PSTCL Civil wing.</li> <li>4. The expenditure shall be charged to the head <u>Augmentation / additions of transformers at 220/132 kV level</u>, Sr. No. 29 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21. Expenditure allocated for the control period upto FY2022-23: <b>Rs. 26.08 Crore.</b> Expenditure already booked via amendments till date: <b>Rs. 8.947</b> Expenditure to be booked for this amendment: <b>Rs. 4.60 Crore (including EC &amp; IDC)</b> Balance expenditure for the control period upto FY2022-23: <b>Rs. 12.533 Crore</b></li> <li>5. This work shall be included in the transmission works for the FY 2022-23.</li> </ol>

This issues with the approval of Director/Technical, PSTCL.

CC: -

1792/98  
30/09/2021 /P-II/70A/56

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/P&M, PSPCL, Ludhiana.
- 5) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 6) Dy. CE/Communication, PSTCL, Ludhiana.
- 7) SE/P&M Circle, PSTCL, Amritsar.

  
SE/Planning  
PSTCL, Patiala.

Dated: