



## PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- [se-planning@pstcl.org](mailto:se-planning@pstcl.org)

CIN-U40109PB2010SGCO33814

To,

Amendment No: 21 /LSW/2020-21

- 1) Dy. CE/Grid Construction,  
PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design),  
PSTCL, Patiala.
- 3) Dy. CE/Civil Works,  
PSTCL, Patiala.


Memo No. 92/94 /P-1694 Dated: 03.03.2021

Subject: - Regarding augmentation of 2 X 315 MVA, 400/220 kV transformer with 500 MVA, 400/220 kV transformer at 400 kV substation Nakodar.

The scope of work is planned as follows:-

| Sr. No. | Name of Substation        | Scope of Work  | Est. Cost (in Rs. Crores)                     |  | Remarks  |
|---------|---------------------------|--|---|--|--|
|         |                           |  | 2021-22                                       | 2022-23  |  |
| 1.      | 400 kV substation Nakodar | <ol style="list-style-type: none"><li>1. Replacement of 1X315 MVA, 400/220 kV ICT with 1X500 MVA. 400/220 kV ICT</li><li>2. Cost of dismantlement of 1X315 MVA, 400/220 kV ICT at 400 kV Nakodar.</li><li>3. Construction of 1 No. ICT bay and 1 No. 220 kV ICT bay at 400 kV Nakodar with interlinking link of 220 kV.</li><li>4. Replacement of 2<sup>nd</sup> 315 MVA 400/220 kV ICT with 2<sup>nd</sup> 500 MVA, 400/220 kV ICT.</li><li>5. Cost of dismantlement of 2<sup>nd</sup> 315 MVA, 400/220 kV ICT at 400 kV Nakodar.</li></ol> | 15.0<br><br>0.28<br><br>5.0<br><br>0<br><br>0 | 3.72<br><br>0.30<br><br>1.66<br><br>15.0<br><br>0.28 | <ol style="list-style-type: none"><li>1. The works are being planned on the basis of the comments of P&amp;M organization and the decision of the BODs and subsequent approval by the PSERC.</li><li>2. Spill over work for Sr. No. 4 and 5 amounting to approx. Rs. 4.02 Crores will be included in MYT 2023-26.</li><li>3. The cost includes IDC and Employee Cost.</li><li>4. This amendment shall supersede the originally issued Amendment No. 43/2018-19 dated 15.02.19.</li></ol> |

This issues with the approval of Director/Tech.

  
SE/Planning,  
PSTCL, Patiala.

P.T.O.

cc: - 95/100 /P-1/294 Dated: 03.03.2021

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Jalandhar.
- 6) SE/TLSC, PSTCL, Patiala.