



**PUNJAB STATE TRANSMISSION CORPORATION LIMITED**

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- [se-planning@pstcl.org](mailto:se-planning@pstcl.org)

CIN-U40109PB2010SGCO33814

**Amendment No: /3/LSW/2020-21**

To

- 1) Dy. CE/Grid Construction,  
PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design),  
PSTCL, Patiala.
- 3) Dy. CE/Civil Works,  
PSTCL, Patiala.

Memo No. 1691/93

/P-II/

Dated: 09/09/2020

**Subject: Planning of 1 No. 66 kV bay at 220 kV substation Fatehgarh Churian for 66 kV substation Ajnala (2<sup>nd</sup> Ckt.) and 1 No. 66 kV bay at 132 kV substation Bhikhiwind for 66 kV substation Sur Singh (2<sup>nd</sup> Ckt.).**

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Lacs)	Remarks
1.	220 kV S/Stn. Fatehgarh Churian	1 no. 66 kV line bay at 220 kV S/Stn. Fatehgarh Churian for 66 kV substation Ajnala (2 <sup>nd</sup> Ckt.)	40.64	<ol style="list-style-type: none"><li>1. This work has been planned on the basis of work planned by Sr. No. 35/BZ/2019-20/B and 42/BZ/2019-20/B of PSPCL TWL 2019-20.</li><li>2. Work has been planned as per the confirmation of space availability by Dy. CE/P&amp;M Circle, PSTCL, Amritsar vide his office memo no. 4355 dated 31.07.2020 &amp; Dy. Chief Engineer/Grid Construction, PSTCL, Ludhiana vide his office memo no. 3698 dated 01.09.2020.</li><li>3. Estimated cost has been considered as per cost data 2020-21 as furnished by O/o TS (D).</li><li>4. The expenditure shall be charged to the head "<b>Additional 220/132/66 kV line bays</b>", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.<ul style="list-style-type: none"><li>• Expenditure allocated for the control period 2020-21: <b>Rs. 11.14 Crore.</b></li><li>• Expenditure already booked via amendments till date: <b>Rs. 3.5646 crore</b></li><li>• Expenditure to be booked for this amendment: <b>Rs. 0.8128 Crore</b></li><li>• Balance expenditure for the control period 2020-21: <b>Rs. 6.7626 Crore</b></li></ul></li><li>5. This work shall be included in the transmission works for the FY 2020-21.</li></ol>
2	132 kV substation Bhikhiwind	1 no. 66 kV line bay at 132 kV substation Bhikhiwind for 66 kV substation Sur Singh. (2 <sup>nd</sup> Ckt.)	40.64	
<b>Total</b>			<b>81.28 Lacs</b>	

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Additional 220/132/66 kV line bays" (Sr. No. 70 of MYT 2020-23)	11.14	9.41	8.30
Expenditure already booked via amendments till date	3.5646	-	-
Expenditure proposed on the above said work	0.8128	-	-
<b>Balance</b>	<b>6.7626</b>	<b>9.41</b>	<b>8.30</b>

This issue with the approval of competent authority.

*Mull*  
*9/9/2020*

✓ Dy. CE/Planning  
PSTCL, Patiala.

cc: - 1694/99 /P-III

Dated: 09/09/2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Dy. CE /P&M, PSTCL, Amritsar.
- 5) CE /Planning, PSTCL, Patiala.
- 6) SEI Transmission Planning, PSTCL, Patiala