



www.pstcl.org

PUNJAB STATE TRANSMISSION CORPORATION LIMITED

(Regd. Office: PSEB Head Office, The Mall, Patiala)

Corporate Identity Number: U40109PB2010SGC033814

OFFICE OF THE CHIEF ENGINEER/SLDC

SLDC Building, 220KV Grid Sub-Station, Ablowal, (Patiala) – 147001.

Fax : 0175-2365340 email: ce-slDC@pstcl.org Tele : 0175-2366007 Mob : 96461-18001

To

M/s EDM India Pvt. Ltd.
M-3, 9th Street, Dr. VSI Estate,
Thiruvanmiyur, Chennai-600041

Fax: 044-42251608

Memo No. *46/48* / SCADA-1077

Dated *14.2.19*

Sub: - **Purchase Order/ Work Order cum contract agreement No. 34/SCADA-1077 dated 26.10.2012**

- Ref:
1. MOU dated 01.03.2016 Signed between PSTCL, EDM India Pvt. Ltd, Chennai and EDM Ltd, Singapore
 2. Tri Party Agreement dated 01.03.2016 signed between PSTCL, System Integrator i.e. EDM India Pvt. Ltd, Chennai and Communication Service Provider i.e. M/s Vodafone Mobile Services Limited (VMSL), New Delhi
 3. Minutes of Meeting dated 14.09.2017 held between PSTCL management and M/s EDM, Chennai
 4. This office emails and memo no. 146/SCADA-1077 dated 24.04.2018

- i. The completion time for the implementation of subject cited project was 9 months from the date of award of PO/WO i.e. from 26th October 2012 up to July 2013.
- ii. The above referred MOU dated 01.03.2016 was signed amongst PSTCL, EDM India Pvt. Ltd, Chennai and EDM Ltd, Singapore based on your company's request to release the adhoc/ part payments, so as to enable your company to complete the pending works of the project. Subsequently Tri-Party Agreement (TPA) cum Service Level Agreement was signed amongst PSTCL, EDM, Chennai and VMSL, New Delhi.
- iii. As per MOU, your company was supposed to complete the pending tasks/ activities of PO/WO within three months of first/second installment release.
- iv. Based on your firm's request, Site Acceptance Test (SAT) was conducted during Jul & Aug-2017. To resolve the pending issues as per observations of SAT, a meeting was also held between PSTCL management and your management.
- v. As per above referred minutes of the meeting, testing of the system was again conducted in Sep & Oct 2017, but performance of the system did not meet or satisfy with the Purchase Order /Work Order (PO/WO) requirements.
- vi. Thereafter, your company started to request PSTCL to release the more payments. Further, on dated 28.12.2017, your company had withdrawn its site engineer deployed at Centralized Energy Centre located at SLDC, Ablowal, Patiala as the

field team executing the field related jobs and communication connectivity services were also stopped subsequently.

- vii. This office sent repeated reminders, dated 11.01.2018, 25.01.2018 and 02.02.2018 & alike to depute the site engineers as well as supporting staff so that the pending works could be completed at the earliest. Your company was requested to depute its higher level management representative for meeting with PSTCL high level committee on 13.02.2018. But, none of the company's representatives appeared for the aforesaid meeting.
- viii. This office also issued 21 days notice to your company vide above referred letter dated 24.04.2018 under *Negligence and Default* clause of PO/WO, but, still, your firm has not been able to fulfill the requirements of the project as per PO/WO.

Firstly, your company has not been able to complete the work as per PO/WO. Secondly, your company has also not been able to complete the works as per MOU, even after the payments were made to your company as per MOU.

Even after the delay of more than 5 years, your company has not been able to achieve the desired results and performance of the complete system, due to which PSTCL is suffering. This is a casual and negligent approach on your part and it seems your company is not interested to complete the subject cited project further.

Due to the above facts, the competent authority has decided that:-

- a. PO/WO cum contract agreement No. 34/SCADA-1077 dated 26.10.2012 is foreclosed.
- b. Security of Rs 23,05,828/- including EMD Rs 10,00,000/- deposited by you is forfeited.
- c. You are blacklisted; thereby PSTCL is suspending business dealing with your company for a period of two years from the date of issue of this letter.

Further, PSTCL is not having any objection in case your company takes back the items, not utilized or commissioned, because of pending phases of the works i.e. Communication subsystem, Centralized Energy Centre subsystem and Tools & Accessories.

This issue with the approval of competent authority


Chief Engineer/SLDC
PSTCL, Ablowal (Patiala)

CC: Copy of the above is forwarded to the following for information and further necessary action please:-

1. M/s EDMI, Limited, #47, Yishun Industrial Park A, Singapore- 768724
2. M/s Vodafone Mobile Services Limited, C-48, Okhla Industrial Area, New Delhi

Endst No: 49/58

Dated 14.2.19

Copy of the above is forwarded to the following for information and necessary action please

1. Dy. Secy. to Director/Technical, PSTCL, Patiala
2. All EIC/CEs of PSTCL
3. CFO, PSTCL, Patiala
4. FA, PSTCL, Patiala
5. Company Secretary, PSTCL, Patiala
6. Dy. CE/IT, PSTCL, Patiala with request to upload it on PSTCL website
7. Dy. CE/SLDC(OP), PSTCL, Ablowal, Patiala
8. SE/SLDC(OA), PSTCL, Ablowal, Patiala
9. All ASEs, SE/SLDC(P&S), PSTCL, Ablowal, Patiala
10. AO/SLDC, PSTCL, Ablowal, Patiala



Chief Engineer/SLDC
PSTCL, Ablowal, Patiala