
Schemes not started yet in 1st MYT

Sr. No. as 

per 

approved 

in B-Plan

Month and 

Year of 

Start

Month and 

Year of 

Completio

n

Month and 

Year of Start

Month and 

Year of 

Completion

Hard Cost IEDC IDC Total Hard Cost IEDC IDC Total

Transmiss

ion
105 113

FY 2017-

18

FY 2018-

19

Not yet 

started

Not yet 

started
220 kV S/Stn Sultanpur

Erection of 2nd 220 kV Bus bar 

(Twin zebra conductor)
4.50              -                -                -   -                             -                -                -                -   

Transmiss

ion
106 114

FY 2017-

18

FY 2017-

18

Not yet 

started

Not yet 

started

Replacement of conductor of 220 kV 

line from 400 kV S/Stn Ludhiana to 220 

kV S/Stn Lalton Kalan (2nd ckt) with 

HTLS conductor

2.787 Km with suitable HTLS 

conductor
0.80              -                -                -                -                -                -                -                -   

Transmiss

ion
107 115

FY 2017-

18

FY 2018-

19

Not yet 

started

Not yet 

started

220 kV S/Stn Sadiq (Aug)(2x100 MVA, 

220/66 kV T/F)

Repl. Of 100 MVA with 160 

MVA, 220/66 kV T/F
8.81              -                -                -                -            0.28          0.03          0.00          0.31 

Transmiss

ion
120 128

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV S/Stn Sherpur (Focal Point) 

(U/G from 66 kV grid with 220 kV side 

GIS and 66 kV side Conventional)

1x160 MVA, 220/66 kV T/F 10.20              -                -                -                -            3.85          0.42          0.03          4.30 

Transmiss

ion
121 129

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

LILO of both ckts of 220 kV S/Stn 

Jamalpur - 220 kV S/Stn Dhandari 

Kalan-I line at 220 kV S/Stn Sherpur 

(Focal Point)

13 Km/ 420mm² ACSR (Zebra) 4.20              -                -                -                -            0.90          0.10          0.01          1.00 

Transmiss

ion
122 130

FY 2017-

18

FY 2018-

19

Not yet 

started

Not yet 

started

Replacement of conductor of 220 kV 

line from 400 kV S/Stn Ludhiana to 220 

kV S/Stn Lalton Kalan (1st ckt) with 

HTLS conductor

1.932 Km with suitable HTLS 

conductor
0.80              -                -                -                -                -                -                -                -   

Transmiss

ion
123 131

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV S/Stn Budhlada (U/G from 66 

kV)
1x160 MVA, 220/66 kV T/F 23.08              -                -                -                -          17.08          1.88          0.12        19.08 

Transmiss

ion
124 132

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV S/Stn Mansa - 220 kV S/Stn 

Budhlada DC Line

40 Km/ 520mm² ACSR (Moose) 

DC on DC
18.22              -                -                -                -          14.07          1.55          0.10        15.72 

Transmiss

ion
128 136

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

400 kV S/Stn Doraha (New at Village 

Dhanansu)
2x500 MVA, 400/220 kV T/F 60.22              -                -                -                -          28.65          3.15          0.20        32.00 

Transmiss

ion
129 137

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

LILO of both ckts. of 400 kV line from 

400 kV S/Stn Rajpura Thermal to 400 

kV S/STn Nakodar at 400 kV S/Stn 

Doraha (New at village Dhanansu)

11.1 Km. 2xDC/Twin Moose 33.30              -                -                -                -            9.40          1.03          0.07        10.50 

Transmiss

ion
130 138

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

(i) 400 kV Bays                                                                                              

(ii) 220 kV Bays

(i) 4 Nos.   

(ii) 10 Nos.
28.20              -                -                -                -          18.73          2.06          0.13        20.92 

Transmiss

ion
131 139

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220KV Banur-Mohali(GMADA)DC 

line
4KM ACSR  ZEBRA 3.06              -                -                -                -            2.74          0.30          0.02          3.06 

Transmiss

ion
132 140

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Ikolaha

12 Km.(approx.)/ 420 sq mm 

DC ACSR Zebra
9.17              -                -                -                -            8.21          0.90          0.06          9.17 

Sr/ No/

Details of Scheme
Actual Capital Expenditure upto FY 2017-18 

(Scheme wise) (Rs/ In Crore)

Estimated Capital Expenditure for 2nd MYT 

Control Period taken from B-Plan(Scheme wise) 

(Rs/ In Crore)
Planned / Approved Actual

Brief Description of Scheme Purpose of the Scheme

Total Cost of 

Scheme (Rs. 

Crores)



Transmiss

ion
133 141

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Doraha

10 Km.(approx.)/ 420 sq mm 

DC ACSR Zebra
7.64              -                -                -                -            6.84          0.75          0.05          7.64 

Transmiss

ion
134 142

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Kohara

10 Km.(approx.)/ 420 sq mm 

DC ACSR Zebra
7.64              -                -                -                -            6.84          0.75          0.05          7.64 

Transmiss

ion
135 143

FY 2017-

18

FY 2019-

20

Not yet 

started

Not yet 

started
220 kV Bays

12 Nos. (2Nos. at 220 kV 

Ikolaha, 2Nos. at Doraha, 2Nos. 

at Kohara and 6 Nos. at 400 kV 

Grid new Doraha(220 kV bus))

15.84              -                -                -                -            9.45          1.04          0.07        10.56 

Transmiss

ion
142 150

FY 2017-

18

FY 2018-

10

Not yet 

started

Not yet 

started

Replacement of Disc Insulators of 

400kV PSTCL Lines with Polymer 

Insulators

0 92.00              -                -                -                -          80.57          8.86          0.56        90.00 

Transmiss

ion
156 164

FY 2018-

19

FY 2018-

19

Not yet 

started

Not yet 

started
Partial Discharge Set 0 0.50                                    -                -                -                -                -                -                -                -   

Transmiss

ion
167 175

FY 2019-

20

FY 2019-

20

FY 2020-

21
Ongoing

220 kV S/Stn Jadla (1x160 MVA, 

220/66 kV T/F)

Addl. 2nd 100MVA, 220/66 kV 

T/F
7.44                                    -                -                -                -            5.37          0.59          0.04          6.00 

Transmiss

ion
168 176

FY 2019-

20

FY 2019-

20

FY 2020-

21
Ongoing

220 kV S/Stn Botianwala  (Thatha 

Sahib)(2x100 MVA, 220/66 kV T/F)

Addl. 3rd 160 MVA, 220/66 kV 

T/F
10.10              -                -                -                -            7.25          0.80          0.05          8.10 

Transmiss

ion
169 177

FY 2019-

20

FY 2019-

20

FY 2020-

21
Ongoing

220 kV S/Stn Majitha(1x100 MVA, 

220/66 kV T/F)

Addl. 2nd 100 MVA, 220/66 

kV T/F
7.44              -                -                -                -            5.37          0.59          0.04          6.00 

Transmiss

ion
176 184

FY 2019-

20

FY 2019-

20

Not yet 

started

Not yet 

started

Replacement of Existing conductor of 

220 kV Mohali-I - Mohali-II line

13 Km/with suitable HTLS 

conductor (with min 1200 A 

rating)

26.96              -                -                -                -          24.14          2.65          0.17        26.96 

Transmiss

ion
177 185

FY 2019-

20

FY 2019-

20

Not yet 

started

Not yet 

started
220 kV S/Stn Fazilka (U/G from 66 kV) 1x160 MVA, 220/66 kV T/F 17.80              -                -                -                -          19.52          2.15          0.14        21.80 

Transmiss

ion
178 186

FY 2019-

20

FY 2019-

20

Not yet 

started

Not yet 

started

400 kV S/Stn Mukatsar - 220 kV S/Stn 

Fazilka 220 kV DC line
25 Km/ 520mm² ACSR (Moose) 22.47              -                -                -                -          20.07          2.21          0.14        22.42 

Transmiss

ion
179 187

FY 2019-

20

FY 2019-

20

Not yet 

started

Not yet 

started
220 kV Bays 4 Nos. 5.28              -                -                -                -            4.28          0.47          0.03          4.78 

Transmiss

ion
180 188

FY 2019-

20

FY 2019-

20

Not yet 

started

Not yet 

started

220 kV DC line from 400 kV Jalandhar 

(PGCIL) to 220 kV Kartarpur

Augmentation of existing 

conductor of both circuits with 

HTLS conductor of min 1200 A 

capacity

36.01              -                -                -                -          32.24          3.55          0.23        36.01 

26 461.68 0.00 0.00 0.00 0.00 325.85 35.84 2.28 363.97


