
S. No.

Particulars
FY 2020-

21

FY 2021-

22

FY 2022-

23

MYT Sr. No./ Planning 

Amd. No.

Justification

6

Providing & 

Installation of 10 

No.s 2 Ton AC at 

220KV S/S 

Ladowal

0.07 0.00 0.00

MYT Sr. No. 21/2017-20

C

11
220 kV S/S 

Ladowal(New) 0.00 0.24 0.00
MYT Sr. No. 21/2017-20

C

12

220 kV S/Stn 

Badhni Kalan 

(U/G from 132 

kV) 0.00 0.14 0.42

MYT Sr. No. 44/2017-20

C

13

220 kV S/Stn 

Alawalpur  (U/G 

from 132 kV)
0.00 0.42 0.14

MYT Sr. No. 46/2017-20

C

14
220 kV S/Stn 

Amloh 0.00 0.01 0.00
MYT Sr. No. 49/2017-20

C

16
132 kV S/S 

Tanda 0.00 0.49 0.00
MYT Sr. No. 66/2017-20

C

17
132 kV S/Stn 

Malout 0.00 0 0.28
MYT Sr. No. 74/2017-20

C

18

220 kV S/Stn 

Bangan-

Extension of C/R 

for panels of 

Sailwal Bay 0.00 0.056 0.00

MYT Sr. No. 75/2017-20

C

19

220 kV S/Stn 

Ferozepur Rd. 

Ludhiana 0.00 0.1 0.00

MYT Sr. No. 79/2017-20

C

20
220 kV S/Stn 

Majitha 0.00 0 0.56
MYT Sr. No. 82/2017-20

C

21

220 kV S/Stn 

Patran- Extension 

of SHB Building
0.00 0.07 0.00

MYT Sr. No. 126/2017-

20

C

22

220 kV S/Stn 

Jadla (U/G from 

132 kV) 0.00 0.7 0.35

MYT Sr. No. 86/2017-20

C

23
220 kV S/Stn 

Badal 0.00 0.084 0.00

MYT Sr. No. 113/2017-

20 C

24
220 kV S/Stn 

Dasuya 0.00 0.28 0.00

MYT Sr. No. 114/2017-

20 C

25
220 kV S/Stn 

Maur 0.00 0.21 0.00

MYT Sr. No. 145/2017-

20 C

26 220 kV Sahnewal
0.00 0.13 0.00

MYT Sr. No. 146/2017-

20 C

27
220 kV S/Stn 

Kharar 0.00 0.1 0.00

MYT Sr. No. 147/2017-

20 C

Works of 1st MYT but not included as Spill over in 2nd MYT        Annexure-A

 These are the works which 

are already approved in 1st 

MYT17-20 but however not 

considered as spill over 

works in 2nd MYT20-23 as 

it was assessed that these 

works shall be completed 

before 2020 but some works 

were physically completed 

but financial payments are 

still pending because of non 

finalisation of  accounts of 

these works and some works 

were not finished due to 

various reasons like 

unavailability of material, 

Covid-19 etc.



28
220 kV S/Stn 

Tibber 0.00 0.14 0.00

MYT Sr. No. 149/2017-

20 C

29
220 kV S/Stn 

Udhoke 0.00 0.28 0.00

MYT Sr. No. 150/2017-

20 C

19

220 kV S/Stn 

Alawalpur  (U/G 

from 132 kV) 

1x100MVA, 

220/66 kV T/F

0.23 0 0 MYT Sr. No. 46/2017-20

Work was expected to be 

complete before March-

2020, but due to non 

availability of material work 

could not be completed, 

hence expensed during 

2020-21 G

20

220 KV S/S 

AmlohRepl. Of 

100 MVA 220/66 

KV PTF with 160 

MVA 220/66 KV 

PTF

-0.1 -0.01 0 MYT Sr. No. 49/2017-20

Negative expenditure due 

to return of balance 

material to Store

G

21

NIFPES syastem 

for 31 No. 220 KV 

S/S 100 MV's31 

No.

-0.05 0 0 MYT Sr. No. 54/2017-20

Negative expenditure due 

to return of balance 

material to Store
G

22

400 KV S/S 

Mukatsar500 

MVA 400/220 KV 

PTF

0.39 0 0 MYT Sr. No. 55/2017-20
Expenses due to price 

variation
G

23

Automation of 5 

No. 220 KV 

S/S220 KV S/S 

Mohali 1&2, 

kharar, Dera 

bassi, Lalru

0 1.02 0 MYT Sr. No. 65/2017-20
10% Balance expenditure 

IUT raised by CPC

G

24

132 KV S/S Tanda 

Sr. No. 66 of MYT 

2017-20Addl. 20 

MVA 132/11 KV 

T/F

0.15 0 0 MYT Sr. No. 66/2017-20

Work was expected to be 

complete before March-

2020, but due to non 

completeion of Control 

Room building work by Civil 

work could not be 

completed, hence expensed 

during 2020-21 G

26

220 KV S/S 

Bangan

Sr. No. 75 of MYT 

2017-20 Addl. 

2nd 100 MVA 

220/66 KV T/F

0.19 0 0 MYT Sr. No. 75/2017-20

Work was expected to be 

complete before March-

2020, but due to shifting of 

100MVA T/F to 100MVA T/F 

damaged at  MGG-4 work 

could not be completed, 

hence expensed during 

2020-21 G

28

220 KV S/S 

Dasuya

Sr. No. 114 of 

MYT 2017-

20Addl. 2nd 100 

MVA 220/66 KV 

T/F

0.08 5 0
MYT Sr. No. 114/2017-

20

Work was expected to be 

complete before March-

2020, but due to damage of 

100MVA  work could not be 

completed, hence expensed 

during 2020-21 G

 These are the works which 

are already approved in 1st 

MYT17-20 but however not 

considered as spill over 

works in 2nd MYT20-23 as 

it was assessed that these 

works shall be completed 

before 2020 but some works 

were physically completed 

but financial payments are 

still pending because of non 

finalisation of  accounts of 

these works and some works 

were not finished due to 

various reasons like 

unavailability of material, 

Covid-19 etc.



29

220 KV S/S 

Alawalpur

Sr. No. 125 of 

MYT 2017-

20Replacement 

of existing 1X20 

1X12.5 MVA 

132/11 KV T/F's 

with 2X20 MVA 

66/11 KV T/F's 

2.03 0 0
MYT Sr. No. 125/2017-

20

Work was expected to be 

complete before March-

2020, but due to non 

availability of 20MVA 

66/11KV T/F  work could 

not be completed, hence 

expensed during 2020-21

G

30

220 KV S/S 

Alawalpur

Sr. No. 144 of 

MYT 2017-

20Addl. 2nd 100 

MVA 220/66 KV 

T/F

0.23 5 0
MYT Sr. No. 144/2017-

20

Work was expected to be 

complete before March-

2020, but due to non 

availability of 100MVA 

220/66KV T/F  work could 

not be completed, hence 

expensed during 2020-21 G

32

220 KV S/S 

Tibber

Sr. No. 149 of 

MYT 2017-

20Addl. 2nd 100 

MVA 220/66 KV 

T/F

0.08 5 0
MYT Sr. No. 149/2017-

20

Work was expected to be 

complete before March-

2020, but due to non 

availability of 100MVA 

220/66KV T/F  work could 

not be completed, hence 

expensed during 2020-21 G

36

Aug. of 100 MVA 

to 160 MVA 

220/66 KV PTF At 

220 KV S/S 

Lalru220 KV S/S 

Lalru

0 1.39 0
MYT Sr. No. 148/2017-

20

Expenses due to 

rectification of wrong 

booking. 

G

1

Replacement of 

conductor of 

132KV Shanan-

Kangra and 132 

KV Kangra - 

Pathankot Line 

1.927901 MYT Sr. No. 61/2017-20

Being a power evacuation 

line from Shanan Hydro 

generation. Shut downs are 

available for four months 

only.(Nov-Feb) & work 

carried out in this period 

only. Due to non availability 
T

2

220 KV line from 

400 KV Nakodar 

to Ladowal 0.126924 MYT Sr. No. 19/2017-20

Work delyaed due to ROW 

issues, change in type of 

tower foundations due to 

river crossing i.e well type T

3

220KV Line 

from Makhu to 

Algon Kothi

4.459359 MYT Sr. No. 13/2017-20

Work delayed due to 

multiple route revisions. 

2no.type of foundations 

changed from open pit to 

well type being river 

crossing and 7 no. type of 

foundations changed from 

open pit to semi 

submerged. T



4

Lilo of 220kv 

Jadla-Jamsher at 

220KV Banga

0.615477 MYT Sr. No. 70/2017-20

Work delayed due to ROW 

issues, due to non 

availaibility of shut downs 

on 132 KV Banga 

Nawashahsr line. Since 

ROW of existing 132 KV line 

was used for 220 KV Banga 

line on Multi ckt towers.
T

5

220KV Makhu-

Rashiana Line

0.20226 MYT Sr. No. 14/2017-20

ROW Issues, change in type 

of foundation across the 

sutlej as well as beas from 

open pit to well type 

foundation.                                T

7

132KV Verpal-

Mall Mandi 

Amritsar 23 

NO.Tower

0.573334 MYT Sr. No. 56/2017-20

Due to non availability of 

shut downs as the towers of 

existing line were replaced.
T

8

220 KV Malout - 

220 KV Abohar 

Line 1.732352 MYT Sr. No. 15/2017-20

Contractor left the  work 

incomplete .WO cancelled  

& reissued in risk and cost 

of contractor.
T

10

220KV DC Line 

from Goindwal 

Sahib to 

Bottianwala
0.893434 MYT Sr. No. 9/2017-20

Work delayed due to ROW 

issues & Change in type of 

tower foundation from 

open pit to well type across  

the sutlej river. T

11

220 KV DC line 

on DC towers 

from 400 KV 

Rajpura to 220 

KV Devigarh   E-

848                  

0.034045 MYT Sr. No. 10/2017-20

Due to ROW issues & 

dispute with land owners & 

kisan unions.

T

12

220 KV Muktsar 

(400 KV) 

Kotakpura 

(Sandhwan) Line

2.610431 MYT Sr. No. 12/2017-20

Work delayed due to 

revision of route and 

thereafter completed in 

2017 but line could not be 

energized due to NGT ban 

& in the meanwhile theft of 

cond. took place. Now work 

was Completed on the risk 

and cost of Contractor.
T

13

Lilo of 220 Kv 

Jalandhar(BBMB

)-Pong  at 

Alawalpur Line

0.009613 MYT Sr. No. 47/2017-20

Work delayed due to court 

case.

T

15

Lilo Of 220 KV 

Himmatpura 

Jagraon Line at 

220 KV Ajitwal 

Line

1.624233 MYT Sr. No. 77/2017-20

Work is delayed due to 

ROW issues.

T



26

220 kV Goindwal 

Sahib- 

Botianwala DC 

line
0.014 MYT Sr. No. 9/2017-20

Work delayed due to ROW 

issues & Change in type of 

tower foundation from 

open pit to well type across  

the sutlej river. T

27

220 kV Mukatsar-

Kotkapura DC 

line

0.112 0.00 MYT Sr. No. 12/2017-20

Work delayed due to 

revision of route and 

thereafter completed in 

2017 but line could not be 

energized due to NGT ban 

& in the meanwhile theft of 

cond. took place. Now work 

was Completed on the risk 

and cost of Contractor.
T

28

220 kV Makhu-

Algon DC line

0.21 MYT Sr. No. 13/2017-20

Work delayed due to 

multiple route revisions. 

2no.type of foundations 

changed from open pit to 

well type being river 

crossing and 7 no. type of 

foundations changed from 

open pit to semi 

submerged. T

29

220 kV Abohar- 

Malout DC line

0.56 0.00 MYT Sr. No. 15/2017-20

Contractor left the  work 

incomplete .WO cancelled  

& reissued in risk and cost 

of contractor.
T

30

132 kV Verpal-

Mall Mandi Line 0.014 MYT Sr. No. 56/2017-20
Due to non availability of 

shut downs as the towers of 

existing line were replaced.
T

31

132 kV Shanan- 

Kangra- 

Pathankot line 

with new ACSR 

wolf conductor

2.45 MYT Sr. No. 61/2017-20

Being a power evacuation 

line from Shanan Hydro 

generation. Shut downs are 

available for four months 

only.(Nov-Feb) & work 

carried out in this period 

only. Due to non availability 

of shutdowns being a 

generation line & row 

issues.
T

32

LILO of 220 kV 

Jadla - Jamsher 

SC line at 220 kV 

S/Stn Banga 

(Proposed)

0.1
MYT Sr. No. 117/2017-

20

Work delayed due to ROW 

issues, due to non 

availaibility of shut downs 

on 132 KV Banga 

Nawashahsr line. Since T

18.11 24.31 1.75 44.17



S. 

No.

Particulars
FY 2020-

21

FY 2021-

22

FY 2022-

23

MYT Sr. No./ 

Planning Amd. 

No.

Justification

16
400 KV S/S Dhuri1X500MVA ,400/220 KV 

Addl. T/F
0.01 0 0

MYT Sr. No. 

08/2017-20
Only EC/IDC expenses.

17
E/O 3rd 100 MVA 220/66 KV PTF At 220 

KV S/S Ablowal
0.02 0 0

MYT Sr. No. 

33/2017-20
Only EC/IDC expenses.

18
132 KV S/S Ekal GaddaAddl. 12.5 MVA 

66/11 KV PTF
0.01 0 0

MYT Sr. No. 

36/2017-20
Only EC/IDC expenses.

27
220 kV S/Stn Jamsher Repl. of 100 MVA 

with 160 MVA, 220/66 kV T/F
0.15 -0.01 0

MYT Sr. No. 

109/2017-20
Only EC/IDC expenses.

31

220 KV S/S Maur

Sr. No. 145 of MYT 2017-20Addl. 2nd 100 

MVA 220/66 KV T/F

0.14 0 0
MYT Sr. No. 

145/2017-20
Only EC/IDC expenses.

34

220 kV S/Stn HoshiarpurAddl. 2nd 160 

MVA, 220/66kV T/F  ( Aug. of 66 KV Bus 

Bar from doubel to quarduple )

0.12 -0.1 0
MYT Sr. No. 

151/2017-20
Only EC/IDC expenses.

0.45 -0.11 0 0.34

Only EC/IDC expenses.                                                 Annexure-B



S. 

No.

Particulars

FY 2020-

21

FY 2021-

22

FY 2022-

23

MYT Sr. 

No./ 

Planning 

Amd. No.

Justification

44

220 KV S/S Shahpur Kandi Ph.-4 No. 220KV 

Line Bays (2no bays at Ph-1 and 2 no bays 

at Ph-2)

0 0 5.2 31/2019-20
Approved by PSERC petition No. 

37 of 2020  dated 08.01.21 

(attached) G

47
New Work Intsallation of bus coupler At 

various 220 KV & 132 KV S/S
0 1.88 0 8/2021-22

BOD approval vide Agenda No. 

36 and Petition is also filed in 

PSERC for approval but order is 

reserved for Petition No. 63/2021 

(attached) G

33

Lilo of 220KV RSD-Sarna line at 

Shahpurkandi 1.5 5 31/2019-20
Approved by PSERC petition No. 

37 of 2020  dated 08.01.21 

(attached) T

0.00 3.38 10.20 13.58

S. 

No.

Particulars

FY 2020-

21

FY 2021-

22

FY 2022-

23

MYT Sr. 

No./ 

Planning 

Amd. No.

Justification

9

220KV RSD-Sarna Ckt. 5-6

0.1195

Sr No. 12 of 

Planning list 

of 2004-05

Work delayed due to NGT Ban on 

tree cutting & Shut down 

problems.

T

Planning list 

attached

16

Shifting of 132KV Sarna Pathankot 

Line Circuit 1 and 2 for 66KV link 

from 220KV Transformer to 66KV 

yard to Sarna
1E-04

Sr. No. 7 of 

planning list 

of 2012-13 

& Amend 

No. 5/2011-

12

Due to non availabiluty of shut

downs.

T

Transmission 

work list 

attached

23

220KV Moga - Muktsar D/C Line 

LILO at  Sadiq Tower erection, 

Stringing & Sagging
0.3777

Transmissio

n works list 

2007-08 & 

2008-09

Due to delay in approval of forest

case.

T

25

220 KV DC on DC line from 400KV 

S/S Balachak to 220KV S/S 

Naraingarh 

0.0264

Amendment 

no. 19/2014-

15 

Due to ROW issues.

T

37

220 KV DC on DC line from 400KV 

S/S Balachak to 220KV S/S 

Naraingarh 

0.02

Amendment 

no. 19/2014-

15 

Due to ROW issues.

T

0.5237 0.02 0 0.5436897

Amendments/BOD/PSERC Approved Works                           Annexure-(C)

Works spillover prior to MYT2017-20

PSERC 

approval vide 

Petition 

dated 16 of 

2014 



(Rs. 

crore)

S. 

No.
Particulars

FY 2020-

21

FY 

2021-

22

FY 

2022-23

MYT Sr. No./ Planning 

Amd. No.

Justification

6
Providing & Installation of 10 No.s 2 Ton 

AC at 220KV S/S Ladowal 0.07 0.00 0.00
MYT Sr. No. 21/2017-20

11 220 kV S/S Ladowal(New)

0.00 0.24 0.00

MYT Sr. No. 21/2017-20

12
220 kV S/Stn Badhni Kalan (U/G from 

132 kV) 0.00 0.14 0.42
MYT Sr. No. 44/2017-20

13
220 kV S/Stn Alawalpur  (U/G from 132 

kV) 0.00 0.42 0.14
MYT Sr. No. 46/2017-20

14 220 kV S/Stn Amloh
0.00 0.01 0.00

MYT Sr. No. 49/2017-20

16 132 kV S/S Tanda
0.00 0.49 0.00

MYT Sr. No. 66/2017-20

17 132 kV S/Stn Malout
0.00 0 0.28

MYT Sr. No. 74/2017-20

18
220 kV S/Stn Bangan-Extension of C/R 

for panels of Sailwal Bay 0.00 0.056 0.00
MYT Sr. No. 75/2017-20

19 220 kV S/Stn Ferozepur Rd. Ludhiana
0.00 0.1 0.00

MYT Sr. No. 79/2017-20

20 220 kV S/Stn Majitha
0.00 0 0.56

MYT Sr. No. 82/2017-20

21
220 kV S/Stn Patran- Extension of SHB 

Building 0.00 0.07 0.00

MYT Sr. No. 126/2017-

20

22 220 kV S/Stn Jadla (U/G from 132 kV)
0.00 0.7 0.35

MYT Sr. No. 86/2017-20

23 220 kV S/Stn Badal
0.00 0.084 0.00

MYT Sr. No. 113/2017-

20

24 220 kV S/Stn Dasuya
0.00 0.28 0.00

MYT Sr. No. 114/2017-

20

25 220 kV S/Stn Maur
0.00 0.21 0.00

MYT Sr. No. 145/2017-

20

26 220 kV Sahnewal
0.00 0.13 0.00

MYT Sr. No. 146/2017-

20

27 220 kV S/Stn Kharar
0.00 0.1 0.00

MYT Sr. No. 147/2017-

20

28 220 kV S/Stn Tibber
0.00 0.14 0.00

MYT Sr. No. 149/2017-

20

29 220 kV S/Stn Udhoke
0.00 0.28 0.00

MYT Sr. No. 150/2017-

20

0.07 3.45 1.75

CAPITAL Expenditure of CIVIL

Total

These are the works 

which are already 

approved in 1st MYT17-

20 but however not 

considered as spill over 

works in 2nd MYT20-23 

as it was assessed that 

these works shall be 

completed before 2020 

but some works were 

physically completed but 

financial payments are 

still pending because of 

non finalisation of  

accounts of these works 

and some works were not 

finished due to various 

reasons like 

unavailability of material, 

Covid-19 etc.



S. 

No.
Particulars

FY 2020-

21

FY 2021-

22

FY 2022-

23

MYT Sr. No./ 

Planning Amd. 

No.

Justification

16
400 KV S/S Dhuri1X500MVA ,400/220 KV 

Addl. T/F
0.01 0 0

MYT Sr. No. 

08/2017-20
Only EC/IDC expenses.

17
E/O 3rd 100 MVA 220/66 KV PTF At 220 

KV S/S Ablowal
0.02 0 0

MYT Sr. No. 

33/2017-20
Only EC/IDC expenses.

18
132 KV S/S Ekal GaddaAddl. 12.5 MVA 

66/11 KV PTF
0.01 0 0

MYT Sr. No. 

36/2017-20
Only EC/IDC expenses.

19
220 kV S/Stn Alawalpur  (U/G from 132 

kV) 1x100MVA, 220/66 kV T/F
0.23 0 0

MYT Sr. No. 

46/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

non availability of 

material work could not 

be completed, hence 

expensed during 2020-

21

20

220 KV S/S AmlohRepl. Of 100 MVA 

220/66 KV PTF with 160 MVA 220/66 KV 

PTF

-0.1 -0.01 0
MYT Sr. No. 

49/2017-20

Negative expenditure 

due to return of balance 

material to Store

21
NIFPES syastem for 31 No. 220 KV S/S 100 

MV's31 No.
-0.05 0 0

MYT Sr. No. 

54/2017-20

Negative expenditure 

due to return of balance 

material to Store

22
400 KV S/S Mukatsar500 MVA 400/220 KV 

PTF
0.39 0 0

MYT Sr. No. 

55/2017-20

Expenses due to price 

variation

23
Automation of 5 No. 220 KV S/S220 KV 

S/S Mohali 1&2, kharar, Dera bassi, Lalru
0 1.02 0

MYT Sr. No. 

65/2017-20

10% Balance 

expenditure IUT raised 

by CPC

24
132 KV S/S Tanda Sr. No. 66 of MYT 2017-

20Addl. 20 MVA 132/11 KV T/F
0.15 0 0

MYT Sr. No. 

66/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

non completeion of 

Control Room building 

work by Civil work could 

not be completed, hence 

expensed during 2020-

21

26

220 KV S/S Bangan

Sr. No. 75 of MYT 2017-20 Addl. 2nd 100 

MVA 220/66 KV T/F

0.19 0 0
MYT Sr. No. 

75/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

shifting of 100MVA T/F 

to 100MVA T/F damaged 

at  MGG-4 work could 

not be completed, hence 

expensed during 2020-

21

27
220 kV S/Stn Jamsher Repl. of 100 MVA 

with 160 MVA, 220/66 kV T/F
0.15 -0.01 0

MYT Sr. No. 

109/2017-20
Only EC/IDC expenses.

28

220 KV S/S Dasuya

Sr. No. 114 of MYT 2017-20Addl. 2nd 100 

MVA 220/66 KV T/F

0.08 5 0
MYT Sr. No. 

114/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

damage of 100MVA  

work could not be 

completed, hence 

expensed during 2020-

21

CAPITAL Expenditure of Grid

(Rs. crore)



29

220 KV S/S Alawalpur

Sr. No. 125 of MYT 2017-20Replacement 

of existing 1X20 1X12.5 MVA 132/11 KV 

T/F's with 2X20 MVA 66/11 KV T/F's 

2.03 0 0
MYT Sr. No. 

125/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

non availability of 

20MVA 66/11KV T/F  

work could not be 

completed, hence 

expensed during 2020-

21

30

220 KV S/S Alawalpur

Sr. No. 144 of MYT 2017-20Addl. 2nd 100 

MVA 220/66 KV T/F

0.23 5 0
MYT Sr. No. 

144/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

non availability of 

100MVA 220/66KV T/F  

work could not be 

completed, hence 

expensed during 2020-

21

31

220 KV S/S Maur

Sr. No. 145 of MYT 2017-20Addl. 2nd 100 

MVA 220/66 KV T/F

0.14 0 0
MYT Sr. No. 

145/2017-20
Only EC/IDC expenses.

32

220 KV S/S Tibber

Sr. No. 149 of MYT 2017-20Addl. 2nd 100 

MVA 220/66 KV T/F

0.08 5 0
MYT Sr. No. 

149/2017-20

Work was expected to 

be complete before 

March-2020, but due to 

non availability of 

100MVA 220/66KV T/F  

work could not be 

completed, hence 

expensed during 2020-

21

34

220 kV S/Stn HoshiarpurAddl. 2nd 160 

MVA, 220/66kV T/F  ( Aug. of 66 KV Bus 

Bar from doubel to quarduple )

0.12 -0.1 0
MYT Sr. No. 

151/2017-20
Only EC/IDC expenses.

36
Aug. of 100 MVA to 160 MVA 220/66 KV 

PTF At 220 KV S/S Lalru220 KV S/S Lalru
0 1.39 0

MYT Sr. No. 

148/2017-20

Expenses due to 

rectification of wrong 

booking. 

44

220 KV S/S Shahpur Kandi Ph.-4 No. 

220KV Line Bays (2no bays at Ph-1 and 2 

no bays at Ph-2)

0 0 5.2 31/2019-20
Approved by PSERC 

petition No. 37 of 2020  

dated 08.01.21 (attached)

47
New Work Intsallation of bus coupler At 

various 220 KV & 132 KV S/S
0 1.88 0 8/2021-22

BOD approval vide 

Agenda No. 36 and 

Petition is also filed in 

PSERC for approval but 

order is reserved for 

Petition No. 63/2021 

(attached)

Total 3.68 19.17 5.2



(Rs. 

crore)

S. 

No.

Particulars

FY 2020-21
FY 2021-

22

FY 

2022-

23

MYT Sr. No./ 

Planning Amd. No.

Justification

1

Replacement of conductor of 132KV 

Shanan-Kangra and 132 KV Kangra - 

Pathankot Line 

1.92790067
MYT Sr. No. 

61/2017-20

Being a power evacuation line 

from Shanan Hydro generation. 

Shut downs are available for four 

months only.(Nov-Feb) & work 

carried out in this period only. Due 

to non availability of shutdowns 

being a generation line & row 

issues.

2

220 KV line from 400 KV Nakodar to 

Ladowal 
0.12692443

MYT Sr. No. 

19/2017-20

Work delyaed due to ROW issues, 

change in type of tower 

foundations due to river crossing 

i.e well type foundation & J Type 

tower.

3

220KV Line from Makhu to Algon Kothi

4.45935859
MYT Sr. No. 

13/2017-20

Work delayed due to multiple 

route revisions. 2no.type of 

foundations changed from open 

pit to well type being river 

crossing and 7 no. type of 

foundations changed from open 

pit to semi submerged.

4

Lilo of 220kv Jadla-Jamsher at 220KV 

Banga

0.61547685
MYT Sr. No. 

70/2017-20

Work delayed due to ROW issues, 

due to non availaibility of shut 

downs on 132 KV Banga 

Nawashahsr line. Since ROW of 

existing 132 KV line was used for 

220 KV Banga line on Multi ckt 

towers.

5

220KV Makhu-Rashiana Line

0.20225955
MYT Sr. No. 

14/2017-20

ROW Issues, change in type of 

foundation across the sutlej as 

well as beas from open pit to well 

type foundation.                                

7

132KV Verpal-Mall Mandi Amritsar 23 

NO.Tower 0.5733344
MYT Sr. No. 

56/2017-20

Due to non availability of shut 

downs as the towers of existing 

line were replaced.

8

220 KV Malout - 220 KV Abohar Line 

1.73235197
MYT Sr. No. 

15/2017-20

Contractor left the  work 

incomplete .WO cancelled  & 

reissued in risk and cost of 

contractor.

9

220KV RSD-Sarna Ckt. 5-6

0.11947294

Sr No. 12 of 

Planning list of 

2004-05

Work delayed due to NGT Ban on 

tree cutting & Shut down 

problems.

10

220KV DC Line from Goindwal Sahib to 

Bottianwala
0.8934342

MYT Sr. No. 9/2017-

20

Work delayed due to ROW issues 

& Change in type of tower 

foundation from open pit to well 

type across  the sutlej river.

11

220 KV DC line on DC towers from 400 

KV Rajpura to 220 KV Devigarh   E-848                  0.0340445
MYT Sr. No. 

10/2017-20

Due to ROW issues & dispute with 

land owners & kisan unions.

12

220 KV Muktsar (400 KV) Kotakpura 

(Sandhwan) Line

2.61043112
MYT Sr. No. 

12/2017-20

Work delayed due to revision of 

route and thereafter completed in 

2017 but line could not be 

energized due to NGT ban & in the 

meanwhile theft of cond. took 

place. Now work was Completed 

on the risk and cost of Contractor.

13

Lilo of 220 Kv Jalandhar(BBMB)-Pong  at 

Alawalpur Line
0.00961307

MYT Sr. No. 

47/2017-20

Work delayed due to court case.

15

Lilo Of 220 KV Himmatpura Jagraon Line 

at 220 KV Ajitwal Line
1.62423296

MYT Sr. No. 

77/2017-20

Work is delayed due to ROW 

issues.

CAPITAL Expenditure of TLSc



16

Shifting of 132KV Sarna Pathankot Line 

Circuit 1 and 2 for 66KV link from 220KV 

Transformer to 66KV yard to Sarna 0.0000997

Sr. No. 7 of 

planning list of 

2012-13 & Amend 

No. 5/2011-12

Due to non availabiluty of shut

downs.

17

220 kv sarna Kotli Surat Malli line ( 

Abondened work)
-1.6369107 Written off

Work abandoned & expenditure

write off by BOD.

18

BREAK OWN OF T NO. 4 and 5 OF 132 

KV BHUTTARI TARAN TARAN AT 

EKALGADHA

0.0166044 R&M

Work Completed and line

energised on dated 05/2019

19

Restoration of 220 KV FEROZPUR 

TALWANDI BHAI AT SADIQ
0.0433879 R&M

Work complted &Line energised

on dated 10.07.2019

20

220 KV RTP Jadla DC tower line 

Restoration of damaged TL-13, 13A 0.1309618 R&M
Difficulty in well type foundation

due to Hard strata and Boulders.

21

Replacement of conductor of 220 KV 

Sultanpur-Patti Line (T.L.No.61 to 75 ) 
0.5143643 R&M

Work Completed and line

energised on dated 02/20.

22

Restoration Supply of 220kv Chajjli-

Bangan Line 
0.0159576 R&M

Work completed and line

energised on dated 08.07.2019 

23

220KV Moga - Muktsar D/C Line LILO at  

Sadiq Tower erection, Stringing & Sagging 0.37768154

Planned vide 

Transmission work 

list 2007-08

Due to delay in approval of forest

case.

24

Restoration of supply of 220KV GHTP to 

220KV G/S/S Himmatpura DC on DC 

Tower

0.071623 R&M

Work completed and line

energised on dated 06.06.2021.

25

220 KV DC on DC line from 400KV S/S 

Balachak to 220KV S/S Naraingarh 
0.02644136

Amendment no. 

19/2014-15 

Due to ROW issues.

26

220 kV Goindwal Sahib- Botianwala DC 

line
0.014

MYT Sr. No. 9/2017-

20

Work delayed due to ROW issues 

& Change in type of tower 

foundation from open pit to well 

type across  the sutlej river.

27

220 kV Mukatsar-Kotkapura DC line

0.112 0.00
MYT Sr. No. 

12/2017-20

Work delayed due to revision of 

route and thereafter completed in 

2017 but line could not be 

energized due to NGT ban & in the 

meanwhile theft of cond. took 

place. Now work was Completed 

on the risk and cost of Contractor.

28

220 kV Makhu-Algon DC line

0.21
MYT Sr. No. 

13/2017-20

Work delayed due to multiple 

route revisions. 2no.type of 

foundations changed from open 

pit to well type being river 

crossing and 7 no. type of 

foundations changed from open 

pit to semi submerged.

29

220 kV Abohar- Malout DC line

0.56 0.00
MYT Sr. No. 

15/2017-20

Contractor left the  work 

incomplete .WO cancelled  & 

reissued in risk and cost of 

contractor.

30

132 kV Verpal-Mall Mandi Line
0.014

MYT Sr. No. 

56/2017-20

Due to non availability of shut 

downs as the towers of existing 

line were replaced.

31

132 kV Shanan- Kangra- Pathankot line 

with new ACSR wolf conductor

2.45
MYT Sr. No. 

61/2017-20

Being a power evacuation line 

from Shanan Hydro generation. 

Shut downs are available for four 

months only.(Nov-Feb) & work 

carried out in this period only. Due 

to non availability of shutdowns 

being a generation line & row 

issues.



32

LILO of 220 kV Jadla - Jamsher SC line at 

220 kV S/Stn Banga (Proposed)

0.1
MYT Sr. No. 

117/2017-20

Work delayed due to ROW issues, 

due to non availaibility of shut 

downs on 132 KV Banga 

Nawashahsr line. Since ROW of 

existing 132 KV line was used for 

220 KV Banga line on Multi ckt 

towers.

33

Lilo of 220KV RSD-Sarna line at 

Shahpurkandi 1.5 5 31/2019-20
Approved by PSERC petition No. 

37 of 2020  dated 08.01.21 

(attached)

35

220 KV RTP Jadla DC tower line 

Restoration of damaged TL-13, 13A
2 R&M

Due to non availability of shut

downs.

37

220 KV DC on DC line from 400KV S/S 

Balachak to 220KV S/S Naraingarh 
0.02

Amendment no. 

19/2014-15 

Due to ROW issues.

Total 14.4890462 6.98 5



Form T15

Annexure D

Capital Works in Progress

Sr 

No.

Sr 

No. 

as 

per 

Particulars

Table 31: Schemes Approved in 1st Control Period (From FY 2017-18 to FY 2019-20)

1 A Unforeseen

Expenditure on 
1.07 2.63 1.19 2.51 0.28 2.49 0.30 1.40 0.00 1.70

2 39 Bus Bar Protection 

scheme for 45 no 
4.89 5.40 4.62 5.67 1.91 7.27 0.31 0.00 0.00 0.31

3 60 220 kV S/S 

Derabassi
0.01 0.00 0.00 0.01 0.00 0.03 -0.02 0.00 0.00 -0.02

4 62 400 kV S/Stn. 

Makhu
0.36 8.95 0.47 8.84 27.34 30.77 5.41 0.00 0.00 5.41

5 89 220 kV S/S 

Dhandhari Kalan 1 
0.24 2.83 0.00 3.07 0.60 3.07 0.60 0.00 2.46 -1.86

6 90
220 kV S/S

Sahnewal
0.45 1.58 0.00 2.03 0.15 0.00 2.18 0.40 2.62 -0.04

7 102 New Civil Works in 

respect of 5 no. 
3.29 1.19 4.14 0.34 0.28 0.28 0.34 0.00 0.33 0.01

8 104 Procurement of 

Hardwares, Server, 
1.14 0.49 1.48 0.15 0.00 0.00 0.15 0.00 0.00 0.15

9 107 220 kV S/Stn Sadiq 0.00 9.61 7.03 2.58 0.00 2.48 0.10 0.00 0.00 0.10

10 108
220 kV

S/StnBajakhana
8.65 0.64 8.86 0.43 0.00 0.42 0.01 0.00 0.00 0.01

11 110 220 kV

S/StnGhubaya
1.81 0.15 1.80 0.16 0.10 0.26 0.00 0.28 0.29 -0.01

12 116
220 kV

S/StnBanga (U/G 
3.62 12.09 4.11 11.60 1.00 12.24 0.36 0.49 1.20 -0.35

13 119 220 kV Line bays 

at 220 kV 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

14 120 220 kV S/Stn 

Sherpur (Focal 
0.00 2.58 0.00 2.58 7.34 0.00 9.92 3.06 12.98 0.00

15 121 LILO of both ckts of 

220 kV S/Stn 
0.00 0.17 0.00 0.17 0.88 0.00 1.05 5.00 5.88 0.17
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Sr 

No.

Sr 

No. 

as 

per 

Particulars 01.04.2

020

CAPEX 

2020-21

Capitaliza

tion 2020-

21

31.03.2

021

CAPEX 

2021-22

CAPEX 

2022-23

Capital

ization 

2022-

23

31.03.20

23

Capitali

zation 

2021-22

31.03.2

022

16 123 220 kV

S/StnBudhlada 
0.00 2.15 0.58 1.58 14.69 0.00 16.26 5.74 22.58 -0.58

17 124 220 kV

S/StnMansa - 
0.06 0.00 0.00 0.06 3.21 0.21 3.06 15.00 0.00 18.06

18 128 400 kV

S/StnDoraha (New 
0.00 0.00 0.00 0.00 19.31 0.00 19.31 11.59 30.89 0.01

19 129 LILO of one ckt. of 

400 kVJalandhar- 
0.00 0.00 0.00 0.00 10.00 0.00 10.00 30.00 40.00 0.00

20 130 (i) 400 kV Bays

(ii) 220 kV Bays at 
0.00 0.00 0.00 0.00 11.46 0.00 11.46 6.88 18.34 0.00

21 131 220 kV Banur- 

Mohali (GMADA) 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.28 0.00 4.28

22 132 220 kV DC line 

from 400 kV Grid 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.00 0.00 11.00

23 133 220 kV DC line 

from 400 kV Grid 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 24.10 0.00 24.10

24 134 220 kV DC line 

from 400 kV Grid 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

25 135 220 kV Bays 

(2Nos. at 220 kV 
0.00 0.00 0.00 0.00 4.42 0.00 4.42 6.34 10.83 -0.07

26 136 LILO of 220 kV

S/Stn Mansa - 
2.68 9.39 0.00 12.07 2.14 0.00 14.21 10.00 24.21 0.00

27137-
1401. 

Aug/Strengthening 
0.84 0.72 1.24 0.32 0.05 0.35 0.02 0.00 0.00 0.02

28 142 Replacement of 

Disc Insulators of 
0.00 0.00 0.00 0.00 1.27 1.27 0.00 0.00 0.00 0.00

29 143 220 kV DC line 

from 220 kV 
9.70 7.67 0.34 17.03 3.00 0.00 20.03 0.00 0.00 20.03

30 152-
1551. 

Aug/Strengthening 
11.18 3.09 9.43 4.84 6.14 6.97 4.01 2.80 2.80 4.01

31 163
132 kV Samadh 

Bhai
0.00 1.53 1.23 0.30 0.70 0.70 0.30 0.00 0.20 0.10

32 164 132 kV Pathankot 0.97 0.53 0.95 0.55 0.28 0.00 0.83 0.70 1.13 0.40



Sr 

No.

Sr 

No. 

as 

per 

Particulars 01.04.2
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022

33 166 220 kV

S/StnBhawanigarh
0.04 0.11 0.00 0.15 3.77 0.06 3.86 0.00 0.13 3.73

34 167 220 kV S/StnJadla 0.00 1.09 0.08 1.01 4.87 0.56 5.32 0.00 0.66 4.66

35 168 220 kV 

S/StnBotianwala 
0.00 0.00 0.00 0.00 3.01 0.00 3.01 5.40 8.41 0.00

36 169 220 kV

S/StnMajitha
0.00 0.24 0.00 0.24 3.33 0.35 3.22 2.23 5.45 0.00

37 170
132 kV S/Stn 

Pathankot
0.00 0.00 0.00 0.00 0.21 0.21 0.00 0.00 0.00 0.00

38 171
132 kV IGC,

Bathinda
0.21 0.01 0.18 0.04 0.18 0.18 0.04 0.00 0.09 -0.05

39 172-
1751. 

Aug/Strengthening 
10.75 7.41 11.58 6.58 0.97 6.21 1.34 0.00 0.00 1.34

40 176 Replacement of 

Existing conductor 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

41 177 220 kV 

S/StnFazilka (U/G 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

42 178 400 kV 

S/StnMukatsar - 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

43 179 220 kV Bays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

44 180
220 kV DC line 

from 400 kV 
0.00 0.15 0.15 0.00 1.50 0.00 1.50 3.50 5.00 0.00

Total (A) 61.96 82.40 59.45 84.91 134.38 76.37 142.92 150.18 196.49 96.61

Table 13 : Scheme approved by the Board in FY 2019-20 outside the first MYT approval0.00 0.00

45 1a 0.04 0.00 0.00 0.04 0.00 0.00 0.04 7.00 0.00 7.04

46 1b 0.00 0.00 0.00 0.00 0.50 0.00 0.50 9.16 1.00 8.66

47 2a 0.06 0.39 0.00 0.45 6.00 0.00 6.45 0.00 15.11 -8.66

132 kV Faridkot – 

Kotkapur-2 SC link 

(Amendment no. 

16 / 2018-19)132 kV Sihora-132 

kV Seh SC line



Sr 

No.

Sr 

No. 

as 
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Particulars 01.04.2
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2022-
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Capitali

zation 

2021-22

31.03.2

022

48 2b 0.24 0.40 0.52 0.12 0.88 1.00 0.00 0.00 0.00 0.00

49 3a 400 kV 

S/StnNakodar 
0.00 0.00 0.00 0.00 0.28 0.00 0.28 11.27 11.55 0.00

50 3b Cost of 

dismantlement of 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.25 0.00

51 4 220 kV S/S Beas 

(new)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 37.31 21.49 15.82

52 5
400 kV 

Rajpura–220 kV 
0.06 0.00 0.00 0.06 0.00 0.00 0.06 9.84 5.38 4.52

53 4no. 220 kV Bays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.64 0.00 2.64

54 220 kV Side bus 

extension 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

55 6 Solar system on 

roof
0.00 0.00 0.00 0.00 0.00 0.00

56 7 OPGW 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

57 8 220 kV Patti 0.00 0.00 0.00 0.00 8.68 8.54 0.14 0.35 0.56 -0.07

58 9 220 kV Ferozepur 

road Ludhaiana
1.78 0.25 1.80 0.23 0.15 0.38 0.00 0.00 0.06 -0.06

59 10 0.00 0.00 0.00 0.00 6.06 0.00 6.06 8.08 14.14 0.00

60 11 0.00 0.00 0.00 0.00 0.60 0.00 0.60 0.40 2.86 -1.86

61 12 0.00 0.00 0.00 0.00 1.00 1.00 0.00 0.80 0.80 0.00

2.18 1.04 2.32 0.90 24.15 10.92 14.13 87.10 73.20 28.03

64.14 83.44 61.77 85.81 158.53 87.29 157.05 237.28 269.69 124.64

Table 15 : Works Already planned for MYT Period from FY 2020-21 to 2022-23 0.00 0.00

220 kV Dhandari

Kalan - 2

132 kV Sihora-132 

kV Seh SC line

Total (B)

Total Spill Over (A 

+ B) = C



Sr 

No.

Sr 

No. 

as 
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62 1 1 No. 400kV ICT 

bay, 1 No. 400 kV 
0.00 0.00 0.00 0.00 17.50 0.00 17.50 7.00 24.57 -0.07

63 2 Termination of 

direct link 220 kV 
0.00 0.00 0.00 0.00 0.03 0.03 0.00 0.00 0.00 0.00

64 3 400kV, 200MW

Permanent Power 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total (D) 0.00 0.00 0.00 0.00 17.53 0.03 17.50 7.00 24.57 -0.07

Table 17 : New Works planned for the 2nd Control Period from FY 2020-21 to 2022-230.00 0.00

65 1 0.00 0.00 0.00 0.01 0.00 0.00 0.01 14.00 0.00 14.01

66 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 0.00 16.00

67 3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.50 0.00 7.50

68 4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.60 0.00 6.60

69 5 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.00 0.00 3.00

70 6 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

71 7 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

72 8 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.75 0.00 3.75

73 9 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

74 10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

75 11 220 kV Kharar 0.30 -0.01 0.29 0.00 3.29 3.29 0.00 0.00 0.03 -0.03

76 12 0.00 0.32 0.06 0.26 0.00 0.00 0.26 5.21 5.21 0.26

400 kV S/s Ropar 

New Grid (in the 

premises of 

GGSSTP)

400 kV 

Dhanansu(already 

planned) its 

additional 400 kV 

220 kV Banga
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Sr 
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77 13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.30 2.30 0.00

78 14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

79 15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

80 16 0.18 3.78 0.00 3.96 0.00 0.00 3.96 0.00 3.96 0.00

81 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

82 18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.77 0.00 15.77

83 19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

84 20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

85 21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.32 0.00 1.32

86 22 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.17 0.00 1.17

87 23
220 kV Nawanpind 

(new grid in the 
0.00 0.00 0.00 0.00 10.70 0.00 10.70 29.24 15.74 24.20

88 24 0.00 0.00 0.00 0.00 0.50 0.00 0.50 0.50 0.00 1.00

89 25 0.00 0.00 0.00 0.00 2.00 0.00 2.00 5.17 3.17 4.00

90 26 0.00 0.00 0.00 0.00 0.30 0.00 0.30 0.94 0.58 0.66

91 27 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

92 28 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.15 0.15 0.00

93 29
Augmentation/addit

ions of 
0.00 0.00 0.00 0.00 10.50 0.00 10.50 7.14 16.15 1.49

220 kV Banga

220kV G.T. Road 

Ludhiana (New 

GIS) or (in 

Ludhiana 

220 kV Gobindgarh 

S/s (New Grid in 

the near by area of 

existing 220 kV S/s 

Gobindgarh-I). 

Includind SAS for 

RS  1cr.

Additional link



Sr 

No.

Sr 

No. 

as 

per 

Particulars 01.04.2

020

CAPEX 

2020-21

Capitaliza

tion 2020-

21

31.03.2

021

CAPEX 

2021-22

CAPEX 

2022-23

Capital

ization 

2022-

23

31.03.20

23

Capitali

zation 

2021-22

31.03.2

022

94 30 New 220 kV 

Giaspura including 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

95 31 New 220  

kVJhokeHarike 
0.00 0.00 0.00 0.00 0.70 0.00 0.70 16.50 0.00 17.20

96 32 0.02 0.00 0.00 0.02 4.90 3.50 1.42 9.21 5.71 4.92

97 33 0.00 0.00 0.00 0.00 0.57 0.00 0.57 2.92 3.48 0.00

98 34 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.40 0.00 1.40

99 35 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

100 36 1.38 0.00 0.00 1.38 0.00 0.00 1.38 0.43 0.43 1.38

101 37 0.00 0.00 0.00 0.00 0.33 0.00 0.33 0.08 0.41 0.00

102 38 0.00 0.00 0.00 0.00 0.31 0.00 0.31 0.07 0.40 -0.02

103 39 i) 220 kV Sighawal 0.00 0.00 0.00 0.00 0.14 0.00 0.14 3.56 3.70 0.00

104 40 ii) 220 kV Abohar 0.00 0.00 0.00 0.00 0.97 0.83 0.14 0.28 0.50 -0.08

105 41 iii) 220 kV 

Passiana
0.00 0.60 0.25 0.35 0.88 1.13 0.10 0.00 0.14 -0.04

106 42 iv) 220 kV Dhuri 0.00 0.00 0.00 0.00 0.83 0.83 0.00 0.00 0.00 0.00

107 43 v) 220 kV Mohali - I 0.00 0.21 0.00 0.21 8.91 9.12 0.00 0.00 0.04 -0.04

108 44 vi) 220 kV Banur 0.00 0.00 0.00 0.00 3.41 3.41 0.00 0.00 0.27 -0.27

109 45 vii) 220 kV Khassa 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

110 46 viii) 220 kV Algon 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

220  kV Gurdaspur 

including SAS of 

RS 1 cr

220 

kVDhaleke(GIS)) 

including SAS of 

RS 1 cr

132  kVSwadi 

Kalan



Sr 

No.

Sr 

No. 

as 

per 

Particulars 01.04.2

020

CAPEX 

2020-21

Capitaliza

tion 2020-

21

31.03.2

021

CAPEX 

2021-22

CAPEX 

2022-23

Capital

ization 

2022-

23

31.03.20

23

Capitali

zation 

2021-22

31.03.2

022

111 47 ix) 220 kV Mahilpur 0.00 0.30 0.00 0.30 1.06 1.27 0.09 0.00 0.10 0.00

112 48 x) 220 kV Kartarpur 0.00 0.00 0.00 0.00 1.49 1.49 0.00 0.00 0.06 -0.06

113 49 xi) 220 kV 

Badsahpur
0.00 0.00 0.00 0.00 0.28 0.00 0.28 5.77 6.05 0.00

114 50 xii) 220 kV Butari 0.00 0.00 0.00 0.00 1.28 1.00 0.28 0.42 0.81 -0.11

115 51 xiii) 220 kV Udhoke 0.00 0.46 0.46 0.00 4.47 4.47 0.00 3.72 3.72 0.00

116 52 xiv) 220 kV 

Pakhowal 
0.00 0.00 0.00 0.00 7.59 7.44 0.15 0.00 0.42 -0.27

117 53 xv) 220 kV Jagraon 0.00 1.89 1.44 0.45 0.60 0.95 0.10 0.00 0.36 -0.26

118 54 xvi) 220 kV 

Himmatpura
0.00 0.00 0.00 0.00 1.71 1.71 0.00 0.00 0.00 0.00

119 55 xvii) 220 kV Kohara 0.00 0.00 0.00 0.00 0.10 0.00 0.10 1.71 1.83 -0.02

120 56 xviii) 220 kV 

Doraha
0.00 0.00 0.00 0.00 1.10 1.10 0.00 0.00 0.00 0.00

121 57 xix) 220 kV 

Baghapurana
0.00 0.34 0.23 0.11 1.00 1.11 0.00 0.00 0.00 0.00

122 58 xx) 132kV 

SmadhBhai
0.00 0.00 0.00 0.00 0.60 0.60 0.00 0.40 0.40 0.00

123 59 xxi) 132kV Faridkot 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

124 60
xxii) 132kV 

Ferozshah
0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

125 61 xxiii) 132kV 

Manasingh Wala
0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

126 62 xxiv) 132kV 

Jallalabad
0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

127 63
xxvi) 132kV 

Kathunangal
0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00



Sr 

No.

Sr 

No. 

as 

per 

Particulars 01.04.2

020

CAPEX 

2020-21

Capitaliza

tion 2020-

21

31.03.2

021

CAPEX 

2021-22

CAPEX 

2022-23

Capital

ization 

2022-

23

31.03.20

23

Capitali

zation 

2021-22

31.03.2

022

128 64
xxvii) 132kV 

Bhikhiwind
0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.71 1.71 0.00

129 65 xxviii) 132kV Shri 

Hargobindpur
0.00 0.00 0.00 0.00 0.07 0.00 0.07 1.99 2.06 0.00

130 66 xxx) 132kV Phillour 0.00 0.00 0.00 0.00 1.78 1.71 0.07 2.06 2.13 0.00

131 67 xxxi) 132kV 

Bilaspur 
0.00 0.00 0.00 0.00 0.10 0.00 0.10 1.00 1.12 -0.02

132 68 xxxii) 132kV 

Tangra 
0.00 0.00 0.00 0.00 0.14 0.00 0.14 1.28 1.42 0.00

133 69 Augmentation of 

bus bars, extension 
0.00 0.07 0.00 0.07 5.00 5.00 0.07 8.00 8.07 0.00

134 70
Additional 

220/132/66 kV line 
0.00 0.47 0.07 0.40 4.00 0.57 3.83 7.40 7.76 3.47

135 71
Second source of 

battery at various 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.25 0.00 2.25

136 72 90 nos PSTCL 

grids (220 kV) to 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.00 13.00 0.00

137 73
Digitization of 

existing 220 kV S/s 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.50 0.00 0.50

138 74 Replacement of 

existing conductor 
0.00 0.00 0.00 0.00 2.00 0.00 2.00 23.00 25.00 0.00

139 75 Additional of 14 No 

T/f on account of 
0.00 0.34 0.34 13.00 0.00 13.34 24.00 37.34 0.00

140 76 132 kV S/s 

Kotkapura-I 
0.00 0.00 0.00 0.00 0.07 0.00 0.07 3.38 3.48 -0.03

141 77 132 kV works 

Bilaspur
0.00 0.00 0.00 0.00 0.10 0.00 0.10 2.46 2.58 -0.02

142 78 132 kV 

Nawanshahar.
0.00 0.00 0.00 0.00 0.09 0.00 0.09 2.81 2.91 -0.01

143 79 132 kV Kapurthala. 0.00 0.00 0.00 0.00 0.07 0.00 0.07 5.27 5.35 -0.01

144 80 132 kV Susan. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.31 3.31 0.00



Sr 

No.

Sr 

No. 

as 
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CAPEX 

2020-21

Capitaliza

tion 2020-

21

31.03.2
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2022-23
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2022-

23

31.03.20

23

Capitali

zation 

2021-22

31.03.2

022

145 81 132 kV Panjgraian. 0.00 0.00 0.00 0.00 2.46 2.46 0.00 0.00 0.00 0.00

146 82 132 Baluana. 0.00 0.00 0.00 0.00 0.21 0.21 0.00 2.46 0.00 2.46

147 83
IGC Bathinda 

(Aug)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.46 2.46 0.00

148 84 132 kV Gholian 

Kalan.
0.00 0.00 0.00 0.00 0.14 0.00 0.14 1.60 1.74 0.00

149 85 LILO of 132 kV 

Verka – Mal mandi 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

150 86 Augmentation of 

132 kV Nawanpind - 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

151 87 Augmentation of 

132 kV GGSSTP - 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

152 88 CE/ P&M Agenda 

No. 145/2017-18 
0.00 0.23 0.17 0.06 0.07 0.00 0.13 0.00 0.00 0.13

153 89 0.00 2.45 0.00 2.45 16.87 16.80 2.52 5.99 6.06 2.45

154 90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

155 91 OPGW link 

between SKPP- 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

156 92 Unforeseen 

emergency works
0.00 10.15 7.75 2.40 1.38 1.38 2.40 0.00 0.00 2.40

Total (E) 1.88 21.60 10.72 12.77 118.07 71.38 59.46 294.11 215.56 138.01

Table 35 : P&M works for the 2nd Control Period from FY 2020-21 to 2022-23 0.00 0.00

157
1

To Modernise the 

hotline
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

158 2 To provide SAS 

based DRs and 
0.00 0.00 0.00 0.00 2.94 2.94 0.00 0.00 0.00 0.00

159 3 To provide DRs 

and ELs in 220kV 
0.00 0.00 0.00 0.00 5.88 5.88 0.00 11.86 11.86 0.00

132 kV GT Road 

Amritsar & 132 kV 

Sakatari Bagh Asr



Sr 
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Sr 
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as 
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Particulars 01.04.2
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160 4 To procure testing 

Equipment to 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

161 5 Tan-Delta 

Measurement
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

162 6 Tan Delta and 

Resistive kit
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

163 7 PT/CVT testing kit 

for
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

164 8 Remote Control 

Operation of 400kV 
0.00 0.00 0.00 0.00 1.76 1.76 0.00 0.00 0.00 0.00

165 9 Insulation Tester 

for new 
0.00 0.00 0.00 0.00 1.47 1.47 0.00 0.00 0.00 0.00

166 10 Online partially 

discharge 
0.00 0.00 0.00 0.00 5.88 5.88 0.00 4.74 4.74 0.00

167 11 CRM- Contact 

Resistance
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

168 12 Upgrading of 2 No. 

3 Phase Relay 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

169 13 Loader cum Cr.ane 

for
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

170 14 Mobile oil filteration 

sets under P&M 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

171 15 Construction of 

Security
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

172 16 Refixing of UC 

Fencing at
0.00 0.00 0.00 0.00 2.69 2.69 0.00 2.69 2.69 0.00

173 17 Providing Plinths 

for 2 sets (20 No.) 
0.00 0.43 0.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00



Sr 

No.

Sr 

No. 

as 
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2020-21
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tion 2020-
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31.03.20
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174 18 Providing RCC 

Roads in 220kV 
0.00 0.00 0.00 0.00 2.94 2.94 0.00 2.96 2.96 0.00

175 19 Providing PCC in 

the yard
0.00 0.00 0.00 0.00 4.12 4.12 0.00 3.56 3.56 0.00

176 20 Providing AC and 

Furniture
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total (F) 0.00 0.43 0.43 0.00 27.68 27.68 0.00 25.81 25.81 0.00

Total New Works 

(D + E + F) = G
1.88 22.03 11.15 12.77 163.28 99.09 76.96 326.92 265.94 137.94

Grand Total (C + 

G) = H
66.03 105.47 72.92 98.58 321.81 186.38 234.00 564.20 535.63 262.57

Less : Cost of 

Dismental 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Net Capital 

Investment (H - I) 
66.03 105.47 72.92 98.58 321.81 186.38 234.00 564.20 535.63 262.57

55 Table 13 - 6Solar system on 

roof
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Contributory and 

PSDF (excluding 

sr.39)

58.11 90.88 2.40 146.59 59.23

195.03 10.79

32.09 35.70

7.18

PSDF (25%) 0.69 0.69 0.69 0.69

10% 1.23 1.23 1.23 1.23

Any Other 152.57 20.20 118.38 54.39 55.86 75.85 34.40 11.95 78.72 -32.37

Total CAPEX for 

STU
276.70 218.48 193.70 301.48 436.90 457.26 281.12 608.24 650.05 239.31

CAPEX for SLDC 

(list attached)
5.3364 0.95 4.82 1.46 12.24

3.29 10.41
19.92

30.33

HIS&D 0.66 -0.66 0 0.65 0.65 0.00 0.65 0.65

Total CAPEX for PSTCL282.70 218.77 198.52 302.94 449.79 461.20 291.53 628.81 650.05 270.29



Sr No. Sr No. as per 

CIP Order

Particulars

Total Total Total Total Total

Table 22: Schemes Approved in 1st Control Period (From FY 2017-18 to FY 2019-20)

1 1 Scheme for 

providing 45 nos. 
3.9732 0.9516 4.9248 3.5556 1.3692

2 2 Centralised AC 

system, Furniture &

0 0 0 0 0

3 3 IT equipment 

including Server, 

0 0 0 0 0

Total (A) 3.9732 0.9516 4.9248 3.5556 1.3692

Table 22 : New Schemes approved by Commission

4 4 Implementation of 

SAMAST scheme in 

0 0 0 0 0

5 5 Procurement/Repla

ce ment of 66 nos. 

0 0 0 0 0

6 6 Extension of SLDC 

Building

0 0 0 0 0

7 7 OPGW laid by 

PGCIL under 

0 0 0 0 0

Total (B) 0 0 0 0 0

Total (A + B) = C 3.9732 0.9516 4.9248 3.5556 1.3692

47 Number RTU Scheme 0.00 2.50 2.50 2.50 0.00

09 No.s RTU of PGCIL in GH 25.5110 1.2417 1.2417 1.2417 0

Total 3.9732 4.6933 8.6665 7.2973 1.3692

Detail of Capital Expenditure for FY 2020-21 (Rs. In Crore)

Opening 

Capital 

Capital 

Expendit

Total 

Capital 

Capitaliz

ation 

Closing 

Capital 



Details of Capital work in progress (CWIP) as on 31.03.2021 - relating to 132/220 KV works, 400KV works, Consumer Contribution and Govt. Grant Cases

Sr. No. LC

132/220 KV works/
400 KV works
Contribution/

Govt. Grant

Name Of Work Estimate No.
Date of

Commencement
of work

Opening 
Balance

as on
01.04.2020

Addition 
made

during 
FY 2020-21

Transfer to 
Fixed Asset

during FY 2020-21
(i.e Asset Created
through CAPEX)

Closing
Balance

as on
31.03.2021

1 2 3 4 5 6 7 11 12 13

162 224 Contribution - 132/220 KV
Data and Protection for TSPL 
Banawali (TSPL-Moga LILO at BJS)

CDP203016/20-21 346,863 346,863

163 224 Contribution - 132/220 KV
Data and Protection for TSPL 
Banawali (TSPL-Moga LILO at BJS)

CDP203016/20-21 316,449 316,449

194 781 Contribution - 132/220 KV
SURVEY WORK OF 132 KV GHULAL 
SHAMSHERPURA

0 24,132 24,132

226 781 Contribution - 132/220 KV
Rasing of 220 kv line from Sahnewal- 
Lalton Kalan Dhandari Line RVNL

Revised estimate no. 
TLW-P-12/Deposit 
work 2017-18 for 
Rs.82,73,549/-

9,144,221 9,144,221

227 781 Contribution - 132/220 KV
220 KV SANDHAOUR TO KOOP 
KALAN

TLW-2/18-19 40,456,938 8,850,836 49,307,774

228 781 Contribution - 132/220 KV 132kv Kotakpura to Panjgaraiyan TLW/14/18-19 6,779,415 635,503 7,414,918

229 781 Contribution - 132/220 KV 132kv IGC Bathinda to Gheri Bhagi TLW-9/18-19 26,900,272 4,627,667 31,527,939

230 781 Contribution - 132/220 KV
RAISING OF 132 KV RTP ASRON TO 
ROPAR LINE

TLW-15/19-20 0 0

231 781 Contribution - 132/220 KV
220 KV TIBBER TO RAILWAY S/S 
SAHOL

TLW-11/18-19 78,696 19,150,076 19,228,772

232 781 Contribution - 132/220 KV

Raising of 132 KV Banga-
Nawanshahar S/C line due to 
consruction of 4-laning of Ropar-
Phagwara road RD 37.800 Km

TWA-08/2017-18 for 
Rs.15,26,534/-            
TLW-P-
3/Revised/Deposited 
w/2019-20 
,Rs.13,77,224/-

624,928 99,827 724,755

233 781 Contribution - 132/220 KV
RAISING OF 220 KV RTP JADLA 
JAMSHER DC LINE DEPOSIT WORK 
RD 39.753 NHAI

TLW-P-13/Deposit 
work/2017-18 for 
Rs.31,45,513/-                                               
TLW-P-
6/Revised/Deposited 
w/2019-20 
,Rs.32,22,701/-

1,975,782 3,532,082 5,507,864

234 781 Contribution - 132/220 KV
Raising of RTP-Gobindgarh ckt 1&2 
due to 4 laning of Ropar-Phagwara 
section NH 344A at RD 79+040

TWA-09/2017-18 for 
Rs.18,36,535/-

1,483,742 237,733 1,721,475

235 781 Contribution - 132/220 KV
SHIFTING OF 132 KV JALANDHAR TO 
ALAWALPUR LINE (TL-11,12) IN THE 
LAND OF AVTAAR SINGH

deposit 0 0

236 781 Contribution - 132/220 KV
SHIFTING  OF MOHALI DERABASSI 
LINE admin complex sec 76 to 80 
GAMADA Work

TLW-P-1/rev/D/15-
16 Rs. 7,44,38,008/-

10,563,070 1,253,871 11,816,941

237 781 Contribution - 132/220 KV
RAISING OF 132 KV ANANDPUR 
SAHIB  NAWASHER DC LINE NHAI ( 
RD 40) DEPOSIT WORK

5,859,874 937,580 6,797,454

238 781 Contribution - 132/220 KV
Shifting/Modification of 132KV Moga 
Badhni Kalan at 800KV S/S Moga 
PGCIL Work E 928

TLW-P-9 Deposit 
work 2017-18 for 
Rs.49,47,176/-

465,256 77,752 543,008

239 781 Contribution - 132/220 KV
220 KV LINE TALWANDI SABO TO 
MESSAR KHANA RLY

TLW-15/18-19 0 0

240 781 Contribution - 132/220 KV
Rainsing of 132 kv Phagwara Banga 
Line at NH 344 A At 8.250 KM 

TWA/05/17-18 296,783 47,485 344,268

241 781 Contribution - 132/220 KV
Raising of Height of 220 Kv lline 
Bathinda to Lehran Mohabattan 
BBMB Line For Railway

TLW-997 0 0

242 781 Contribution - 132/220 KV 132 KV Ropar-Kotla TL 105
TWA-10/2017-
18/for Rs. 
22,89,833/-

0 0



Details of Capital work in progress (CWIP) as on 31.03.2021 - relating to 132/220 KV works, 400KV works, Consumer Contribution and Govt. Grant Cases

Sr. No. LC

132/220 KV works/
400 KV works
Contribution/

Govt. Grant

Name Of Work Estimate No.
Date of

Commencement
of work

Opening 
Balance

as on
01.04.2020

Addition 
made

during 
FY 2020-21

Transfer to 
Fixed Asset

during FY 2020-21
(i.e Asset Created
through CAPEX)

Closing
Balance

as on
31.03.2021

1 2 3 4 5 6 7 11 12 13

243 781 Contribution - 132/220 KV
Raising of Height of 132 Kv lline 
Bathinda IGC 132 KV line Bathinda 
MES on Common tower

TLW 9/2012-13 0 0

244 781 Contribution - 132/220 KV

CONNECTION UNIT 1 OF BHAKRA 
POWER HOUSE TO 220 KV BUS OF 
BHARKRA RIGHT BANK 
SWITCHYARD INSTEAD OF 66 KV 
BUS BAR AT BHARKRA LEFT BANK 
POWER HOUSE FOR EVACUATION OF 
POWER FROM UNIT NO 1 BHAKRA 
DAM NANGAL (DEPOSIT WORK)

TLW-P-22 REV 
DEPOSIT WORK

3,321,935 14,941,117 18,263,052

245 781 Contribution - 132/220 KV
220 KV BARNALA TO HANDAYA RLY 
TS DEPOSIT WORK

TLW P-31/19-20 2,016 2,390,650 2,392,666

246 781 Contribution - 132/220 KV
220 KV PASSIANA TO DHABLAN 
RAILWAY TS

TLW P-20/19-20 109,084 31,872,247 31,981,331

247 781 Contribution - 132/220 KV
RAIISNIG OF 220 KV NALAGARH 
MOHALI DC LINE DUE TO CONST OF 
ELEVATED NH 21

TWA-07/2017-18 for 
Rs.1489291/-                  
TWA-02/2019-20 for 
Rs. 17,69,675/-

1,031,644 180,094 1,211,738

248 781 Contribution - 132/220 KV

RAISING /SHIFTING OF 220 KV SC 
LINE FRM 220 KV S/S FRAZPR RD 
LDH TO LALTO HMBRAN FRZPUR RD 
AT VERKA CHOWNK NH 1

TLW-P-08 Deposit 
work revised 2018-
19 for Rs.96,13,325/-

5,179,876 1,453,415 6,633,291

249 781 Contribution - 132/220 KV
RAISING OF 220 KV RTP MOHALI DC 
LINE DUE TO CONST OF ELEVATED 
N.H 21

TWA-06/2017-18 for 
Rs.1631039/-         
TWA-01/2019-20 for 
Rs.19,15,119/-

1,095,818 284,308 1,380,126

250 781 Contribution - 132/220 KV
Shifting/Modification of 220 kv LILO 
of FZR RD LDH -Humbran at Ladowal 
Punjab Agro food

TSW-P-13/Deposit 
work/2016-17 for 
Rs.66,50,034/-

0 0

251 781 Contribution - 132/220 KV
Shifting of 220 kv RTP GBR ckt.3 & 4 
due to construction of DFCCIL work

TLW-P-
16/Deposit/Work/ 
(Revised)2017-18 for 
Rs.1,13,92,867/-

592,928 9,540,743 10,133,671

252 781 Contribution - 132/220 KV
Bhakra Jamalpur dc line at 132 kv 
Anandpur sahib NHAI work at R.D-40 
tlw-p-13

TLW-P-13/Deposit 
work/2018-19 for 
Rs.93,73,127/-                                                   
TLW-P-
7/Revised/Deposited 
w/2019-20 
,Rs.93,90,635/-

1,035,716 165,699 1,201,415

253 781 Contribution - 132/220 KV
Raising of 220KV RTP-Kharar-Mohali 
DC line due to construction of NH 21

TLW-P-3/Deposit 
work/2018-19 for 
Rs.73,12,381/-

1,000,875 7,242,614 8,243,489

254 781 Contribution - 132/220 KV
Raising of 220 kv RTP Sahnewal D/C 
line due to Ropar Phagwara road 
NHAI ( RD 69 ) 

TLW-P-15/Deposit 
work/2017-18 for 
Rs.69,03,455/-

2,608,356 2,113,792 4,722,148

255 781 Contribution - 132/220 KV
Shifting of 220 kv RTP GBR ckt.1 & 2 
dc line in the land of IIT Ropar PB

P-26/19-20 36,344 5,815 42,159

256 781 Contribution - 132/220 KV
SURVEY WORK OF 132 KV GHULAL 
TO MANDI GOBINDGARH hybrid 
annutity model

TLW-P-19/Deposit 
work/2018-19 for 
Rs.55,48,042/-

16,671 2,624 19,295

257 781 Contribution - 132/220 KV
SURVEY WORK 220 KV MOHALI 
DERA BASSI DC LINE ( NOW 220 KV 
MOHALI 1 TO LALRU 220 KV MOHALI 

TWA-04/2018-19 for 
Rs.14,44,252/-

69,025 4,229 73,254

258 781 Contribution - 132/220 KV
220 KV VERPAL TO RAILWAY S/S 
DUKHNIWARAN

TLW-P-9/19-20 122,473 4,620,570 4,743,043



Details of Capital work in progress (CWIP) as on 31.03.2021 - relating to 132/220 KV works, 400KV works, Consumer Contribution and Govt. Grant Cases

Sr. No. LC

132/220 KV works/
400 KV works
Contribution/

Govt. Grant

Name Of Work Estimate No.
Date of

Commencement
of work

Opening 
Balance

as on
01.04.2020

Addition 
made

during 
FY 2020-21

Transfer to 
Fixed Asset

during FY 2020-21
(i.e Asset Created
through CAPEX)

Closing
Balance

as on
31.03.2021

1 2 3 4 5 6 7 11 12 13

259 781 Contribution - 132/220 KV

4 laning of Ropar Nawanshahar Banga 
Phagwara section of NH-344A in the 
state of Punjab on Hybrid Anuuity 
Mode at Km 40+700(132 KV at 
Nawanshahr byepass)

72,678 11,628 84,306

260 781 Contribution - 132/220 KV
220 kv dc line from 220 kv s/s bhari 
to 220 kv s/s propritor Daheru 
DFFCCIL TRACTION 

115,640 2,221,035 2,336,675

261 781 Contribution - 132/220 KV
Shifting of 132 kv Verpal Naraingarh 
Line at War Memorial Amritsar

TLW/14/Deposit/14-
15

0 0

262 781 Contribution - 132/220 KV
Shifting of 132 KV Batala Verka - 
Jadiala at Verka Mall Mandi Line

TLW/1/Deposit/14-
15

0 0

263 781 Contribution - 132/220 KV
RAISING OF 220 KV RTP JADLA 
JAMSHER DC LINE DEPOSIT WORK 
RD 42 NHAI

2,896,476 2,587,624 5,484,100

264 781 Contribution - 132/220 KV Sant Kirpal Vidyak Mission
TLW/P-
16/Revised/2018-19 
for Rs. 27,31,261/-

25,000 25,000

265 781 Contribution - 132/220 KV

Raising of 220 kv RTP Jadla Jamsher 
D/C line due to construction of 4- 
laninig of Ropar-Phagwara road RD 
39.753 (NHAI Work)

TLW-P-13/17-18 0 0

266 781 Contribution - 132/220 KV
220 kv line from 220 kv s/s Sarna to 
220 kv s/s Sujanpur

58/TLW-P/ 2010-11 0 175,904 175,904

267 781 Contribution - 132/220 KV

Shifting of 220 kv D/C line Humbra-
FRZ road Ludhiana between TL 20 to 
TL 25 due to link of NH-1 & NH-95 on 
the Sidhwan  canal 

TLW-P-9/20 0 6,719,409 6,719,409

268 781 Contribution - 132/220 KV
Raising of TL 105 of 220 kv Dehar 
Ganguwal line due to Constructioin of 
NHAI Road

TLW-P-25 0 3,666,446 3,666,446

269 781 Contribution - 132/220 KV
Raising of 132kv S/c BBMB jal to 
phagwara at NHAI 2.40,3.350 and 
5.010

0 866,037 866,037

270 781 Contribution - 132/220 KV
Raising of 220 KV Jalandhar Butari 
line tower no. 139-140 railway 
deposit work

15,665 4,790,655 4,806,320

271 781 Contribution - 132/220 KV

Raising/shifting of  220kv mohali-
Dera bassi DC line in front of admin 
complex SAS nagar in the land of 
PSIEC

E-1819-214-00672 0 0

272 781 Contribution - 132/220 KV

Shifting of 220kv jamalpur to 
moga/sawaddi line from the premises 
of maharishi Valmiki Nagar ldh ( 
deposit work ) [103036]

E-2021-781-03062 0 1,715,438 1,715,438

273 781 Contribution - 132/220 KV
Regarding Estimate of Shifting of 
66KV Line from Talwandi Sabo to 
Rama Refinery (TL No 52 to 56

E-2021-781-03191 0 842,667 842,667

274 781 Contribution - 132/220 KV
Raising of 132 kv butari tarn taran 
line tower no. 90-91

E-2021-781-03382 0 2,603,712 2,603,712

275 781 Contribution - 132/220 KV
Raising of 220 kv sarna Wadala 
Granthiya DC line - between Batla 
Quadian railway section

0 5,399,603 5,399,603

276 781 Contribution - 132/220 KV
132 kv Verpal Naraingarh line t no. 48-
49 railway crossing between 
Chertakhasa 

0 1,189,155 1,189,155

277 781 Contribution - 132/220 KV
 Raising of height of 132kv ropar-
Ghulal DC line in the land of iffco

E-2122-781-03833 » 
2021-22 » TWA-
4/2020-21 »

0 1,436,778 1,436,778



Details of Capital work in progress (CWIP) as on 31.03.2021 - relating to 132/220 KV works, 400KV works, Consumer Contribution and Govt. Grant Cases

Sr. No. LC

132/220 KV works/
400 KV works
Contribution/

Govt. Grant

Name Of Work Estimate No.
Date of

Commencement
of work

Opening 
Balance

as on
01.04.2020

Addition 
made

during 
FY 2020-21

Transfer to 
Fixed Asset

during FY 2020-21
(i.e Asset Created
through CAPEX)

Closing
Balance

as on
31.03.2021

1 2 3 4 5 6 7 11 12 13

280 781 Contribution - 400 KV

LILO OF 400 KV (Twin Moose ) S/C  
LINE TALWANDI SABO - Moga AT 
400 KV HMEL SWITCHING STATION 
AT VILLLAGE BEHMAN JASSA SINGH

TLW-20/18-19 26/02/2019 253,188,553 408,565,363 661,753,916

674 782 Contribution - 132/220 KV 66 kv bay for ITC At 220 KV S/S kanjli TSW-G 2016-2017 11/2016 0 1,121 1,121 0

675 782 Contribution - 132/220 KV
220 KV Bay for railway traction at 
220 KV S/S Tibber

TLW-P-121-DEPOSIT-
2018-19

11/2019 3,556,320 1,820,575 5,376,895

676 782 Contribution - 132/220 KV
66 KV bay for IIT Ropar at 132 KV S/S 
Ropar

TSW-G-26/Deposit 
Work 

2016-17 100,999 101,172 202,171 0

677 782 Contribution - 132/220 KV
66 KV bay for Purba Apartment at 
220 KV S/S Sec-80, Mohali

TSW-G-18/Deposit 
Work 

2017-18 0 66,429 66,429

678 782 Contribution - 132/220 KV
66 KV Aerocity Bay At 220 Kv S/S 
Banur

TSW-G-10/DEPOSIT-
2019-20

11/2019 2,350,461 -33,745 2,077,340 239,376

679 782 Contribution - 132/220 KV
220 KV line Bay for Northern Railway 
At 220 Kv S/S Sandhaur

TSW-G-17/DEPOSIT-
2018-19

06/2020 2,479,922 11,965,292 14,445,214

680 782 Contribution - 132/220 KV
1 No. 132 KV Bay for Railway Bay 
Gheri Bhagi At 132 S/S IGC bathinda

TSW-P/DEPOSIT-
2018-19

05/2018 1,408,916 675,160 1,486,517 597,559

681 782 Contribution - 132/220 KV
220 KV Line For Ambala Cant Railway 
At 220 KV S/S Handiaya Barnala

TSW-G-14-2019-20 06/2020 2,191,752 7,332,580 9,524,332

682 782 Contribution - 132/220 KV
Prov. 220 KV Bay For Railway At 220 
KV S/S Chajli

UNDER SANCTION NA 2,754 2,754

683 782 Contribution - 132/220 KV
Prov. 220 KV Bay For Railway At 220 
KV S/S Verpal

TSW-G-17-DEPOSIT -
2019-20

01/2020 3,245,919 4,656,465 7,902,384

684 782 Contribution - 132/220 KV
66KV bay for HMEL at 220KV S/S 
Talwandi Sabo

TSW-G-12-2019-20 12/2019 474,978 1,567,600 1,661,255 381,323

685 782 Contribution - 132/220 KV
220kV Railway Traction Bay at 220kV 
Talwandi Sabo

TSW-G-11- 2017-18
06/2017

0 252,290 213,431 38,859

686 782 Contribution - 132/220 KV
1 No. 66 KV Bay for M/S HL and 
Chopra Alloys At 220 KV S/S MGG-2

TSW-G-
16/Contri./2020-21

01/2021

0 2,478,297 2,478,297

687 782 Contribution - 132/220 KV
1 No. 66 KV bay for Thapar University 
At 220 KV S/S Ablowal

TSW-G-10/DEPOSIT-
2018-19

06/2019 0 971,712 486,640 485,072

688 782 Contribution - 132/220 KV
1 No 66 KV O/G Bay for 2ND CKT PTI 
Mohali 220KV S/S Kharar

172019/G/17-18 08/2018 -674,321 674,321 0

699 782 Contribution - 400 KV

construction of 400KV AIS Switching 
station with 4 no 400KV line bays 4 
no T.ie bays and 4 no extended Tie 
bays for connecting bus bar HMEL at 
400KV S/S Bahman Jassa Singh

TSW-G-02/2021-22 31-03-2020 122,940,904 237,243,407 360,184,311



Sr.
No.

Name of
Accounting

Unit 
Asset

Description
Account
Group

Type of
Assets

Consumer
Contribution,

Grant,
Other

New Addition
from CAPEX

& Direct
(Net) during
FY 2020-21

No. of days/
period for 

which
depreciation 

is charged 
during

Depreciation
charged
during

FY 2020-21

1 3 5 6 11 12 13 14

1 P&M Division Sarna Camera vsiion light 10.5 Others 903,703 365 47,716

2 P&M Division Sarna
Providing and fixxing  of Room 
Acs VIP kangra

10.8 Others 193,618 36 1,209

3 P&M Division Sarna
Providing and fixxing  of Room 
heaters VIP kangra

10.8 Others 29,000 8 40

4 P&M Division Mukatsar
provding 50 no flood lights for 
150 watt for all sub station

10.5 Others 152,320 90 1,983

5 P&M Division Bathinda
ESTIMATE-03016/2020-21
1no. C&R Panels 220 KV T/F at 

10.5 Others 687,524 1 99

6 P&M Division Bathinda
Estimate-03002/2020-21
1no. Thermo Vision Camera

10.5 Others 903,703 212 27,714

7 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,676 121 309

8 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,676 121 309

9 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,677 121 309

10 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,677 121 309

11 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,677 121 309

12 P&M Division Bathinda
Estimate-03021/2020-21
1no. Digital Clamp-On Meter at 

10.5 Others 17,677 121 309

13 P&M Division Mahilpur
Purchase of digital clamp on 
meter

10.5 Others 70,704 134 1,371

14 P&M Division Jamsher
Puncher Insotator Detection Kit 
for Hot Line Jal

10.5 Others 1,171,315 290 49,137

15 P&M Division Jamsher Thermovision Camera 10.5 Others 903,703 246 32,159

16 P&M Division Dasuya
Digital clamp meter at P&m 
division 

10.5 Others 53,028 146 1,120

17 Protection Div No. 2 LudhianaThermo Vision Camera 10.5 Others 1,869,120 115 31,094

18 Protection Div No. 2 Ludhiana
Upgradation of 2 No. of Omricon 
Make 3 Phase Relay Testing Kits

10.5 Others 2,198,765 56 17,812

19 Protection Div No. 2 Ludhiana
Synchronous Multi Channel 
Partial

10.5 Others 6,490,000 13 12,205

20 Protection Div No. 2 LudhianaVoltas AC Split 1.5 ton 3 star 10.8 Others 79,448 201 2,769

21 Protection Div No. 2 LudhianaGodrej Make Fixture At ODTL Lab 10.8 Others 354,074 178 10,930

Division wise, Sub-head wise, Assets wise details of New addition in Fixed Assets during FY 2020-21, along with Depreciation 
charged during FY 2020-21 :- Direct Purchase
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22 Protection Div No. 2 LudhianaAudio Video System 10.8 Others 299,995 126 6,555

23 P&M Division Lalton kalan
Puncture Insulator Deduction KIT 
( PUPIDK181h) HOT Line 

10.5 Others 1,171,315 365 61,845

24 P&M Division Lalton kalan
Thermovision camera 
(PUINST043H)

10.5 Others 903,703 365 47,716

25 400 KV Sub-Stn. Rajpura
Thermovision camera 
(PUINST043H)  

10.5 Others 903,703 365 47,716

26 CO&C Division Ludhiana
6 No. Ceiling Fans for the office of 
Dy/CE, Communication, PSTCL 

10.8 Others 9,600 2 3

27 CO&C Division Ludhiana
1.5 Ton Window Air Conditioner 
with Powe Stablizer and 

10.8 Others 34,702 1 6

28 S&D Patiala
Const. of 8 no. Shed at Jamshse 
Store (Shifting of 11 KV Lines)

10.2 Others 7,318,074 0 0

29 S&D Patiala
3 No. Water RO's for Store 
Ablowal, Jamsher and Sahnewal

10.8 Others 44,400 203 1,563

30 S&D Patiala CCTV camera at 4 no. Store 10.8 Others 1,303,271 43 9,719

31 AO, Civil Works Circle, Patiala
Purchase of 4 no.s voltas 2 ton 
split AC WALL MountdedStand 

10.8 Others 196,000 177 6,016

32 AO, Civil Works Circle, Patiala1no. FPD-LED-75"UM7600PTA 10.8 Others 152,600 266 7,040

33 AO, Civil Works Circle, Patiala2 no. FPD-LED-49"UM7300 PTA 10.8 Others 101,600 266 4,687

34 AO, Civil Works Circle, Patiala
Webcamera. Desktop, UPS for VC 
system

10.8 Others 444,742 239 18,434

35 AO, Civil Works Circle, Patiala
Districbution amplifier 1Pc of 
86000/-     hdmi CABLE 4 PCS of 

10.8 Others 347,348 239 14,397

36 AO, Civil Works Circle, Patiala
Wireless Router at VIP Guest 
House

10.8 Others 25,606 230 1,021

37 AO, Civil Works Circle, PatialaSoftware license for CISCO webx 10.8 Others 18,880 230 753

38 AO, Civil Works Circle, PatialaAcsess points Rejuie 1 No. 10.8 Others 14,160 214 526

39 AO, Civil Works Circle, Patiala
wireless internet access points at 
VIP GH, Mohali

10.8 Others 145,907 209 5,289

40 AO, Civil Works Circle, Patiala
215 L Refrigerator Whirpool 
make (Model 230 IMF), LG, 

10.8 Others 13,490 117 274

41 AO, Civil Works Circle, Patiala
LG LED 65" 4K Smart Model no. 
LG-65-UN-7300

10.8 Others 88,200 117 1,790

42 AO, Civil Works Circle, Patiala
LG LED 55" 4K Smart Model no. 
LG-55-UN-7190

10.8 Others 57,000 117 1,157
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43 AO, Civil Works Circle, Patiala
LG LED 55" 4K Smart Model no. 
LG-55-UN-7190

10.8 Others 57,000 117 1,157

44 AO, Civil Works Circle, Patiala
LG LED 55" 4K Smart Model no. 
LG-55-UN-7190

10.8 Others 57,000 117 1,157

45 AO, Civil Works Circle, Patiala
LG LED 55" 4K Smart Model no. 
LG-55-UN-7190

10.8 Others 57,000 117 1,157

46 AO, Civil Works Circle, Patiala
(3 no.s Fire Extinguishers MAP50 
4kg MS SP Red)

10.8 Others 23,841 117 484

47 AO, Civil Works Circle, Patiala
Purchase of 5 L 12 No. dustbins, 
   of 3024/-Good quality Hangers 

10.8 Others 8,499 111 164

48 AO, Civil Works Circle, Patiala
2 no. Steel Almirah (2 doors) of 
size 77" X 35" X 20"& 70-75 kgs

10.8 Others 17,086 111 329

49 AO, Civil Works Circle, Patiala
Havells Wall hanging fangs 4 No.s  
of 8000/-Phillips table lamps for 

10.8 Others 28,630 107 531

50 AO, Civil Works Circle, Patiala
LG LED 55" 4K Smart Model no. 
LG-55-UN-7190  LG LED 55" 4K 

10.8 Others 28,000 107 520

51 AO, Civil Works Circle, Patiala
7 no.s Oil based heaters of 11 Fins 
Black and decker 

10.8 Others 70,700 107 1,312

52 AO, Civil Works Circle, Patiala
8 no. S Room no. plates of 
stainless steel

10.8 Others 5,376 107 100

53 AO, Civil Works Circle, Patiala
5 No.s Tata sky/ Dish TV with 1 yr 
recharge 41300/-

10.8 Others 41,300 105 752

54 AO, Civil Works Circle, PatialaWall clocks 6 No.s 10.8 Others 4,500 99 77

55 AO, Civil Works Circle, Patiala
Curtain roman blinds incl. tissue 
cloth with lining cloth alongwith 

10.8 Others 46,455 99 798

56 AO, Civil Works Circle, Patiala
30 No.s 9 ft curtains of 86153/-  
24 No.s Bedsheets of 46023/-  12 

10.8 Others 172,314 98 2,929

57 AO, Civil Works Circle, PatialaWall hangings 18 No. 10.8 Others 17,838 98 303

58 AO, Civil Works Circle, Patiala
Double bed 3 Nos.  199497  Room 
Chairs 10 Nos.   141511  2 seater 

10.8 Others 1,032,110 87 15,572

59 AO, Civil Works Circle, Patiala
TV Table 6 Nos.41300/-  Dressing 
Room cabinet 4Nos. 100000/-  

10.8 Others 169,920 73 2,151

60 AO, Civil Works Circle, Patiala2 No. F.F Inlaid door mat 2'*4 10.8 Others 4,603 59 47

61 AO Cash Patiala
Toyota Innova Crysta 2.4V 
Package:X,7 Seater PB11CX 0455

10.7 Others 2,289,991 119 70,927

62 AO Cash Patiala
Toyota Innova Crysta 2.4V 
Package:X,7 Seater 

10.7 Others 2,379,344 90 55,735

63 AO Cash Patiala
Toyota Innova Crysta 2.4V 
Package:X,7 Seater PB11CX 3078

10.7 Others 2,381,434 66 40,908
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64 AO Cash Patiala
Office Steel Almira Size 
78''x36''x19'' 

10.8 Others 6,903 274 328

65 AO Cash Patiala
IFB 17 Ltr SOLO Microwave oven 
( 01 Qty) (Model-17PM-MECI) 

10.8 Others 4,500 243 190

66 AO Cash Patiala DINNING SET QTY 01 10.8 Others 57,100 243 2,406

67 AO Cash Patiala
AC/CARRIER 18K EMPERIA NX 
SPLIT AC 1.5 TON 3 STAR QTY 02

10.8 Others 60,323 243 2,542

68 AO Cash Patiala
AC/CARRIER 24K EMPERIA NX 
SPLIT AC 2 TON 3 STAR QTY 02

10.8 Others 40,051 243 1,688

69 AO Cash Patiala VG-VMI 400 (160) QTY 03 10.8 Others 7,401 243 312

70 AO Cash Patiala
WP BRACKET SPLIT AC(ODU) 
QTY 3

10.8 Others 1,287 243 54

71 AO Cash Patiala
MAGICCOOK 20L DELUXE BLACK 
50016 QTY 01

10.8 Others 7,938 243 335

72 AO Cash Patiala PAIR OF BOX BED OTY 01 10.8 Others 16,520 243 696

73 AO Cash Patiala
PAIR OF BOX BED with side 
tables OTY 01

10.8 Others 29,500 243 1,243

74 AO Cash Patiala
 IFB 17 Ltr SOLO Microwave oven 
( 01 Qty)

10.8 Others 4,500 243 190

75 AO Cash Patiala
Intercom Parallel set (BEE B77 
BASIC PHONE = 01 Qty) 

10.8 Others 3,149 240 131

76 AO Cash Patiala
2 Ton 3 star split AC make Voltas 
with stabilizer , installation anf 

10.8 Others 47,000 212 1,728

77 AO Cash Patiala
One Lobby Set Four Seater (1 
Set.)

10.8 Others 16,284 182 514

78 AO Cash Patiala NK Rore Chairs (04 Pc.) 10.8 Others 2,900 151 76

79 AO Cash Patiala
Prestige PIC 16.0 + 1900 watt 
Induction cooktop 

10.8 Others 2,650 151 69

80 AO Cash Patiala
Daikin AC FTHT50TV16U (QTY 
1with Installation charges (QTY 

10.8 Others 38,500 151 1,008

81 AO Cash Patiala Side Board 1 Pc. 10.8 Others 31,860 151 834

82 AO Cash Patiala Book Shelf 1 Pc. 10.8 Others 17,700 151 464

83 AO Cash Patiala Wall unit 2 Pc. 10.8 Others 5,900 151 155

84 AO Cash Patiala Zig zag 1 Pc 10.8 Others 8,260 151 216



Sr.
No.

Name of
Accounting

Unit 
Asset

Description
Account
Group

Type of
Assets

Consumer
Contribution,

Grant,
Other

New Addition
from CAPEX

& Direct
(Net) during
FY 2020-21

No. of days/
period for 

which
depreciation 

is charged 
during

Depreciation
charged
during

FY 2020-21

1 3 5 6 11 12 13 14

Division wise, Sub-head wise, Assets wise details of New addition in Fixed Assets during FY 2020-21, along with Depreciation 
charged during FY 2020-21 :- Direct Purchase

85 AO Cash Patiala japane dining 10.8 Others 18,880 151 494

86 AO Cash Patiala
Prestige PIC 16.0 + 1900 watt 
Induction cooktop

10.8 Others 2,600 20 9

87 AO Cash Patiala
02Ton 3 Star, Split Air Condtition, 
Make Voltas with Voltage 

10.8 Others 46,200 274 2,195

88 AO Cash Patiala
Apple Mac Book Air MVH22HN/A 
S.G (01 Qty)

10.9 Others 121,000 280 13,923

89 AO Cash Patiala
 Apple iMac MMQA2HN/A (21.5'')  
(01 Qty)

10.9 Others 200,459 244 20,101

90 AO Cash Patiala
HP DESKTOP Pavillion AIO-24-
dp813in-HP  (180R6AA#ACJ)

10.9 Others 75,200 174 5,377

91 AO Cash Patiala APC UPS 600VA GST (01Qty) 10.9 Others 3,650 174 261

92 AO Cash Patiala Apple iMac 21.5"" (1 Qty) 10.9 Others 142,300 164 9,591

93 AO Cash Patiala
ACER C15-8TH GEN/4GB 
RA/1TB HDD 15''FHD/3USB/1.3 

10.9 Others 58,001 147 3,504

94 AO Cash Patiala
APPLE MACBOOK PRO (16-
inch,16 GB RAM, 512GB 

10.9 Others 150,000 133 8,199

95 AO Cash Patiala
1PC MS office home & business 
2019 lifetime valitity

10.9 Others 8,989 121 447

96 AO Cash Patiala
Dell AIO Optiplex 7480 intel core 
i7-10700 , dell wired keyboard , 

10.9 Others 118,650 115 5,607

97 AO Cash Patiala
multifunction printer Kyocera 
task alfa 2201

10.9 Others 41,831 45 774

Total 40,051,308 758,490



Sr.No Post
FY 2020-21

(Actuals)

FY 2021-22

(Actuals for H1)

FY 2021-22

(Projections for H2)

FY 2022-23

(Projections)
Pay Scale+Grade Pay

1 CMD 1 1 1 1 75500-80000

2 Director's 3 3 3 3 67000-79000

3 Chief Engineer 3 4 4 4 41300-67000+10500

4 CFO 1 1 1 1 41300-67000+10500

5 SE/Elect. 15 16 16 16 41300-67000+9600

6 CAO/FA/CA 1 1 1 1 41300-67000+9600

7 SE/Civil 2 3 3 3 41300-67000+9600

8 Company Secretary 0 1 1 1 16650-39100+8500

9 Sr.Xen/Elect. 83 83 83 83 16650-39100+8500

10 Sr.Xen/Civil. 5 4 4 4 16650-39100+8500

11 Dy.CAO 5 5 5 5 16650-39100+8500

12 Dy.Secy./Stenography 0 1 1 1 16650-39100+8500

13 Dy. Secy. 0 0 0 0 16650-39100+8500

14 Dy. Secy. Legal 0 0 0 0 16650-39100+8500

15 AEE/ Elect. 101 99 98 97 16650-39100+6850

16 AEE/Civil 9 10 10 10 16650-39100+6850

17 Dy.Manager/HR 1 1 1 1 16650-39100+6850

18 Under Secy. 1 1 1 1 16650-39100+6850

19 Under Secy.  Legal 0 0 0 0 16650-39100+6850

20 DM/IT 1 2 2 2 16650-39100+6850

21 Sr. PS 1 3 3 3 16650-39100+6850

22 Architect 0 0 1 1 16650-39100+5800

23 AO 12 13 20 20 16650-39100+5800

24 AE/Elect. 115 115 157 157 16650-39100+5800

25 AE/Civil 4 4 10 10 16650-39100+5800

26 Assistant Manager-IT 3 2 3 3 16650-39100+5800

27 Assistant Manager-HR 1 1 3 3 16650-39100+5800

28 Suptd Grade-I 4 5 4 4 10900-34800+5750

29 PS 4 2 2 2 10900-34800+5750

30 Law Officer Grade-I 1 1 1 1 10900-34800+5500

31 IPRO 0 0 0 0 10900-34800+5500

32 C.H.D. 0 0 0 0 10900-34800+5500

377 382 439 438

1 AAE (Elect.)
 73 68 63 58 10900-34800+5450

2 AAE (S/Stn.) 9 8 8 8 10900-34800+5450

3 AAE (Testing) 2 2 2 2 10900-34800+5450

4 JE-I (Comm) 2 2 2 2 10900-34800+5450

5 HDM/DHD 0 0 0 0 10900-34800+5450

6 SAS Accountant 34 32 31 30 10900-34800+5450

7 Divisional Supdt. 1 0 0 0 10900-34800+5450

8 SAS Supdt. 0 0 0 0 10900-34800+5450

9 Circle Supdt. 1 1 1 0 10900-34800+5450

10 Suptd Grade-II 8 7 7 7 10900-34800+5450

11 PA 6 9 9 7 10900-34800+5450

12 Store Verifier 0 0 0 0 10900-34800+5400

13 Divisional Acct. 20 29 39 39 10900-34800+5400

14 JE-II (Elect.) 9 10 10 10 10900-34800+5350

15 JE-II S/Stn 322 314 510 492 10900-34800+5350

16 JE-II (Testing) 2 1 1 1 10900-34800+5350

17 JE/IT 5 3 3 3 10900-34800+5350

18 JE-II(Civil) 43 43 58 58 10900-34800+5350

19 JE/Comm 21 19 29 25 10900-34800+5350

20 AJS 0 1 1 1 10900-34800+5350

21 Law Officer Grade-II 2 2 2 2 10900-34800+5350

22 Sr Scale. Stenographer 3 1 1 1 10900-34800+5350

23 Sr. Asst. 23 21 20 19 10900-34800+5350

24 Foreman/Elect. 2 2 2 1 10900-34800+5350

25 Draftman 0 0 0 0 10900-34800+4700

26 Circle Asst. 31 31 31 31 10900-34800+4700

619 606 830 797

1 Pharmacist 1 1 1 1 6400-20200+3850

2 Jr.Scale.Stenographer 4 2 2 2 6400-20200+3800

 Detail of PSTCL Regular Employees

Total Group-A

Group-B

Group-A

Total Group-B

Group-C



Sr.No Post
FY 2020-21

(Actuals)

FY 2021-22

(Actuals for H1)

FY 2021-22

(Projections for H2)

FY 2022-23

(Projections)
Pay Scale+Grade Pay

3 Computer Operator 0 0 0 0 6400-20200+3800

4 UDC (General) 61 59 56 54 6400-20200+3800

5 UDC (Accounts) 17 9 9 9 6400-20200+3800

6 Storekeeper 0 0 0 0 6400-20200+3700

7 SSA 317 307 300 282 6400-20200+3700

8 Elect. Gr-I 12 12 12 12 6400-20200+3700

9 Lineman 319 324 308 279 6400-20200+3700

10 Telephone mechanic 19 18 32 30 6400-20200+3450

11 Elect. Gr-II 8 8 8 8 6400-20200+3400

12 Patwari 0 0 0 0 6400-20200+3400

13 ALM 428 407 743 717 6400-20200+3400

14 ASSA 0 0 150 150 6400-20200+3400

15 LDC/Typist 99 101 240 231 6400-20200+3400

16 Steno typist/Clerk 7 6 6 6 6400-20200+3400

17 LDC/ Telephonist 2 2 2 2 6400-20200+3400

18 LDC/Accounts 0 0 40 40 6400-20200+3400

19 DEO 0 0 0 0 6400-20200+3400

20 Asst. Storekeeper 1 1 1 1 6400-20200+3400

21 D.M.O 2 1 1 1 6400-20200+3400

22 Fitter Gr/II 1 1 1 1 6400-20200+3400

23 Fitter/Mistri Mech. 0 0 0 0 6400-20200+3400

24 Diesel Mechanic(W/man) 3 2 2 2 6400-20200+3400

25 O.C 10 10 10 10 6400-202003400

26 Driver 10 7 7 5 6400-20200+3400

1321 1278 1931 1843

1 Telepone Attendant 4 3 3 3 5100-10680+2150

2 Havaldar 15 14 10 9 5100-10680+2150

3 Cook-cum-chowkidar 0 0 0 0 5100-10680+2150

4 RTM 42 42 40 40 5100-10680+1950

5 Peon 138 133 129 129 5100-10680+1950

6 Mali 1 1 1 1 5100-10680+1950

7 Sweeper 3 3 3 3 5100-10680+1950

8 Chowkidar 2 2 1 1 5100-10680+1950

9 Hammerman 1 1 1 1 5100-10680+1950

206 199 188 187

2523 2465 3388 3265

Note:

*Classification of pay scales has been made in reference to PSPCL Memo no. 297/347 dated 04.10.2019. However,

Pay scales & grade pay mentioned above may please be confirmed at your own level before its finalisation at your

end please. 

Total Group-D

Total Group-C

Group-D

Total



Sr. No. Name of Post
FY 2020-21

(Actuals)

FY 2021-22

(Actuals for H1)

FY 2021-22

(Projections for H2)

FY 2022-23

(Projections)

Pay Scale + Grade 

Pay

1 EIC/Chief Engineer 1 2 2 0 41300-67000+10500

2 SE/Elect. 2 1 0 0 41300-67000+9600

3 Sr.XEN/Elect. 4 3 2 1 16650-39100+8500

4 AEE/ Elect. 3 3 1 1 16650-39100+6850

5 AE/ Elect. 0 2 1 0 16650-39100+5800

6 SE/Civil 0 0 1 2 41300-67000+9600

7 AEE/ Civil 1 0 0 0 16650-39100+6850

10 AO 1 0 0 0 16650-39100+5800

11 SAS Accountant 0 0 1 1 10900-34800+5450

12 Sr PS 2 0 0 0 16650-39100+6850

14 PA 0 0 0 2 10900-34800+5450

16 Jr.S.Stenographer 0 1 0 0 6400-20200+3800

18 Dy. Secy. 1 0 0 0 16650-39100+8500

19 Under Secy. 0 1 0 0 16650-39100+6850

20 Suptd Grade-I 0 0 1 0 10900-34800+5750

21 Circle Supdt. 0 0 0 1 10900-34800+5450

22 Sr. Assistant/Jr. Officer (General) 1 0 1 1 10900-34800+5350

24 UDC (General)/Office Assistant (General) Scale-2 4 2 2 2 6400-20200+3800

25
LDC (LDC/Typist+Steno/Typist +LDC/Telephonist) 

now LDC Typist
4 2 1 9 6400-20200+3400

26 Telephone Mechanic 4 1 1 2 6400-20200+3450

27 Telephone Attendant 0 1 0 0 5100-10680+2150

28 Foreman / Elect. 3 0 0 1 10900-34800+5350

29 Fitter/Mistry Mech. 0 0 0 1 6400-20200+3400

30 AAE/Elect. 6 3 5 7 10900-34800+5450

31 JE/Elect. now JE S/S 17 3 4 19 10900-34800+5350

32 SSA 24 7 7 18 6400-20200+3700

33 Lineman 26 17 16 29 6400-20200+3700

34 ALM 39 13 14 26 6400-20200+3400

35 JE-II / Comm. 4 1 1 4 10900-34800+5350

36 Store Keeper 1 0 0 0 6400-20200+3700

37 Driver 2 2 0 2 6400-20200+3400

38 Havaldar 0 1 4 1 5100-10680+2150

39 Peon 9 4 4 0 5100-10680+1950

40 RTM 2 0 2 0 5100-10680+1950

41 Divn.Supdt. 0 1 0 0 10900-34800+5450

44 Chowkidar 1 0 1 0 5100-10680+1950

Total 162 71 72 130

Retirement of Employees in PSTCL



Sr. No. Post
Pay Scale

(Unrevised Pay Scale)

FY 2020-21

(Actuals)

FY 2021-22

(Actuals for H1)

FY 2021-22

(Projections for H2)

FY 2022-23

(Projections)

1 Company Secretary 16650-39100+8500 GP 1 -

2 Assistant Engineer (OT)/Elect 16650-39100+5800 GP 12 5

3 Assistant Engineer (OT)/Civil 16650-39100+5800 GP - -

4 Assistant Manager/HR 16650-39100+5800 GP - -

5 Assistant Manager/IT 16650-39100+5800 GP - -

6 Account Officer 16650-39100+5800 GP - -

7 Architect 16650-39100+5800 GP

8 Divisional Accountant 10900-34100+5400 GP - -

9 JE/Sub-Station 10900-34100+5350 GP - -

10 JE/Civil 10900-34100+5350 GP - -

11 JE/Communication 10900-34100+5350 GP - -

12 Telephone Meh. 6400-20200+3450 GP - -

13 LDC/Accounts 6400-20200+3400 GP - -

14 LDC/Typist 6400-20200+3400 GP 20 7

15 Assistant Lineman 6400-20200+3400 GP - -

16 Assistant Sub Station Attendent 6400-20200+3400 GP - -

17 Peon Class-IV 6400-20200+1950 GP - 1

33 13Total 991

Note :- In lieu of Punjab Govt. Finance Department dated 17.07.2020, New pay scales of all above said cadres are yet to be finailized by

PSTCL and the same will be applicable as and when finalized by PSTCL. 
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