
Sr No.

Sr No. as 
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Cost
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Table 31: Schemes Approved in 1st Control Period (From FY 2017-18 to FY 2019-20)

1 A
Unforeseen

Expenditure on works on 2018-19
1.80 0.61 0.22 2.63 0.69 0.37 0.13 1.19

2 39

Bus Bar Protection scheme for 45 no 

S/Stns. (90% funding Under Power System 

Development Fund (PSDF), 10%

amount accounted for in FY 2017-18

4.08 1.31 0.01 5.40 4.06 0.55 0.01 4.62

3 60 220 kV S/S Derabassi 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4 62 400 kV S/Stn. Makhu 6.60 2.19 0.15 8.95 0.42 0.05 0.00 0.47

5 89 220 kV S/S Dhandhari Kalan 1 and 2 2.06 0.68 0.09 2.83 0.00 0.00 0.00 0.00

6 90
220 kV S/S

Sahnewal
1.17 0.35 0.06 1.58 0.00 0.00 0.00 0.00

7 102

New Civil Works in respect of 5 no. stores 

such as

sheds, plinths and Boundry walls etc.

0.75 0.28 0.16 1.19 3.59 0.45 0.10 4.14

8 104

Procurement of Hardwares, Server, 

Furniture, IT Space renovation (Civil 

Works) &

Unforeseen Capital Investment

0.31 0.12 0.06 0.49 1.00 0.25 0.23 1.48

9 107 220 kV S/Stn Sadiq 7.03 2.25 0.33 9.61 6.91 0.12 0.00 7.03

10 108
220 kV

S/StnBajakhana
0.31 0.10 0.23 0.64 7.17 1.48 0.21 8.86

11 110
220 kV

S/StnGhubaya
0.05 0.02 0.08 0.15 1.57 0.23 0.00 1.80

12 116
220 kV

S/StnBanga (U/G from 132 kV)
8.55 2.87 0.67 12.09 2.72 0.87 0.52 4.11

CAPEX FY 2020-21
Capitalization during the year FY 

2020-21

Capital Works in Progress

Detail of Capital Expenditure for FY 2020-21

(Rs. In Crore)
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13 119
220 kV Line bays at 220 kV S/StnBanga 

(Proposed)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

14 120

220 kV S/Stn Sherpur (Focal Point) (U/G 

from 66 kV grid with 220 kV side

GIS and 66 kV side Conventional)

0.91 0.34 0.04 2.58 0.00 0.00 0.00 0.00

15 121

LILO of both ckts of 220 kV S/Stn Jamalpur 

- 220 kV S/StnDhandari Kalan-I line at 220

kV S/StnSherpur (Focal Point)

0.12 0.05 0.00 0.17 0.00 0.00 0.00 0.00

16 123
220 kV

S/StnBudhlada (U/G from 66 kV)
1.51 0.57 0.07 2.15 0.31 0.27 0.00 0.58

17 124

220 kV

S/StnMansa - 220kV S/StnBudhlada DC 

Line 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

18 128
400 kV

S/StnDoraha (New at Village Dhanansu)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

19 129

LILO of one ckt. of 400 kVJalandhar- 

Kurukshetra D/C line f at 400 kV 

Dhanansu(Quad

Moose)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

20 130
(i) 400 kV Bays

(ii) 220 kV Bays at 400 kV S/StnDoraha
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

21 131 220 kV Banur- Mohali (GMADA) DC line 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

22 132
220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Kohara
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

23 133
220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Doraha
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

24 134
220 kV DC line from 400 kV Grid near 

Doraha to 220 kV Ikolaha
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

25 135

220 kV Bays (2Nos. at 220 kV Ikolaha, 2 

Nos. at Doraha, 2Nos. at Kohara  (220 kV 

bus)and 2 no. ICT

bays

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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26 136

LILO of 220 kV

S/Stn Mansa - Sunam (SC) at 400 kV

S/StnPatran (220 kV bus).

6.21 2.74 0.44 9.39 0.00 0.00 0.00 0.00

27 137- 140

1. Aug/Strengthening of bus bars

2. Extension in Switchyard buildings, 

Provision for AC etc.

3. Provision for Reactive Compensation

4. Addition of bays/system strengthening 

required on

account of RE generation

0.46 0.18 0.08 0.72 0.94 0.17 0.13 1.24

28 142

Replacement of Disc Insulators of 400 kV 

PSTCL

lines with Polymer Insulators

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

29 143
220 kV DC line from 220 kV 

S/StnGaunsgarh to 220 kV S/StnLadhowal.
4.79 1.96 0.92 7.67 0.33 0.00 0.01 0.34

30 152- 155

1. Aug/Strengthening of bus bars

2. Extension in Switchyard buildings, 

Provision for AC etc.

3. Provision for Reactive Compensation

4. Addition of bays/system strengthening 

required on

account of RE generation

2.08 0.74 0.27 3.09 6.99 2.14 0.30 9.43

31 163 132 kV Samadh Bhai 1.36 0.13 0.04 1.53 1.20 0.02 0.01 1.23

32 164 132 kV Pathankot 0.37 0.14 0.02 0.53 0.65 0.25 0.05 0.95

33 166
220 kV

S/StnBhawanigarh
0.08 0.02 0.01 0.11 0.00 0.00 0.00 0.00

34 167 220 kV S/StnJadla 0.79 0.27 0.03 1.09 0.08 0.00 0.00 0.08

35 168 220 kV S/StnBotianwala (Thatha Sahib) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

36 169
220 kV

S/StnMajitha
0.17 0.06 0.01 0.24 0.00 0.00 0.00 0.00

37 170 132 kV S/Stn Pathankot 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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38 171
132 kV IGC,

Bathinda
0.01 0.00 0.00 0.01 0.08 0.02 0.08 0.18

39 172- 175

1. Aug/Strengthening of bus bars

2. Extension in Switchyard buildings, 

Provision for AC etc.

3. Provision for Reactive Compensation

4. Addition of bays/system strengthening 

required on

account of RE generation

5.13 1.57 0.71 7.41 9.10 1.94 0.54 11.58

40 176

Replacement of Existing conductor of 220 

kV Mohali-I

- Mohali-II line

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

41 177 220 kV S/StnFazilka (U/G from 66 kV) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

42 178
400 kV S/StnMukatsar - 220 kV

S/StnFazilka 220 kV DC line
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

43 179 220 kV Bays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

44 180
220 kV DC line from 400 kV Jalandhar 

(PGCIL) to 220 kV Kartarpur
0.13 0.01 0.01 0.15 0.13 0.01 0.01 0.15

Total (A) 56.83 19.57 4.71 82.40 47.93 9.19 2.33 59.45

Table 13 : Scheme approved by the Board in FY 2019-20 outside the first MYT approval

45 1a 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

46 1b 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

47 2a 0.26 0.12 0.01 0.39 0.00 0.00 0.00 0.00

48 2b 0.30 0.09 0.01 0.40 0.46 0.06 0.00 0.52

132 kV Faridkot – Kotkapur-2 SC link 

(Amendment no. 16 / 2018-19)

132 kV Sihora-132 kV Seh SC line
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49 3a

400 kV S/StnNakodar (2x315 MVA, 

400/220 kV)

(Amendment no. 43

/2018-19)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

50 3b

Cost of dismantlement of 1x315 MVA, 

400/220

kV ICT at 400 kV Nakodar

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

51 4 220 kV S/S Beas (new) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

52 5
400 kV Rajpura–220 kV Bassi Pathana DC 

Link. (Amendment no. 13 /2019-20)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

53 4no. 220 kV Bays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

54

220 kV Side bus extension arrangement to 

be made at 400 kV Rajpura for providing 

suitable space for 2

Nos 220 kV Bays

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

55 6
Solar system on roof

top.

56 7 OPGW 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

57 8 220 kV Patti 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

58 9 220 kV Ferozepur road Ludhaiana 0.11 0.04 0.10 0.25 0.48 1.31 0.01 1.80

59 10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

60 11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

61 12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

220 kV Dhandari

Kalan - 2
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0.67 0.25 0.12 1.04 0.94 1.37 0.01 2.32

57.50 19.82 4.84 83.44 48.87 10.56 2.34 61.77

Table 15 : Works Already planned for MYT Period from FY 2020-21 to 2022-23

62 1

1 No. 400kV ICT bay, 1 No. 400 kV Tie 

bay,

1 No. 400 kV Future

bay, 1 No. 220 kV ICT bay at 400 kV 

Rajpura. Amendment

No. 20/ 2018-19

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

63 2

Termination of direct link 220 kV between 

Lalton Kalan Sahnewal

(Amendment no. 18 / 2018-19)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

64 3

400kV, 200MW

Permanent Power to Guru Gobind Singh 

Polymer Addition Project- HPCL Mittal 

Energy Limited. (Amendment no. 21 (ii,iii& 

iv) / 2018-19)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total (D) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Table 17 : New Works planned for the 2nd Control Period from FY 2020-21 to 2022-23

65 1 0.01 0.00 0.00 0.01 0.00 0.00 0.00 0.00

66 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

67 3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

68 4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

69 5 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

70 6 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

71 7 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

72 8 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total (B)

Total Spill Over (A + B) = C

400 kV S/s Ropar New Grid (in the 

premises of GGSSTP)



Sr No.

Sr No. as 

per CIP 

Order

Particulars

Hard 

Cost
IEDC IDC Total

Hard 

Cost
IEDC IDC Total

CAPEX FY 2020-21
Capitalization during the year FY 

2020-21

Detail of Capital Expenditure for FY 2020-21

(Rs. In Crore)

73 9 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

74 10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

75 11 220 kV Kharar -0.01 0.00 0.00 -0.01 -0.01 0.30 0.00 0.29

76 12 0.30 0.02 0.00 0.32 0.06 0.00 0.00 0.06

77 13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

78 14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

79 15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

80 16 2.64 1.02 0.12 3.78 0.00 0.00 0.00 0.00

81 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

82 18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

83 19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

84 20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

85 21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

220 kV Gobindgarh S/s (New Grid in the 

near by area of existing 220 kV S/s 

Gobindgarh-I). Includind SAS for RS  1cr.

400 kV Dhanansu(already planned) its 

additional 400 kV link required

220 kV Banga

220kV G.T. Road Ludhiana (New GIS) or 

(in Ludhiana area)Includind SAS for RS 1cr.
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86 22 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

87 23

220 kV Nawanpind (new grid in the 

premises of 66 kV S/s Nawanpind)Includind 

SAS for RS  1cr.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

88 24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

89 25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

90 26 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

91 27 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

92 28 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

93 29
Augmentation/additions of transformers at 

220/132 kV level.
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

94 30
New 220 kV Giaspura including SAS of RS 

1 cr.
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

95 31
New 220  kVJhokeHarike including SAS of 

RS 1 cr.
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

96 32 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

97 33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

98 34 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

99 35 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

100 36 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

220 kV Gobindgarh S/s (New Grid in the 

near by area of existing 220 kV S/s 

Gobindgarh-I). Includind SAS for RS  1cr.

Additional link

220  kV Gurdaspur including SAS of RS 1 

cr

220 kVDhaleke(GIS)) including SAS of RS 

1 cr
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101 37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 38 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

103 39 i) 220 kV Sighawal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

104 40 ii) 220 kV Abohar 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

105 41 iii) 220 kV Passiana 0.44 0.14 0.01 0.60 0.25 0.00 0.00 0.25

106 42 iv) 220 kV Dhuri 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

107 43 v) 220 kV Mohali - I 0.01 0.00 0.20 0.21 0.00 0.00 0.00 0.00

108 44 vi) 220 kV Banur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

109 45 vii) 220 kV Khassa 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

110 46 viii) 220 kV Algon 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

111 47 ix) 220 kV Mahilpur 0.23 0.07 0.00 0.30 0.00 0.00 0.00 0.00

112 48 x) 220 kV Kartarpur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

113 49 xi) 220 kV Badsahpur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

132  kVSwadi Kalan
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114 50 xii) 220 kV Butari 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

115 51 xiii) 220 kV Udhoke 0.00 0.00 0.00 0.46 0.00 0.00 0.00 0.46

116 52 xiv) 220 kV Pakhowal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

117 53 xv) 220 kV Jagraon 1.40 0.47 0.02 1.89 1.34 0.10 0.00 1.44

118 54 xvi) 220 kV Himmatpura 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

119 55 xvii) 220 kV Kohara 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

120 56 xviii) 220 kV Doraha 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

121 57 xix) 220 kV Baghapurana 0.26 0.08 0.00 0.34 0.22 0.01 0.00 0.23

122 58 xx) 132kV SmadhBhai 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

123 59 xxi) 132kV Faridkot 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

124 60 xxii) 132kV Ferozshah 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

125 61 xxiii) 132kV Manasingh Wala 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

126 62 xxiv) 132kV Jallalabad 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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127 63 xxvi) 132kV Kathunangal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

128 64 xxvii) 132kV Bhikhiwind 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

129 65 xxviii) 132kV Shri Hargobindpur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

130 66 xxx) 132kV Phillour 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

131 67 xxxi) 132kV Bilaspur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

132 68 xxxii) 132kV Tangra 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

133 69

Augmentation of bus bars, extension in 

control room building, providing room for 

second source for station battery etc.

0.05 0.02 0.00 0.07 0.00 0.00 0.00 0.00

134 70

Additional 220/132/66 kV line bays related 

with feasibility cases or as per PSPCL. 

requirement.

0.30 0.10 0.00 0.47 0.00 0.00 0.00 0.07

135 71
Second source of battery at various 

220/132 kV S/s of PSTCL
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

136 72

90 nos PSTCL grids (220 kV) to be 

provided with SAS. Report already sent for 

PSDF funding if

approved, these stations will be upgraded.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

137 73 Digitization of existing 220 kV S/s Passiana. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

138 74

Replacement of existing conductor of 220 

kV Gobindgarh - 400kV Rajpura (DC), 220 

kV Kohara - 400 kV Dhanansu (DC), 220 

kV Kohara - Sahnewal (B) (SC) with

HTLS of suitable capacity.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

139 75

Additional of 14 No T/f on account of making 

(N-1) complaint system for those grids where 

only one T/f existing (Annexure-C). 

0.11 0.03 0.00 0.34 0.00 0.00 0.00
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140 76 132 kV S/s Kotkapura-I 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

141 77 132 kV works Bilaspur 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

142 78 132 kV Nawanshahar. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

143 79 132 kV Kapurthala. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

144 80 132 kV Susan. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

145 81 132 kV Panjgraian. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

146 82 132 Baluana. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

147 83 IGC Bathinda (Aug) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

148 84 132 kV Gholian Kalan. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

149 85

LILO of 132 kV Verka – Mal mandi SC line 

at 220 kV S/s Nawanpind (132 kV bus) 

LILO length = 1 KM appx.

DC on DC.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

150 86

Augmentation of 132 kV Nawanpind - 

Verka, 5 KM (0.2sq") and 132 kV 

Nawanpind - Malmandi

(5KM 0.2sq") with suitable HTLS conductor.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

151 87

Augmentation of 132 kV GGSSTP - Asron) 

6 KM 0.2sq") and 132 kV GGSSTP - Ropar 

(19.76 KM) 0.2sq".

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00



Sr No.

Sr No. as 

per CIP 

Order

Particulars

Hard 

Cost
IEDC IDC Total

Hard 

Cost
IEDC IDC Total

CAPEX FY 2020-21
Capitalization during the year FY 

2020-21

Detail of Capital Expenditure for FY 2020-21

(Rs. In Crore)

152 88

CE/ P&M Agenda No. 145/2017-18 dtd 

20.09.17.

Best Practices recommended by Protection 

Sub Committee of NRPC in

operation & construction of Sub Stations

0.18 0.05 0.00 0.23 0.16 0.01 0.00 0.17

153 89 2.45 0.00 0.00 2.45 0.00 0.00 0.00 0.00

154 90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

155 91
OPGW link between SKPP- RSD- 220 kV 

Sarna & SKPP- 220 kV Sarna
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

156 92 Unforeseen emergency works 7.36 2.59 0.02 10.15 7.00 0.57 0.00 7.75

Total (E) 15.72 4.60 0.38 21.61 9.02 0.99 0.00 10.72

Table 35 : P&M works for the 2nd Control Period from FY 2020-21 to 2022-23

157 1

To Modernise the hotline

work by use of Diagnostic

techniques to decrease the

outage in transmission

system of PSTCL

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

158 2

To provide SAS based DRs and ELs at six 

220kV S/stns as per requirements of IEGC 

and SGC and comply with 3rd party 

protection audit by CPRI.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

159 3

To provide DRs and ELs in 220kV S/stns of 

PSTCL to comply with IEGC, SGC and 3rd 

party protection

audit by CPRI.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

160 4

To procure testing Equipment to check 

healthiness of OPGW channels and 

Ethernet Switch Network in

Substation automation.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

161 5
Tan-Delta Measurement

Set (7 No.)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

132 kV GT Road Amritsar & 132 kV 

Sakatari Bagh Asr



Sr No.

Sr No. as 

per CIP 

Order

Particulars

Hard 

Cost
IEDC IDC Total

Hard 

Cost
IEDC IDC Total

CAPEX FY 2020-21
Capitalization during the year FY 

2020-21

Detail of Capital Expenditure for FY 2020-21

(Rs. In Crore)

162 6
Tan Delta and Resistive kit

for testing of Transformer oil.
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

163 7
PT/CVT testing kit for

ODTL
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

164 8

Remote Control Operation of 400kV 

S/StnsMukhtsar,

Nakodar and Makhu

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

165 9
Insulation Tester for new Substations

(25 No.)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

166 10
Online partially discharge monitaring kit 

equipment for 400 kV ICT at 400kV

S/s.(14 No.)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

167 11
CRM- Contact Resistance

measurement meter for maintenance gang
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

168 12

Upgrading of 2 No. 3 Phase Relay testing 

kits of 400kV protection Hub and SAP Hub 

with CMGPS (testing kit synchronising 

equipment and software) for end to end 

testing as per recommandation of 3rd party 

protection audit alongwith advance

teasplay software.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

169 13
Loader cum Cr.ane for

Amritsar Circle
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

170 14

Mobile oil filteration sets under P&M Circle 

(4 No.,

6KL/H)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

171 15
Construction of Security

Huts at 220/132kV Sub stations.
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

172 16

Refixing of UC Fencing at

top toe wall to safeguard yard area from 

fire.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

173 17

Providing Plinths for 2 sets (20 No.) of ERS-

`

Emergency Restoration System Towers at 

400kV S/S Rajpura,Nakodar and

220kV Muktsar

0.38 0.05 0.00 0.43 0.38 0.05 0.00 0.43



Sr No.

Sr No. as 

per CIP 

Order

Particulars

Hard 

Cost
IEDC IDC Total

Hard 

Cost
IEDC IDC Total

CAPEX FY 2020-21
Capitalization during the year FY 

2020-21

Detail of Capital Expenditure for FY 2020-21

(Rs. In Crore)

174 18

Providing RCC Roads in 220kV S/S to 

facilitate movement of heavy vehicle

loaded with equipment.

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

175 19
Providing PCC in the yard

area in 220kV S/s
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

176 20
Providing AC and Furniture

at kangra Rest House
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total (F) 0.38 0.05 0.00 0.43 0.38 0.05 0.00 0.43

Total New Works (D + E + F) = G 16.10 4.65 0.38 22.04 9.40 1.04 0.00 11.15

Grand Total (C + G) = H 73.60 24.47 5.22 105.48 58.27 11.60 2.34 72.92

Less : Cost of Dismental Transformers 

being re-used  ( I)
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Net Capital Investment (H - I) = J 73.60 24.47 5.22 105.48 58.27 11.60 2.34 72.92

55 Table 13 - 6

Solar system on roof

top. (Approved vide Order dated 

22.06.2021 (Pet no. 10/2021)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Contributory and PSDF (excluding sr.39) 65.54 0.00 0.02 90.88 0.25 0.05 0.02 2.40

PSDF (25%) 0.69

10% 1.23

Any Other 37.97 4.32 0.60 20.20 115.48 3.80 1.85 118.38

Total CAPEX for STU 177.11 28.78 5.84 218.49 174.00 15.45 4.21 193.70

CAPEX for SLDC (list attached) 0.95 4.82



Sr No. Sr No. as 

per CIP 

Order

Particulars

Hard 

Cost

IEDC IDC Total Hard 

Cost

IEDC IDC Total

Table 22: Schemes Approved in 1st Control Period (From FY 2017-18 to FY 2019-20)

1 1

Scheme for providing 45 nos. Remote

Terminal Units for SCADA/EMS system

at 220 & 132 kV Substations of PSTCL

in Punjab

0.9516 0 0 0.9516 3.5556 0 0 3.5556

2 2
Centralised AC system, Furniture &

Fixtures (including office ACs)
0 0 0 0 0 0 0 0

3 3

IT equipment including Server, computer, 

Displays, software etc.

for SLDC, Web site and its offices

0 0 0 0 0 0 0 0

Total (A) 0.9516 0 0 0.9516 3.5556 0 0 3.5556

Table 22 : New Schemes approved by Commission

4 4

Implementation of SAMAST scheme in 

Punjab (Procurement of meters, 

communication equipment and Hardware 

and software for Scheduling, Accounting, 

Metering and settlement of

transaction of Electricity)

0 0 0 0 0 0 0 0

5 5
Procurement/Replace ment of 66 nos. RTUs 

for various substations of PSTCL
0 0 0 0 0 0 0 0

6 6 Extension of SLDC Building 0 0 0 0 0 0 0 0

7 7
OPGW laid by PGCIL under package V on 

turnkey basis
0 0 0 0 0 0 0 0

Total (B)
0 0 0 0 0 0 0 0

Total (A + B) = C
0.9516 0 0 0.9516 3.5556 0 0 3.5556

47 Number RTU Scheme 2.50 0.00 0.00 2.50 2.50 0.00 0.00 2.50

09 No.s RTU of PGCIL in GH 25.511 1.2417 0 0 1.2417 1.2417 0 0 1.2417

Total 4.69 0 0 4.6933 7.2973 0 0 7.30

Detail of Capital Expenditure for FY 2020-21 (Rs. In Crore)

Capital Expenditure during 

the year FY 2020-21

Capitalization during the year 

FY 2020-21



Works Exp EC IDC Total Exp

1 A Unforeseen

 Expenditure on works 

on 2018-19

2020-21 2020-21 6.88 0.00 0.00 0.00 0.00

2 39 Bus Bar Protection 

scheme for 45 no 

S/Stns. (90% funding 

Under Power System 

Development Fund 

(PSDF), 10%

 amount accounted for in 

FY 2017-18

12-2019 2021-22 1.11 1.82 3.11 0.37 0.05 3.52

3 60 220 kV S/S Derabassi Addl. 100MVA,

 220/66 kV T/F

14.12.2015 2018-19 1.11 9 0.00 0.00 0.00 0.00

4 62 400 kV S/Stn. Makhu Addl 500MVA 400/220 kV

 T/F

21.11.2019 2021-22 30.39 29.6 20.69 2.37 0.72 23.79

5 89 220 kV S/S Dhandhari 

Kalan 1 and 2

Project shifted 

to CIP No. 10 

5.01 9.23 0.00 0.00 0.00 0.00

6 90 220 kV S/S

 Sahnewal

Provision of making 66 kV 

double bus arrangement 

including dismantlement & 

erection of new towers- 

28/4/2017 2022-23 0.2 2.2 0.81 0.09 0.13 1.03

7 102 New Civil Works in 

respect of 5 no. stores 

such as

 sheds, plinths and 

Boundry walls etc.

HR, IT, S&D

 Organization work

      2022-23       2022-23 4.23 0.18 0.05 0.02 0.25

8 104 Procurement of 

Hardwares, Server, 

Furniture, IT Space 

renovation (Civil Works) 

&

 Unforeseen Capital 

Investment

HR, IT, S&D Organization 

work

01-2022 04-2022 2.58 0.27 0.07 0.03 0.36

9 107 220 kV S/Stn Sadiq Repl. of 100

 MVA with 160 MVA, 220/66

 kV T/F

07-2020 2021-22 0.35 8.81 -0.36 0.00 0.05 -0.31

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

Spill Over Works of 1st Control Period (From FY 2017-18 to FY 2019-20)



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

10 108 220 kV

 S/Stn Bajakhana

Repl. of 100

 MVA with 160 MVA, 220/66

 kV T/F

20/03/2020 06-2022 0.35 8.81 -0.23 0.00 0.01 -0.22

11 110 220 kV

 S/Stn Ghubaya

Repl. of 100

 MVA with 160 MVA, 220/66

 kV T/F

07.10.2019 2022-23 0.35 8.81 0.02 0.00 0.00 0.02

12 116 220 kV

 S/StnBanga (U/G from 

132 kV)

1x100 MVA,

 220/132 kV

 T/F

 as spared from 220 kV 

S/StnMahilpur

01-2019 Dec 2022 2.79 8.19 1.02 0.14 0.03 1.19

13 119 220 kV Line bays at 220 

kV S/StnBanga 

(Proposed)

2 Nos. (cost of 1no. Line bay 

already included in

 s/stn.

01-2019 May 2022 0.33 1.3 0.00 0.00 0.00 0.00

14 120 220 kV S/Stn Sherpur 

(Focal Point) (U/G from 

66 kV grid with 220 kV 

side

 GIS and 66 kV side 

Conventional)

27/11/2020 2023-24 4.79 10.2 14.93 1.70 0.31 16.94

15 121 LILO of one ckt of 220 

kV S/Stn Jamalpur - 220 

kV S/Stn Dhandari 

Kalan-1 line at 220

 kV S/Stn Sherpur (Focal 

Point)(Amendment 25 

2018-19)

1.2021 23-24 1.11 1.94 0.67 0.16 0.10 0.93

16 123 220 kV

 S/StnBudhlada (U/G 

from 66 kV)

1x160 MVA,

 220/66 kV T/F

17/09/2020  23-24 21.94 1.89 0.32 0.27 2.48

17 124 220 kV S/Stn Mansa - 

220 kV S/Stn Budhlada 

DC Line

2.2021 06-23 18.08 21.88 4.50 1.09 0.67 6.26

18 128 400 kV S/Stn Doraha 

(New at Village 

Dhanansu)

2x315 MVA,

 400/220 kV

 T/Fs

05-11-2020 2023-24 37.26 38.62 21.93 3.77 0.48 26.18

19 129 LILO of one ckt. of 400 

kVJalandhar- 

Kurukshetra D/C line f at 

400 kV Dhanansu(Quad

 Moose)

0 10-2021 3.2023 12.04 17.00(appr

ox.)

1.12 0.27 0.17 1.56



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

20 130 (i) 400 kV Bays

 (ii) 220 kV Bays at 400 

kV S/Stn Doraha

(i) 4 Nos.

 (ii) 6 Nos.

05-11-2020 Mar 2024 24.23 22.92 0.00 0.00 0.00 0.00

21 131 220 kV Banur- Mohali 

(GMADA) DC line

0 3.48 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4.22 3.24 3.635 0.00 0.00 0.00 0.00

4.22 3.24 13.973 0.00 0.00 0.00 0.00

4.23 3.24 0.299 0.00 0.00 0.00 0.00

4.23 3.24 2.937 0.00 0.00 0.00 0.00

23 133 04-2022 03-2024 29.421 0.00 0.00 0.00 0.00

134 Work dropped vide 

Amendment No.16/2021-22 

Dated 27.07.2021

0.00 0.00 0.00 0.00

134 (a) Work dropped vide 

Amendment No.16/2021-22 

Dated 27.07.2021

04-2022 03-2024 10.364 0.00 0.00 0.00 0.00

25 135 22/06/2022 Mar 24 14.552 0.00 0.00 0.00 0.00

26 136 LILO of 220 kV

 S/Stn Mansa - Sunam 

(SC) at 400 kV

 S/StnPatran (220 kV 

bus).

0 09-2019 30.6.23. 29.49 27.88 9.08 2.20 1.36 12.64

27 137-

 140

1. Aug/Strengthening of 

bus bars

 2. Extension in 

Switchyard buildings, 

Provision for AC etc.

 3. Provision for 

Reactive Compensation

 4. Addition of 

bays/system 

strengthening required 

on

0 2020-21 2022-23 3.41 3.275 0.10 0.02 0.02 0.14

28 142 Replacement of Disc 

Insulators of 400 kV 

PSTCL

 lines with Polymer 

Insulators

4.21 03-23 105.45 0.00 0.00 0.00 0.00

22 132 400 kV Grid Dhanansu 

(near Doraha)

24



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

29 143 220 kV DC line from 220 

kV S/Stn Gaunsgarh to 

220 kV S/StnLadhowal.

05-2018 12-22 1.11 13.92 2.82 0.71 0.64 4.16

30 152-

 155

1. Aug/Strengthening of 

bus bars

 2. Extension in 

Switchyard buildings, 

Provision for AC etc.

 3. Provision for 

Reactive Compensation

 4. Addition of 

bays/system 

strengthening required 

on

 account of RE 

generation

2020-21 Dec 2023 4.87 15 1.19 0.16 0.10 1.44

31 163 132 kV Samadh Bhai Construction of a new Switch 

House Building at a new raised

 level

04.08.2019 15.06.2020 0.67 0.29 0.07 0.03 0.39

32 164 132 kV Pathankot Construction of a new control- 

room building by replacing old 

control - room

 building

02-11-2018 22/11/2019 0.22 0.00 0.00 0.00 0.00

33 166 220 kV

 S/Stn Bhawanigarh

Addl. 2nd 100 MVA, 220/66

 kV T/F

04.03.2020 Sep 22 6.69 7.44 0.81 0.09 0.02 0.92

34 167 220 kV S/Stn Jadla Addl. 2nd 100MVA,

 220/66 kV T/F

03.02.2020 Dec 22 6.69 7.44 1.07 0.19 0.11 1.38

35 168 220 kV S/Stn Botianwala 

(Thatha Sahib)

Addl. 3rd 160 MVA, 220/66

 kV T/F

01.11.2021 March 23 9.03 10.1 8.23 0.99 0.13 9.34

36 169 220 kV

 S/Stn Majitha

Addl. 2nd 100 MVA, 220/66

 kV T/F

13.10.2020 March 23 6.69 7.44 0.24 0.04 0.01 0.28

37 170 132 kV S/Stn Pathankot Repl. of 1x12.5/16 MVA, 

132/66-

 33 kV T/F with 1x20/25 MVA,

 132/66 kV T/F

26.02.2018 Dec 19 0.23 0.21 0.02 0.00 0.00 0.02

38 171 132 kV IGC,

 Bathinda

Repl. of 1x25 MVA, 132/66

 kV T/F with

 1x50 MVA,132/66 kV T/F

11.05.2022 0 0.18 0.00 0.00 0.00 0.00



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

39 172-

 175

1. Aug/Strengthening of 

bus bars

 2. Extension in 

Switchyard buildings, 

Provision for AC etc.

 3. Provision for 

Reactive Compensation

 4. Addition of 

bays/system 

strengthening required 

on

 account of RE 

generation

0 2020-21 Dec 2022 11.94 59.2301 1.13 0.14 0.19 1.46

40 176 Replacement of Existing 

conductor of 220 kV 

Mohali-I

 - Mohali-II line

0 31.14 0.00 0.00 0.00 0.00

41 177 0 2023-24 2025-26 25.33 17.8 0.00 0.00 0.00 0.00

42 178 0 2023-24 2025-26 26.09 0.00 0.00 0.00 0.00

43 179 0 2023-24 2025-26 5.45 5.28 0.00 0.00 0.00 0.00

44 180 220 kV DC line from 400 

kV Jalandhar (PGCIL) to 

220 kV Kartarpur

0 05-2022 03-2023 41.83 0.00 0.00 0.00 0.00

Total (A) 570.12 358.53 95.53 15.00 5.63 116.16

0.00

220 kV S/Stn Fazilka 

(U/G from 66 kV)

Spill Over Works of 2nd Control Period (From FY 2020-21 to FY 2022-



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

45 1a 31/10/2019 12-2024 11.79 13.03 -0.04 0.00 0.00 -0.04

46 1b Apr 23 Dec 23 1.11 1 0.00 0.00 0.00 0.00

47 2a 01-2021 06-2023 12.18 12.16 2.16 0.52 0.32 3.00

48 2b 01-21 1.11 1 0.00 0.00 0.00 0.00

49 3a 400 kV S/StnNakodar 

(2x315 MVA, 400/220 

kV)

 (Amendment no. 43

 /2018-19)

16.17 14.5 0.00 0.00 0.00 0.00

50 3b Cost of dismantlement of 

1x315 MVA, 400/220

 kV ICT at 400 kV 

Nakodar

0.58 0.5 0.00 0.00 0.00 0.00

51 4 220 kV S/S Beas (new) 0.00 0.00 0.00 0.00

132KV S/S system at 

Butari will be dismantled.

0.00 0.00 0.00 0.00

Bypassing 132 Kv Beas 

line to Tangra & Dhilwan-

Beas/Butari to 

Ekalgadda after LILO of 

Dhilwan-Butari at Beas 

(new)

0.00 0.00 0.00 0.00

Existing 3 and additional 

3

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1.16 0.00 0.00 0.00 0.00

31.4 0.00 0.00 0.00 0.00

52 5 400 kV Rajpura–220 kV 

Bassi Pathana DC Link. 

(Amendment no. 13 

/2019-20)

17.06 -0.06 0.00 0.00 -0.06

53 4no. 220 kV Bays 5.89 0.00 0.00 0.00 0.00

54 220 kV Side bus 

extension arrangement 

to be made at 400 kV 

Rajpura for providing 

suitable space for 2

 Nos 220 kV Bays

0.1 0.00 0.00 0.00 0.00

1 121.375

132 kV Faridkot – 

Kotkapur-2 SC link 

(Amendment no. 16 / 

2018-19)

132 kV Sihora-132 kV 

Seh SC line



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

56 7 OPGW 37.05 4.28 1.04 0.64 5.96

57 8 220 kV Patti Replacement of 1x100 MVA,

 220/66 kV to 1x160 MVA,

 220/66 kV T/F.

8.44 8.54 0.00 0.00 0.00 0.00

58 9 220 kV Ferozepur road 

Ludhaiana

Replacement of 1x100 MVA,

 220/66 kV to 1x160 MVA,

 220/66 kV T/F.

8.44 8.54 0.14 0.02 0.00 0.17

59 10 2x160 MVA,

 220/66 kV T/F

 at new location to be added 

(with complete

 newICT bays

20.54 20.2 0.00 0.01 0.17 0.18

60 11 dismantlement of 2x100 MVA 

T/F for creating space for

 double bus bar

0.8 1 0.00 0.00 0.00 0.00

61 12 interconnecting 66 kV double 

bus bar of dhandarikalan 1-

 dhandarikalan 2

1.6 2 0.49 0.12 0.05 0.66

Total (B) 143.86 203.85 6.97 1.71 1.18 9.87
62 1 1 No. 400kV ICT bay, 1 

No. 400 kV Tie bay,

 1 No. 400 kV Future

 bay, 1 No. 220 kV ICT 

bay at 400 kV Rajpura. 

Amendment

 No. 20/ 2018-19

0 32.27 28 21.84 2.67 0.17 24.68

63 2 Jumpering arrangement 

on tower no. T.L 290 for 

Termination of direct link 

220 kV between Lalton 

Kalan Sahnewal

 (Amendment no. 04 / 

2021-22)

In order to have PGCIL 

Ludhiana-220 kV Sahnewal as 

D/C (so as to avoid direct link 

between 220 kV Lalton Kalan- 

Sahnewal), termination shall 

be done at terminal tower at 

220 kV LAlton Kalan end. 

0.06 0.02 0.00 0.00 0.02

64 3 400kV, 200MW

 Permanent Power to 

Guru Gobind Singh 

Polymer Addition Project- 

HPCL Mittal Energy 

Limited. (Amendment 

no. 21 (ii,iii& iv) / 2018-

19)

- 1 29 0.00 0.00 0.00 0.00

Total (C) 33.33 57.00 21.86 2.67 0.17 24.70

0.00 0.00 0.00 0.00

65 1 Establishment of 400 kV AIS 

station along with auxiliary, 

control room building, Gantry 

structure,

 extension provision etc.

29.23 0.00 0.00 0.00 0.00

Table 17 : New Works planned for the 2nd Control Period from FY 2020-

220 kV Dhandari

 Kalan - 2

400 kV S/s Ropar New 

Grid (in the premises of 

GGSSTP)



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 
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Year of 
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CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

66 2 400 kV S/s with 2x500 MVA, 

400/220 kV ICTs

36.38 32 0.00 0.00 0.00 0.00

67 3 400 kV bays = 4 Nos 17.59 15 0.00 0.00 0.00 0.00

68 4 220 kV bays = 10 Nos 11.59 13.2 0.00 0.00 0.00 0.00

69 5 Connectivity of 220 kV bus of 

400 kV Ropar with existing 220 

kV bus of GGSTP Ropar with 

4 Nos. twin Moose ckts. 

(Approx.

 Length 1 km)

4.95 6 0.00 0.00 0.00 0.00

70 6 30.04 0.00 0.00 0.00 0.00

71 7 27.88 0.00 0.00 0.00 0.00

72 8 400 kV bays = 2 Nos 8.66 7.5 0.54 0.14 0.02 0.70

73 9 2.37 0.00 0.00 0.00 0.00

74 10 1.19 7.5 0.00 0.00 0.00 0.00

75 11 220 kV Kharar Replacement of 2x20MVA,

 132/11 kV with 2x20MVA, 

66/11kV T/F

3.65 3.28 0.00 0.00 0.00 0.00

12 a) Addl. 1x100 MVA, 220/66 

kV T/F.

0.00 0.00 0.00 0.00

12 (a) Add 1x100 MVA, 220/132 kV 

Auto T/F.

12.417 0.00 0.00 0.00 0.00

77 13 b) Replacement of 2x20MVA, 

132/11 kV T/F with 2x20 MVA, 

66/11kV

 T/F.

0.00 0.00 0.00 0.00

78 14 220 kV S/s G.T. Road 

Ludhiana (New GIS Grid in the 

premises of existing 66 kV S/s 

G.T. Road Ludhiana)

 or (in Ludhiana area) with 

2x160MVA, 220/66 kV T/F

36.58 31.54 0.00 0.00 0.00 0.00

79 15 0 12.41 0.00 0.00 0.00 0.00

80 16 220 kV bays = 4 Nos. 12.28 10.56 0.00 0.00 0.00 0.00

81 17 66 kV bays = 4 Nos. 1.81 1.56 0.00 0.00 0.00 0.00

82 18 220 kV S/s Gobindgarh (New) 

with 2x160MVA,

 220/66 kV T/F.

36.58 31.54 0.00 0.00 0.00 0.00

83 19 0 6.18 0.00 0.00 0.00 0.00

220kV G.T. Road 

Ludhiana (New GIS) or 

(in Ludhiana 

area)Includind SAS for 

RS 1cr.

220 kV Gobindgarh S/s 

(New Grid in the near by 

area of existing 220 kV 

S/s Gobindgarh-I). 

Includind SAS for RS 

1cr. (Pharmaceuticals 

Wazirabad new)

76

400 kV S/s Ropar New 

Grid (in the premises of 

GGSSTP)

400 kV 

Dhanansu(already 

planned) its additional 

400 kV link required
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84 20 0 6.18 0.00 0.00 0.00 0.00

85 21 220 kV bays = 4 No. 3.05 2.64 0.00 0.00 0.00 0.00

86 22 66 kV bays = 6 No. 2.69 2.34 0.00 0.00 0.00 0.00

87 23 2x100 MVA, 220/66 kV

T/F including 4 No. 220 kV line 

bays, 2 T/F bays and 1 Bus 

coupler bay and associated 66 

kV bays) inluding SAS .

36.969 

Revised

0.00 0.00 0.00 0.00

88 24 2.774 

Revised

0.00 0.00 0.00 0.00

89 25 to be deleted 5.28 0.00 0.00 0.00 0.00

90 26 to be deleted 0.96 0.00 0.00 0.00 0.00

91 27 0 7.73 0.00 0.00 0.00 0.00

92 28 220 kV double bus bar at 220 

kV Ghubaya

0.17 0.15 0.00 0.00 0.00 0.00

93 29 Augmentation/additions 

of transformers at 

220/132 kV level.

For augmentation and addition 

of 220 kV as well as 132 kV 

transformers, as per the 

unforeseen/emergent loading 

requirements, an approximate 

provision of 5 Cr..s per year 

(i.e. 3

 transformers per year) has 

been made.

37.53 9.44 1.09 0.04 10.57

94 30 New 220 kV Giaspura 

including SAS of RS 1 

cr.

Under study 0.00 0.00 0.00 0.00

U/g of 66 kV Jhoke Harihar to 

220 kV with installation of 1X 

100 MVA, 220/66 kV T/F 

(including 2 Nos. line bays, 1 

No. T/F bay and 1 No. B/C 

bay)

19.865 26 0.00 0.00 0.00 0.00

4-2023 16.794 0.00 0.00 0.00 0.00

96 32 0 4.41 7.27 3.43 0.83 0.51 4.77

220 kV Gobindgarh S/s 

(New Grid in the near by 

area of existing 220 kV 

S/s Gobindgarh-I). 

Includind SAS for RS 

1cr. (Pharmaceuticals 

Wazirabad new)

220 kV Gurdaspur 

including SAS of RS 1 cr

220 kV Nawanpind (new 

grid in the premises of 

66 kV S/s 

Nawanpind)Includind 

SAS for RS 1cr. 

Amedment No. 17/21-22

Additional link

95 31 New 220 kV Jhoke 

HariHar (New)
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97 33 2x100 MVA, 220/66 kV

 T/F. including 2 no. 220 kV 

bays

23.48 26.17 0.00 0.00 0.00 0.00

98 34 To be deleted from Sr No. 34 

to 36

13.17 0.00 0.00 0.00 0.00

99 35 2x100 MVA, 220/132 kV

 T/F. including 4 no. 220 kV 

bays

33.27 39.47 0.00 0.00 0.00 0.00

100 36 0 2.47 1.11 -0.21 0.00 0.00 -0.21

101 37 LILO of 132kV SC on DC line 

from Jamalpur to Moga at 132 

kVswadi kalan 

 ,conductor size 0.2sq", LILO 

length 4.5 km(approx)

2.33 0.00 0.00 0.00 0.00

102 38 2 no. 132 kV bays 1.11 0.35 0.05 0.00 0.40

103 39 i) 220 kV Singhawala Addl. 1x100 MVA, 220/66

 kV T/F.

0.00 0.00 0.00 0.00

104 40 ii) 220 kV Abohar Addl. 12.5 MVA, 66/11 kV T/F. 0.06 0.01 0.00 0.07

105 41 iii) 220 kV Passiana Addl. 12.5 MVA, 66/11 kV T/F. 0.83 0.05 0.01 0.00 0.06

106 42 iv) 220 kV Dhuri Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F.

0.00 0.00 0.00 0.00

107 43 v) 220 kV Mohali - I Replacement of 1x100 MVA, 

220/66 kV to 1x160 MVA, 

220/66 kV T/F.

7.82 0.93 0.06 8.81

108 44 vi) 220 kV Banur Addl. 20 MVA, 66/11 kV T/F. 0.08 0.01 0.00 0.09

132 kVSwadi Kalan

109.5

220 kV Gurdaspur 

including SAS of RS 1 cr

220 kV Dhaleke (GIS) 

including SAS of RS 1 cr
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109 45 vii) 220 kV Khassa Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F.

0.00 0.00 0.00 0.00

110 46 viii) 220 kV Algon Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F.

0.00 0.00 0.00 0.00

111 47 ix) 220 kV Mahilpur Addl. 12.5 MVA, 66/11 kV T/F. 1 0.38 0.04 0.06 0.48

112 48 x) 220 kV Kartarpur Addl. 12.5 MVA, 66/11 kV T/F. 0.68 0.11 0.07 0.86

113 49 xi) 220 kV Badsahpur Addl. 1x100 MVA, 220/66

 kV T/F.

0.00 0.00 0.00 0.00

114 50 xii) 220 kV Butari Addl. 12.5 MVA, 66/11 kV T/F. 0.42 0.06 0.02 0.50

115 51 xiii) 220 kV Udhoke Addl. 1x100 MVA, 220/66 kV 

T/F

0.99 0.12 0.08 1.19

116 52 xiv) 220 kV Pakhowal Replacement of 1x100 MVA, 

220/66 kV to 1x160 MVA, 

220/66 kV T/F.

9.64 1.10 0.08 10.82

117 53 xv) 220 kV Jagraon Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F
1.71 0.00 0.00 0.01 0.01

118 54 xvi) 220 kV Himmatpura Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F.

0.00 0.00 0.00 0.00

109.5
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119 55 xvii) 220 kV Kohara Addl. 12.5 MVA, 66/11 kV T/F. 0.00 0.00 0.00 0.00

120 56 xviii) 220 kV Doraha Addl. 12.5 MVA, 66/11 kV T/F. 0.65 0.08 0.01 0.74

121 57 xix) 220 kV 

Baghapurana

Addl. 12.5 MVA, 66/11 kV T/F. 2.26 0.05 0.01 0.00 0.06

122 58 xx) 132kV SmadhBhai Addl. 12.5 MVA, 132/11 kV 

T/F.

0.59 0.09 0.04 0.72

123 59 xxi) 132kV Faridkot Aug. of 12.5 MVA, 132/11

 kV to 20 MVA, 132/11 kV T/F.

0.00 0.00 0.00 0.00

124 60 xxii) 132kV Ferozshah Aug. of 12.5 MVA, 132/11 kV 

to 20 MVA, 132/11 kV

 T/F.

0.00 0.00 0.00 0.00

125 61 xxiii) 132kV Manasingh 

Wala

Aug. of 12.5 MVA, 132/11

 kV to 20 MVA, 132/11 kV T/F.

0.00 0.00 0.00 0.00

126 62 xxiv) 132kV Jallalabad Aug. of 12.5 MVA, 66/11 kV to 

20 MVA, 66/11 kV T/F.

0.00 0.00 0.00 0.00

127 63 xxvi) 132kV Kathunangal Aug. of 12.5 MVA, 132/11 kV 

to 20 MVA, 132/11 kV T/F.

0.00 0.00 0.00 0.00

128 64 xxvii) 132kV Bhikhiwind Aug. of 12.5 MVA, 132/11 kV 

to 20 MVA, 132/11 kV

 T/F.

2.38 0.27 0.02 2.67

129 65 xxviii) 132kV Shri 

Hargobindpur

Addl. 20 MVA, 132/11 kV T/F. 0.00 0.00 0.00 0.00

130 66 xxx) 132kV Phillour Aug. of 12.5 MVA, 132/11 kV 

to 20 MVA, 132/11 kV T/F

2.48 0.29 0.00 2.77

131 67 xxxi) 132kV Bilaspur Aug. of 12.5 MVA, 132/11 kV 

to 20 MVA, 132/11 kV T/F.

0.00 0.00 0.00 0.00

132 68 xxxii) 132kV Tangra Addl. 12.5 MVA, 132/11 kV 

T/F

0.21 0.03 0.02 0.27

109.5
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133 69 Augmentation of bus 

bars, extension in control 

room building, providing 

room for second source 

for station battery etc.

For strengthening of bus – bar 

arrangement, extension in 

control room building for the 

existing 220/132 kV grids of 

PSTCL, as per the 

requirement of P&M from time 

to time, a provision of about 20 

Cr..s (i.e. 7,7,6 Cr..s per year) 

has been

 made.

23.15 20 1.96 0.45 0.14 2.54

134 70 Additional 220/132/66 

kV line bays related with 

feasibility cases or as 

per PSPCL. 

requirement.

As per the requirement of 

PSPCL, for the load released 

through feasibility cases, a 

provision of about 25 Cr..s per 

year has been made for 

erection of 66/132/220 kV bays 

at various grids of PSTCL.

 (i.e. 8,8,9 Cr..s per year)

28.85 25 2.47 0.30 0.10 2.86

135 71 Second source of battery 

at various 220/132 kV 

S/s of PSTCL

Balance work for 49 Nos grids 

(out of these 31 Nos are 220 

kV & remaining 18 Nos are 

132 kV S/s)

 Total cost = 15 Cr..s (with 

70% PSDF funding & 

remaining to be arranged

 through capital investment)

5.21 4.5 0.00 0.00 0.00 0.00

136 72 90 nos PSTCL grids 

(220 kV) to be provided 

with SAS. Report 

already sent for PSDF 

funding if

 approved, these 

stations will be 

upgraded.

Cost of one station for SAS 

provision is Rs 4 Cr..s out of 

this 70% is PSDF funding & 

balance

 30% shall be through capital 

investment.

102.59 108 0.00 0.00 0.00 0.00

137 73 Digitization of existing 

220 kV S/s Passiana.

Case already approved. PSDF 

funding have been applied. 

Total cost = 11 Cr..s, out of 

which 90% PSDF funding & 

remaining

 10% through capital 

investment.

1.27 0.00 0.00 0.00 0.00
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138 74 Replacement of existing 

conductor of 220 kV 

Gobindgarh - 400kV 

Rajpura (DC) with

 HTLS of suitable 

capacity.

L.S. Provision in @ Rs. 40 Cr.. 

per year

116.77 (50.6 

to be 

subtracted 

as per 

remarks)

0.00 0.00 0.00 0.00

139 75 Additional of 14 No T/f 

on account of making (N-

1) complaint system for 

those grids where only 

one T/f existing 

(Annexure-C).

.A provision of Rs. 25 Cr.. for 

2020-21, Rs 25 Cr.. for 2021-

22 & Rs 20 Cr.. For 2022-23 

have been made. 

Augmentation shall be made 

for grid stations as per the 

space availability & loading 

conditions

80.98 0.84 0.20 0.05 1.09

140 76 132 kV S/s Kotkapura-I Addl. 1x20 MVA, 132/11kV T/F 3.69 3.31 0.01 0.00 0.00 0.01

141 77 132 kV works Bilaspur Replacement of 1x12.5 MVA, 

132/11 kV with 1x20 MVA, 

132/11 kV T/F

2.74 2.46 0.00 0.00 0.00 0.00

142 78 132 kV Nawanshahar. Addl. 1x20 MVA, 132/11 kV

 T/F

3.69 3.31 0.00 0.00 0.00 0.00

143 79 132 kV Kapurthala. Addl. 1x20 MVA, 132/11 kV 3.69 3.31 2.77 0.32 0.05 3.14

144 80 132 kV Susan. Replacement of 1x12.5

 MVA, 132/11 kV with 1x20 

MVA, 132/11 kV T/F

2.74 2.46 0.00 0.00 0.00 0.00

145 81 132 kV Panjgraian. Replacement of 1x12.5 MVA, 

132/11 kV with 1x20 MVA, 

132/11 kV T/F

2.74 2.46 1.99 0.22 0.00 2.21
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147 83 IGC Bathinda (Aug) Replacement of 2x12.5

 MVA, 132/11 kV with 2x20 

MVA, 132/11 kV

5.48 4.92 1.91 0.22 0.00 2.13

148 84 132 kV Gholian Kalan. Addl. 1x20 MVA, 132/11 kV 

T/F

3.69 3.31 0.14 0.02 0.00 0.16

149 85 LILO of 132 kV Verka – 

Mal mandi SC line at 

220 kV S/s Nawanpind 

(132 kV bus) LILO 

length = 1 KM appx.

 DC on DC.

0.00 0.00 0.00 0.00

150 86 Augmentation of 132 kV 

Nawanpind - Verka, 5 

KM (0.2sq") and 132 kV 

Nawanpind - Malmandi

 (5KM 0.2sq") with 

suitable HTLS 

conductor.

0.00 0.00 0.00 0.00

151 87 Augmentation of 132 kV 

GGSSTP - Asron) 6 KM 

0.2sq") and 132 kV 

GGSSTP - Ropar (19.76 

KM) 0.2sq".

0 18.8 0.00 0.00 0.00 0.00

Work deleted
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152 88 CE/ P&M Agenda No. 

145/2017-18 dtd 

20.09.17. Best Practices 

recommended by 

Protection Sub 

Committee of NRPC in

operation & construction 

of Sub Stations

Installation of 999 Nos. CVTs 

at various 220 kV lines for 

Distance Relay protection

17.38 0.10 0.00 0.00 0.10

153 89 0 08-2021 09-2022 18.68 16.56 11.92 2.89 1.79 16.60

154 90 132 kV Bays= 2 Nos. 12-2021 2022-23 1.15 1 0.50 0.07 0.01 0.58

155 91 OPGW link between 

SKPP- RSD- 220 kV 

Sarna & SKPP- 220 kV 

Sarna

8.02 0.00 0.00 0.00 0.00

156 92 Unforeseen emergency 

works

17.38 15 13.89 1.55 0.38 15.82

Total (D) 927.46 78.51 11.51 3.58 93.60

Total Spill Over 

(A+B+C+D)=E

202.87 30.89 10.57 244.33

0.00

18.72 0.00 0.00 0.00 0.00

0.58 0.00 0.00 0.00 0.00

6.66 0.00 0.00 0.00 0.00

18.72 0.00 0.00 0.00 0.00

0.58 0.00 0.00 0.00 0.00

220K S/S Baghapurana 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2 

0.00 0.00 0.00 0.00

220KV S/S Jhunir 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Talwandi 

Sabo

1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

17.7583 Amend

ments 

No.08/2

021-22

132 kV GT Road 

Amritsar & 132 kV 

Sakatari Bagh Asr

Works approved by Petition outside 2nd MYT 2020-23

1 Amend

ment 

No. 

21/2020-

21

400 kv S/S Nakodar 
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220KV S/S Sandhwan 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Katorewala 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Kotkaror 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Bottian Wala 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Himmatpura 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Abohar 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Dharamkot 1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Rehana 

Jattan

1 No. bus coupler between 

220 bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Katorewala 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Bottian Wala 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Talwandi 

Sabo

1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Mansa 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Himmatpura 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Jagraon 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Mastewala 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.10 0.01 0.00 0.11

220KV S/S Lalton Kalan 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.19 0.02 0.00 0.21

17.7583 Amend

ments 

No.08/2

021-22
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220KV S/S Dharamkot 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.37 0.04 0.00 0.41

220KV S/S Mandi 

Gobindgarh G-1

1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Chajjli 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Dhuri 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Mehal Kalan 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.00 0.00 0.00 0.00

220KV S/S Badshahpur 1 No. bus coupler between 66 

kV bus bar-1 & bus-bar-2

0.01 0.00 0.00 0.02

132KV S/S Moga -2 

(Dhalleke)

1 No. bus coupler between 

16/20 MVA 132/11 kV T-1 & 

20 MVA 132/11 kV T-2

0.00 0.00 0.00 0.00

132KV S/S Samadh 

Bhai

1 No. bus coupler between 20 

MVA 132/11 kV T-1 & 16/20 

MVA 132/11 kV 

0.00 0.00 0.00 0.00

220 kV S/S Katorewala 1 No. bus coupler between 20 

MVA 66/11 kV T-2 & 10/12.5 

MVA 66/11 kV T-4 

0.00 0.00 0.00 0.00

220 kV S/S Passiana 1 No. 11 kV bus coupler 0.00 0.00 0.00 0.00

220 kV S/S Majitha 1 No. 11 kV bus coupler 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

17.7583 Amend

ments 

No.08/2

021-22

6 Amend

ments 

No.18/2

021-22

Upgradation of 66 kV 

substation Old Patiala to 

220 kV substation. 

Works approved by BODs outside 2nd MYT 2020-23

7 Amend

ments 

No.19/2

021-22

400 KV S/stn. 

Dhanansu. 

73.3

61.91



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

0.68 0.00 0.00 0.00 0.00

27.87 0.00 0.00 0.00 0.00

Amend

ment 

No. 

22/2021-

22

39 No. substation and 

one SLDC building

6.3 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

10 Amend

ments 

No.25/2

021-22

220 kV S/S Kharar. 11.87 0.00 0.00 0.00 0.00

11 Amend

ments 

No.26/2

021-22

220 kV Line Verpal-Patti 3.35 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

12 Amend

ments 

No.27/2

021-22

220 kV S/S Mohali-2. 

2 Amend

ment 

No. 

15/2021-

22

Evacuation sysytem of 

Shahpur Kandi Hydel 

Project 

256.55

8 Amend

ments 

No.23/2

021-22

220kV S/S Jhordan 

(New) including 

Substation Automation 

System SAS of 1 cr. 

48.81

3.13

9 Amend

ments 

No.24/2

021-22.

400 kV S/S Behman 

Jassa Singh. 



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

13 Amend

ments 

No.28/2

021-22

220 kV S/S Wadala 

Granthian. 

11.32 0.00 0.00 0.00 0.00

Installation of capacitor 

banks at Various S/Stns. 

0.00 0.00 0.00 0.00

220K S/S Doraha 0.00 0.00 0.00 0.00

220KV S/S Sandhwan 0.00 0.00 0.00 0.00

220KV S/S Dharamkot 0.00 0.00 0.00 0.00

220KV S/S Banur 0.00 0.00 0.00 0.00

220KV S/S Dasuya 0.00 0.00 0.00 0.00

220KV S/S Tibber 0.00 0.00 0.00 0.00

220KV S/S Chogwan 0.00 0.00 0.01 0.01

220KV S/S Chola Sahib 0.00 0.00 0.02 0.02

220KV S/S Banga 0.00 0.00 0.00 0.00

220KV S/S Butari 0.38 0.05 0.01 0.45

220KV S/S Hoshiarpur 0.00 0.00 0.00 0.00

220 kV S/S Kotla Janga 0.00 0.00 0.00 0.00

Amend

ment 

No. 

01/2022-

23

36.448 0.00 0.00 0.00 0.00

4.459 0.00 0.00 0.00 0.00

1.21 0.00 0.00 0.00 0.00

16 220K S/S Banur  

Amendment No. 02/2022-

23

11.524 0.00 0.00 0.00 0.00

220 KV S/S Sahnewal 

Amend 03/22-23

0.00 0.00 0.00 0.00

220KVS/S Bajakhana 

Amend 03/22-23

0.00 0.00 0.00 0.00

220KVS/S Ghulal Amend 

03/22-23

0.00 0.00 0.00 0.00

Amend

ments 

No.29/2

021-22

14

17

220 kV Mubarikpur (U/G 

from 66 kV substation 

Mubarikpur) 

15

12.36

35.596



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

18 400 KV PGCIL, Amritsar 

Amend 04/22-23

0.476 0.00 0.00 0.00 0.00

19 220K S/S MGG-1 Amend 

06/22-23

23.049 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

132kv Power Colony 

Amritsar Amendment 

08/22-23

0.00 0.00 0.00 0.00

132 KV Nakodar 0.00 0.00 0.00 0.00

220 KV S/S Banga 0.00 0.00 0.00 0.00

220 KV Goraya 0.00 0.00 0.00 0.00

20

21

 220K  S/S Chitti (U/G 

from 66 KV)  Amend 

07/22-23

27.175

59.86



Works Exp EC IDC Total Exp

Sr.No. Sr No. as 

per CIP 

Order

Particulars Scope of Work Project Start Date Actual/ 

Anticipated 

Year of 

completion

CAPEX during 2021-22CIP approved for 

2nd Control 

Period (in Cr)

Total Cost of 

Project

220 KV

 Singhawala (Moga)

0.00 0.00 0.00 0.00

132 Moga- 2 (Dhalleke) 0.00 0.00 0.00 0.00

132 KV Moga-l 0.00 0.00 0.00 0.00

220 KV Gounsgarh 0.00 0.00 0.00 0.00

220 KV Bassi Pathana 0.00 0.00 0.00 0.00

220 KV Humbran 0.00 0.00 0.00 0.00

220 KV Sahnewal 0.00 0.00 0.00 0.00

220 KV Ajitwal 0.00 0.00 0.00 0.00

220 KV Ghubaya 0.00 0.00 0.00 0.00

220 KV Amloh 0.00 0.00 0.00 0.00

220 KV Saidpura (Dera 

Bassi)

0.00 0.00 0.00 0.00

220 KV Kharar 0.00 0.00 0.00 0.00

220 KV Chogawan 0.00 0.00 0.00 0.00

220 kV Kohara 0.00 0.00 0.00 0.00

220 KV Civil Lines 

Amritsar

0.00 0.00 0.00 0.00

220 kV Amloh Amendment 

11/22-23

12.09 0.00 0.00 0.00 0.00

Amendment 

16/22-23

24.883 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Total 1.06 0.12 0.05 1.23

203.93 31.01 10.61 245.56

21 59.86



Detail of Capital Expenditure for FY 2021-22
Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

1

Estimate for installation and commissioning of 45 nos remote 

terminal unit(RTU) and its allied equipment by M/s ZIV 

automation India Ltd (earlier M/s 

Jul-19 1161489 1440397 0 2601886

2
Estimate for installing Equipmint at 132 kv jandiala guru for 

new data of jandiala guru  

Jul-19 234682 933 235615 0

3
Shifting of PLC equipment in new carrier room at 220 KV 

Verpal

Apr-20 257623 264894 522517 0

4

To install new battery and battery charger at Dasuya sub 

station for POGW Fiber home panel against DUAL REDUDANT 

Supply system

Jun-21 0 183033 183033 0

5

Estimate  for To install new battery and battery charger at 

Tibber sub station for OPGW Fiber home panel against DUAL 

REDUDANT Supply system

Jun-21 0 177341 177341 0

6

 Estimate Providing for protection cable at 220 kv butari 

direction 220 kv jalandhar protection coupler for new panells 

[104731]

Apr-20 0 39368 0 39368

7
To Provider Protection service at 220KV Dasuya -dir- BBMB 

Jalandhar on Ckt-4 with Phase to Phase coupling.

Mar-20 0 849121 0 849121

8
Estimate for providing new coupling capacitor in place of 

amaged one at UBDC-3 direction UBDC-2

Mar-21 0 94726 94726 0

9
Estimate to Replace old survey offed  AC with New one at ss 

Kangra, Pathankot and UBDC-1

Jul-21 0 90418 90418 0

10 Estimate  for To install new AC at S/S Tibber

Sep-21 0 31256 31256 0

11
Estimate for installing new airconditioners at 220 KV Majitha 

and Udhoke [105118]

Aug-21 0 62356 62356 0

12

Estimate for installing new airconditioners at 

Fatehgarhchurian,Butari,Kotli Surat Malhi,Shirihargobindpur 

and Dhariwal in place of old damaged ACs [

Aug-21 0 150304 150304 0

13
Estimate to install new AC at Rashiana and Replace Surveyed 

off AC at Patti and Verka 

Sep-21 0 91847 91847 0

14 To return old surveyed offed AC of MPH-2 and MPH-4

Sep-21 0 59250 0 59250

15
Estimate to install new AC against old surveyed offed at SS 

Hoshiarpur, SS Mahilpur and SS Bhogpur (21313)

Sep-21 0 91967 0 91967

16
Estimate to install new AC  at  SS Tanda and SS Rehana jattan  

(21315)

Oct-21 0 62763 0 62763

17
Estimate  for To install new RTU at various Sub station under 

CO&C Division Amritsar

Oct-21 0 0 0 0

18
Estimate  for 220 KV Verpal-Balachak Ckt 1, Provision of 1 No. 

WT & 2No. LMU 

Oct-21 0 293035 293035 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

19
Estimate for shifting PLC equipment at new carrier room 

building at 132 KV Pathankot 

Dec-21 0 247379 247379 0

20 Estimate for providing data at Beas through Kartarpur route

Dec-21 0 555161 555161 0

21 Estimate of Protection 220KV Verpal to 220 KV Butari

Dec-21 0 536405 536405 0

22
Estimate  for providing protection at 220 KV Butari Direction 

Verpal  due to change of bay at Verpal ..

Dec-21 0 435542 435542 0

23
Estimate  for Battery Charger 48 V 80 Amp at 132 KV S/S 

Verka

Jan-22 0 87565 87565 0

24
Installation / Replacement of 7nos 0.2s class Interface Energy 

Meters (ABT Type) against Tender enquiry no SLDC/146/2020

Mar-22 0 0 0 0

25 220 KV BBMB JAL DIR 220 KV DASUYA

18-01-2019 859001 0 0 859001

26 132 KV KHERA MANDIR DIR 220 KV SULTANPUR

11-10-2019 250228 0 0 250228

27 132 KV KAPURTHLA DIR 220 KV SULTANPUR

07-10-2019 337480 0 0 337480

28 220 KV HIMATPURA DIR 220 KV JAGRAON

02-05-2015 669981 0 669981 0

29 132 KV BADHNI KALAN DIR 220 KV MOGA

04-09-2018 10011 0 0 10011

30 220 KV DHARMKOT DIR 400 KV MAKHU

13-03-2015 2725926 0 2725926 0

31 220 KV JAGRAON DIR 220 KV HIMATPURA

02-05-2016 442483 0 442483 0

32 220 KV SNL DIR 220 KV DORAHA

19-03-2012 1375287 -142581 1232706 0

33 220 KV PAKHOWAL DIR 220 KV MEHAL KALAN CKT-II

19-07-2017 336928 0 336928 0

34
220 KV FZR ROAD SHIFTING OF PLC EQUIPMENTS FORM OLD 

CARRIER ROOM TO NEW CARRIER ROOM 

28-11-2018 55411 0 0 55411

35
220 KV KARTARPUR DIR 220 KV KOTLA JANGA & 220 KV 

KARTARPUR DIR 400 KV PGCIL KARTARPUR

20-11-2019 1020174 0 1020174 0

36 220 KV KANJALI DIR 400 KV PGCIL KARTARPUR

23-01-2020 717114 0 717114 0

37
PROVIDING 8 No's AC WITH STABLIZER AT 220 KV BBMB JAL, 

220 KV JAMSHER,220 KV SULTANPUR 

06-02-2020 258067 0 258067 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

38 220 KV BANGA DIR 220 KV JAMSHER

04-12-2020 693840 0 693840 0

39 220 KV BOTIANWALA DIR 220 KV MASTEWALA CKT-1

14-12-2020 816629 0 816629 0

40 220 KV ABOHAR DIR 220 KV KATOREWALA DATA FACILITY

24-02-2021 497845 2122 499967 0

41 400 KV NAKODAR DIR 220 KV MOGA

24-03-2018 226123 0 0 226123

42 220 KV GORAYA DIR 220 KV RTP

06-06-2016 370324 0 370324 0

43 132 KV PHILLAUR DIR 220 KV JAMALPUR

27-08-2019 53573 54873 108446 0

44 220 KV BOTIANWALA DIR 220 KV MASTEWALA CKT-2 

05-01-2021 768334 0 768334 0

45 220 KV GAUNSGARH DIR 220 KV LADHOWAL CKT-1&2

14-01-2021 972469 78735 0 1051204

46 220 KV LADHOWAL DIR 220 KV GAUNSGARH CKT-1&2

29-01-2021 1004667 60172 0 1064839

47 220 KV JAMSHER DIR 220 KV BANGA

19-03-2021 383133 0 383133 0

48 220 KV BANGA DIR 220 KV JADLA

22-03-2021 115400 0 115400 0

49 220 KV SANDHAUR DIR 220 KV PAKHOWAL

27-03-2021 69353 0 69353 0

50 400 KV PGCIL MOGA DIR 400 KV BEHMAN JASSA SINGH

01-04-2021 0 248922 0 248922

51 220 KV SAHNEWAL DIR 400 KV POWER GRID LALTON KALAN

09-04-2021 0 49758 49758 0

52
220 KV NOORMAHAL PROVIDING BATTERY & BATTERY 

CHARGER

03-08-2021 0 157862 157862 0

53 220 KV AJITWAL PROVIDING BATTERY 48V 200 AH

19-07-2021 0 94084 94084 0

54 220 KV KOHARA PROVIDING BATTERY & BATTERY CHARGER

22-07-2021 0 155885 155885 0

55 220 KV BAGHAPURANA PROVIDING BATTERY 48V 200 AH

19-07-2021 0 94084 94084 0

56
220 KV GAUNSGARH PROVIDING BATTERY & BATTERY 

CHARGER

22-07-2021 0 155884 155884 0

57 220 KV DHANDARI KALAN PROVIDING BATTERY 48V 200 AH

22-07-2021 0 94084 94084 0

58 220 KV SCIENCE CITY, NAWASHAHAR PROVIDING 2No's AC's

12-08-2021 0 61484 61484 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

59
220 KV KARTARPUR KOTLA JANGA , KANJALI PROVIDING 

3No's AC's

12-08-2021 0 92226 92226 0

60
220 KV MICROWAVE ROOM & 220 KV MALERKOTLA 

PROVIDING 2No's AC's

10-08-2021 0 61930 61930 0

61 132 KV FEROJSHAH PROVIDING AC

03-08-2021 0 31714 31714 0

62 220 KV HIMMATPURA PROVIDING AC

03-08-2021 0 31825 31825 0

63 220 KV MASTEWALA PROVIDING AC

03-08-2021 0 31714 31714 0

64 220 KV BAGHAPURANA PROVIDING AC

03-08-2021 0 32272 32272 0

65 220 KV GORAYA , NOORMAHAL PROVIDING 2No's AC's

03-08-2021 0 61930 61930 0

66 220 KV PAKHOWAL, SANDAUR, DHURI PROVIDING 3No's AC's

03-08-2021 0 92897 92897 0

67 220 KV BADAL PROVIDING AC

03-08-2021 0 31859 31859 0

68 220 KV ABOHAR PROVIDIBG AC

03-08-2021 0 31859 31859 0

69 132 KV SARAINAGA PROVIDING AC

03-08-2021 0 31859 31859 0

70 220 KV SANDHWAN PROVIDING AC

03-08-2021 0 31859 31859 0

71 132 KV MALOUT PROVIDING AC

03-08-2021 0 31859 31859 0

72
220 KV ALDC LALTON KALAN , JAMALPUR, FRZ RD LUDHIANA 

PROVIDING 3No's AC's

02-08-2021 0 92226 0 92226

73 220 KV GHUBAYA PROVIDING AC

30-07-2021 0 31859 31859 0

74 220 KV KATOREWALA PROVIDING AC

30-07-2021 0 31859 31859 0

75 220 KV SADIQ PROVIDING AC

30-07-2021 0 31859 31859 0

76 220 KV MUKTSAR SAHIB PROVIDING AC

30-07-2021 0 31859 31859 0

77 132 KV  MUKTSAR PROVIDING AC

30-07-2021 0 31859 31859 0

78 220 KV AJITWAL PROVIDING AC

30-07-2021 0 31825 31825 0

79 220 KV KOTKAROR PROVIDING 2No's AC's

30-07-2021 0 64321 64321 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

80 220 KV DHARMKOT PROVIDING AC

30-07-2021 0 31825 31825 0

81
220 KV DHANDARI KALAN, DORAHA, GAUNSGARH 

PROVIDING 3No's AC'S

30-07-2021 0 92897 92897 0

82 220 KV MOGA PROVIDING BATTERY 48V 200 AH

26-07-2021 0 94084 94084 0

83 220 KV HUMBRAN , KOHARA PROVIDING 2No's AC's

30-07-2021 0 61931 61931 0

84
220 KV ALDC Jamsher, Enhavement capacity of telementry 

data E&M cards & BF cards

01-10-2021 0 286367 0 286367

85 220 KV Kartarpur, Battery 48V/200AH

17-11-2021 0 94084 94084 0

86 132 KV Mana Singh Wala, PLC Room AC with Stablizer

01-09-2021 0 32272 32272 0

87 220 KV BajaKhana, PLC Room AC with Stablizer

01-09-2021 0 31825 31825 0

88 220 KV Ferozpur, PLC Room AC with Stablizer

01-09-2021 0 31825 31825 0

89 220 KV Jagraon, PLC Room AC with Stablizer

01-09-2021 0 31825 31825 0

90 132 KV Moga, PLC Room AC with Stablizer

01-09-2021 0 31825 31825 0

91 220 KV Kartarpur, New Battery 48V/200AH

29-10-2021 0 94084 94084 0

92 220 KV Kotla Janga, Battery Charger 48V/20Amp.

29-10-2021 0 56994 56994 0

93 220KV Malerkotla, Battery charger 48V/40Amp.

07-10-2021 0 61800 61800 0

94
220 KV Malerkotla, Microwave Room second source Battery 

48V/100Ah, Battery charger 48V/20Amp.

12-11-2021 0 111866 111866 0

95
220 KV Dhandari Kalan 48V/200Ah, Battery charger 

48V/40Amp.

06-09-2021 0 158273 158273 0

96 220 KV S/s Moga E&M cards

01-09-2021 0 190912 190912 0

97 220 KV Muktsar dir 220 KV Sadiq & vise versa 

07-09-2021 0 41173 41173 0

98 220 KV Katorewala dir 400 KV Muktsar

07-09-2021 0 49758 49758 0

99 220 KV Badal dir 220 KV Katorewala & vise versa

07-09-2021 0 49759 49759 0

100 220 KV CHHAJLI DIR 220 KV BANGAN 10-03-2014 17,42,704 84,709 18,27,413 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

101 220 KV SUNAM DIR 220 KV BANGAN (PATRAN) 20-11-2014 13,52,029 11,220 13,63,249 0

102 220KV Mansa direction 220KV Dhanaula 25-09-2018 6,52,832 0 6,52,832 0

103
220 KV LEHRA MOHABBAT DIR 220 KV DHANAULA 

DATA
10-12-2014 8,21,815 -1,03,400 7,18,415 0

104
220 KV LEHRA MOHABBAT DIR 400 KV TALWANDI 

SABO
15-04-2015 14,63,090 14,877 14,77,967 0

105 220 KV GBD-III DIR 220 KV GBD-I 26-12-2014 6,35,714 3,87,806 10,23,520 0

106 220 KV RTP DIR 220 KV GOBINDGARH-1 Ckt-III 01-02-2016 38,465 4,05,799 4,44,264 0

107 G-1 Dir. RTP 16 Core 2.5 mm cable 18-10-2021 0 4,03,419 4,03,419 0

108 220 KV GOBINDGARH-1 DIR 220 KV GOBINDGARH-3 11-03-2021 8,07,289 -3,41,750 4,65,539 0

109 Installation of  AC with Stablizer for 220 KV S/S Majra 27-02-2020 31,568 0 31,568 0

110
220 KV ABLOWAL NEW BATTERY CHARGER 

48V/40AMP
24-02-2020 1,81,430 554 1,81,984 0

111 220 KV MOHALI-1 DIR 220 KV MAJRA 12-12-2019 1,08,896 0 1,08,896 0

112 To install Battery Charger at 220 kv Kharar 06-03-2021 61,800 -6,200 55,600 0

113
REPLACEMENT OF OLD LTU AT 220KV MAUR DIE 

TALWANDI
18-06-2020 40,899 0 40,899 0

114
Provisioning of New Battery Charger(48v/40A) at  

220KV S/s Barnala
29-10-2020 74,693 0 74,693 0

115
Drawal/Installation of 48V/40A Battery Charger  at 

220KV  Rajla
17-03-2021 61,800 409 62,209 0

116
Drawal/Installation of 48V/40A Battery Charger  at 

220KV Patran
17-03-2021 61,800 1,279 63,079 0

117
Drawal/Installation of 48V/40A Battery Charger & 

Battery 48v/200AH  at 220KV Kakrala
17-03-2021 1,55,884 1,291 1,57,175 0

118
Drawal/Installation of 48V/40A Battery Charger & 

Battery 48v/200AH  at 220KV Passiana
17-03-2021 1,55,884 1,426 1,57,310 0

119
Installation of Battery set and battery charger at 220 

kv S/S Amloh
17-03-2021 1,55,884 -448 1,55,436 0

120
220 Kv Ghulal Dir. 220 Kv RTP Installation of new 

Coupling Device in place of faulty Coupling Device
05-09-2021 0 49,759 49,759 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

121
Installation of Battery set and battery charger at 

220kv S/S Gobindgarh-2
05-10-2021 0 1,23,629 1,23,629 0

122 Installation of Battery set at 220kv S/S Gobindgarh-1 05-11-2021 0 94,084 94,084 0

123 220 KV RTP 48V 200AH Verla Battery 27-05-2021 0 94,084 94,084 0

124
installation of battery set and battery charger at 220 

kv mohali 1
18-05-2021 0 1,83,160 1,83,160 0

125 installation of battery set at 132 kv ASHP 1 21-05-2021 0 94,084 94,084 0

126 installation of battery set at 132 kv Chamkur Sahib 21-05-2021 0 54,873 54,873 0

127 installation of battery set at 220 kv Kharar 13-07-2021 0 94,084 94,084 0

128
Installation of 48V 40 Amp Battery Charger at 132 Kv 

ASHP-1
19-09-2021 0 61,800 61,800 0

129 battery charger at rtp 19-09-2021 0 87,819 87,819 0

130
Drawal/Installation of 48V/40A Battery Charger & 

Battery 48v/200AH  at 220KV  Rajpura
15-07-2021 0 1,57,176 1,57,176 0

131
Drawal/Installation of 48V/40A Battery Charger & 

Battery 48v/200AH  at 220KV  Bahadurgarh
15-07-2021 0 1,57,175 1,57,175 0

132
Drawal/Installation of  Battery 48v/200AH  at 
Telephone Exchange Shakti Sadan,Patiala

15-07-2021 0 95,006 95,006 0

133
Installation of 03 No. AC at 220KV Mehal 

Kalan,Dhanaula and Jhunir
18-08-2021 0 94,795 94,795 0

134
Installation of 02 No. AC at 132 Balluana and 

Gidderbaha
18-08-2021 0 64,611 64,611 0

135 Required of Make ECI  SDH/PDH Spare Modules 25-08-2021 0 2,86,368 2,86,368 0

136
Provisioning of New Battery Charger(48v/40A) at  

220KV S/s Bathinda
26-08-2021 0 61,800 61,800 0

137

Provisioning of New Battery and Battery 
Charger(48v/40A) for OPGW equipments installed at 

220KV Lehra Mohabbat

26-08-2021 0 1,55,885 1,55,885 0

138 Draw & Installation of  AC at 220 KV Bhawanigarh 10-09-2021 0 33,665 33,665 0

139 Draw & Installation of  AC at 220 KV Chajli 10-09-2021 0 33,717 33,717 0

140 Draw & Installation of  AC at 220 KV Passiana 10-09-2021 0 33,717 33,717 0



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

141 Draw & Installation of  AC at 220 KV Nabha 10-09-2021 0 33,717 33,717 0

142 Draw & Installation of  AC at 220 KV Rajla 10-09-2021 0 67,369 67,369 0

143
Draw & Installation of  AC at Shakti Sadan 

Exchange,Patiala
10-09-2021 0 33,717 33,717 0

144 Draw & Installation of  AC at 220 KV Bhari 07-11-2021 0 31,300 31,300 0

145 Draw & Installation of  AC at 220 KV Ikolaha 07-11-2021 0 31,300 31,300 0

146 Draw & Installation of  AC at 220 KV G-3 07-11-2021 0 31,300 31,300 0

147 NEW AC GHULAL 07-11-2021 0 30,742 30,742 0

148 AC ROPAR 07-11-2021 0 30,742 30,742 0

149 AC ASRON 07-11-2021 0 30,742 30,742 0

150 AC CHAMKAUR SHAIB 07-11-2021 0 30,742 30,742 0

151 Draw & Installation of  AC at 132 kv Bilaspur 07-11-2021 0 31,300 31,300 0

152 Draw & Installation of  AC at 132 kv shamaspur 07-11-2021 0 31,300 31,300 0

153 Draw & Installation of  AC at 132 kv Bassi Pathana 07-11-2021 0 31,300 31,300 0

154 Air conditioner 07-11-2021 0 30,999 30,999 0

155 Air conditioner 07-11-2021 0 30,999 30,999 0

156 AIR CONDITIONER 07-11-2021 0 30,999 30,999 0

157 AC -ASHP-2 07-11-2021 0 30,999 30,999 0

158 AC-GANGUWAL 07-11-2021 0 30,999 30,999 0

159 Draw battery 200 AH 48 V for Mohali 2 06-01-2022 0 94,084 94,084 0

160 Drawal/Installation of  AC  at 220 kv Bangan 06-01-2022 0 33,717 33,717 0

161 220 KV S/S Ghulal Direction Sahnewal 28-02-2014 4,70,643 9,00,021 0 13,70,664



Sr No. Name of work Date of 

Commencem ent of 

work

Opening Balance as 

on 01.04.202 1

CAPEX 

FY 2021-22

Capitalization FY 

2021-22

Closing Balance as 

on 31.03.2022

1 2 3 4 5 6 7

162
Draw & Installation of New Data Route of 220KV 

Chajli
10-09-2021 0 12,07,989 0 12,07,989

163 Energy Meter ABT 06-01-2022 0 0 0 0

164 132 kV NAKKIAN DIR ASHP-2 AND 132KV ROPAR 06-01-2022 15,55,760 -2,90,610 0 12,65,150

165 132 KV Gidderbaha Battery Charger and Battery Set 28-11-2019 82,077 94,084 1,76,161 0

166
Data & Protection for TSPL Banwal (TSPL Moga) at 

BJS
05-02-2021 6,63,312 5,61,507 12,24,819 0

Total 2,80,59,843 1,57,62,918 3,17,92,791 1,20,29,970



Sr- No-

MYT Seral 
No. / 

Approving 
Authority 

Name

Name Of Work
Date of

Commencement
of work

Opening 
Balance

as on
01-04-2021

CAPEX 
FY 2021-22

Capitalization 
FY 2021-22

Sr No. 18 of 
Table 19

Providing RCC Roads in 

220kV S/S to facilitate 

movement of heavy vehicle

loaded with equipment.

0 3,52,38,830 2,75,45,703

Sr No. 19 of 
Table 19

Providing PCC in the yard

area in 220kV S/s
0 3,41,05,878 2,06,05,944

179 WTDs 
providing and fixing steel 
stair case P&M Mohali

03-09-2021 0 55,388 55,388

180 WTDs 

Constrction of foothpath on 
sides of Main Road along 
with drainage system 220 kv 
s/s Mohali1

30-09-2021 0 21,08,467 21,08,467

182 WTDs 

Reconstruction and repair of 
boundary wall raising of 

boundary wall and 
constrcuction of security hut 
at 220 kv s/s Mohali 1

05-10-2021 0 11,99,700 11,99,700

WTDs 
providind and fixing steel 
stair case P&M Ferozpur & 
Moga

0 91,300 91,300

WTDs 
p/f ms staircase as per 
drawing in various 
220/132 Stations

13-01-2022 0 4,30,680 1,08,127

WTDs 

Provinding and Fixing MS 
Staircase at existing 
132/220KV S/Stns. Under 

P&M Circle Jalandhar

10-11-2021 0 3,66,552 3,66,552

WTDs 
P&F of MS Staircase at 
various S/Stn. Under P&M 
Circle Amritsar

22-12-2021 0 3,28,970 3,28,970

Total 0 7,39,25,765 5,24,10,151
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1 -
Procurement of 80 Nos Energy meters (Emergent 
Work Approved through Petition No 63/2021)

80 No. Interface Energy meters were procured in 2021-22 as 
emergent work for  upcoming metering points/defective meters 
and for completion of SAS Project by P&M . This work  approved 
by BOD and PSERC vide order dated 02.03.2022 against 
petition no 63/2021. Material has been received and is being 
installed on need basis.

0.28 0.28 12.07.2021 2022-23 0.00 0.00 0.00 0.00 0.12 0.16

1 1

Scheme for providing 45 Nos  Remote Terminal Units 
for SCADA/EMS system at 220 & 132 KV 
Substations of PSTCL in Punjab (Spill over from 1st 
MYT)

Supply and Installation of 45 nos. RTUs. 0.48
6.72

(As per WO)
22.03.18 2023-24 0.00 4.42 0.09 0.95 0.57 0.78

2 2
Centralised AC system, Furniture & Fixtures 
(including office ACs)(Spill over from 1st MYT)

Centralised AC system, Furniture & Fixtures (including office 
ACs)

1.76
1.45

(Tentative)
02.06.17 2024-25 0.00 0.00 0.00 0.00 0.05 0.30

3 3
IT equipments including Server, computer, Displays, 
software etc. for SLDC, Web site and its offices. 
(Spill over from 1st MYT)

IT equipments including Server, computer, Displays, software 
etc. for SLDC, Web site and its offices. 

0.38
0.43

(Tentative)
11.12.18 2022-23 0.00 0.00 0.00 0.00 0.00 0.30

4 4

Implementation of SAMAST scheme in Punjab 
(Procurement of meters, communication equipments 
and Hardware and software for Scheduling, 
Accounting, Metering and settlement of transaction of 
Electricity)(Spill over from 2nd MYT)

Implementation of SAMAST scheme in Punjab.

22.52
(including 
12.22 Cr. 
as Grant 

from PSDF)

22.52 04.03.22 2023-24 0.00 0.00 0.00 0.00 0.00 18.52

5 5
Procurement/ Replacement of RTUs for various 
substations of PSTCL (66 nos. RTUs) (Spill over 
from 2nd MYT)

Out of 66 No, 45 No. RTU have been procured out of which 44 
nos. have been installed. Fresh tender enquiry shall be floated  
for remaining 21 nos. RTUs + 9 nos. more RTUs against 
future/damaged/outlived RTUs.

13.64
9.68

(Tentative)
26.02.22 2024-25 0.00 0.00 0.00 0.00 5.26 1.50

6 6
Extension of SLDC Building (Spill over from 2nd 
MYT)

Extension of building Shall be required for equipment under 
ULDC Phase 3/New Parking Shed/UNMS(Unified Network 
Management System) project

1.93
1.93

(Tentative)
01.04.23 2025-26 0.00 0.00 0.00 0.00 0.00 0.00

1

Purchase of equipment/software.as per instructions 
of central agencies like NLDC, NCIIPC, CERT-IN, for 
cyber security etc. or any other unforeseen SLDC 
related works. 

Purchase of IT equipment/software.as per instructions of central 
agencies like NLDC, NCIIPC, CERT-IN, for cyber security etc. or 
any other unforeseen SLDC related works (i.e. for RTU, IT, 
SAMAST, etc.) 

NIL
1.5 

(Tentative)
01.04.23 2025-26 0.00 0.00 0.00 0.00 0.00 0.00

2
ULDC Phase III
(Under Study)

Replacement of SCADA System. The proposal for this work is 
under review at center level. This work will be covered under 
capital works only in case proposal of execution through tariff 
mode is rejected.

NIL

SLDC Works CAPEX for last 5 years

New works for MYT 2023-26

As per MoP, this project is to be implemented by CTU (PGCIL), the 
modalities of which are under discussion stage.

(B)  : Spill Over Works of  2nd MYT Control Period (From FY 2020-23)

Works which have been Completed or likely to be completed on or before 31.03.2023

Project Start 
Date/ Zero 

Date

Actual/ 
Anticipated 

Year of 
completion

CAPEX 
during 

2020-21

(A)  : Spill Over Works of  1st MYT Control Period (From FY 2017-20)

 

Sr No. 
as per 

CIP 
Order

Particulars Scope of Work

CIP 
approved 

for 2nd 
Control 
Period
(in Cr)

Total Cost 
of Project

CAPEX 
during 

2021-22

Tentative 
CAPEX 
during 
2022-23

CAPEX 
during 

2017-18

CAPEX 
during 

2018-19

CAPEX 
during 

2019-20


