
Work wise list of CWIP for 2nd MYT Control Period from FY 2020-21 to FY 2022-23 (works other than Contributory & PSDF)
Sr No. Name of MYT Work MYT Approval Sub 

Group
MYT Work Serial 

No.
Opening Balance of 

CWIP as on 01.04.2020
Addition made during 
FY 2020-21 (i.e Capital 

Expenditure during 
the year)

Transfer to Fixed 
Asset during FY 2020-
21 (i.e Asset Created 

through CAPEX)

Closing Balance of 
CWIP as on 
31.03.2021

Addition made 
during FY 2021-22 

(i.e Capital 
Expenditure during 

the year)

Transfer to Fixed 
Asset during FY 2021-
22 (i.e Asset Created 

through CAPEX)

Closing Balance of 
CWIP as on 
31.03.2022

Addition made during 
FY 2022-23 (i.e Capital 
Expenditure during the 

year)

Transfer to Fixed Asset 
during FY 2022-23 (i.e 
Asset Created through 

CAPEX)

Closing Balance of 
CWIP as on 
31.03.2023

New Works
1 1 No. 400kV ICT bay, 1 No. 400 

kV Tie bay, 1 No. 400 kV Future 
bay, 1 No. 220 kV ICT bay at 400 
kV Rajpura. Amendment No. 
20/ 2018-19

Table 15 (Scheme 
Already planned for 
2020-23)

1                                                   -                                               -                                                -                                             -                         229,730,222                                          -                          229,730,222                           147,859,893                             324,421,465                           53,168,650 

2 Termination of direct link 220 
kV between Lalton Kalan 
Sahnewal

Table 15 (Scheme 
Already planned for 
2020-23)

2                                                   -                                               -                                                -                                             -                              2,051,862                                18,806                             2,033,056                                    666,173                                  2,445,200                                 254,029 

3 220 kV Kharar Table 17 (Scheme 
New planned for 
2020-23)

11                                                   -                                               -                                                -                                             -                                  109,007                              109,007                                             -                                        31,977                                        27,289                                      4,688 

4 220kV G.T. Road Ludhiana (New 
GIS) or (in Ludhiana 
area)Includind SAS for RS 1cr.

Table 17 (Scheme 
New planned for 
2020-23)

14                                                   -                               6,053,052                                  (49,178)                           6,102,230                                348,794                              499,425                             5,951,599                                2,316,437                                                 -                                8,268,036 

5 LILO of 220 kV
Ladowal - Gaunsgarh (DC) lines 
both ckts. at 220 kV G.T. Road 
Ludhiana. LILO Length
= 7KM (appx.), conductor size 
0.4sq"
(2xDC lines).

Table 17 (Scheme 
New planned for 
2020-23)

15                                   1,741,258                           19,844,677                                              -                           21,585,935                            1,384,788                        22,970,723                                             -                                                  -                                                   -                                                -   

6 220 kV Gobindgarh S/s (New 
Grid in the near by area of 
existing 220 kV S/s Gobindgarh-
I). Includind SAS for RS  1cr.

Table 17 (Scheme 
New planned for 
2020-23)

18                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                77,100,707                               71,260,205                              5,840,502 

7 220 kV Gobindgarh S/s (New 
Grid in the near by area of 
existing 220 kV S/s Gobindgarh-
I). Includind SAS for RS  1cr.

Table 17 (Scheme 
New planned for 
2020-23)

21                                                   -                                               -                                                -                                             -                                  621,132                              621,217                                          (85)                                               85                                                 -                                                -   

8 220 kV Nawanpind (new grid in 
the premises of 66 kV S/s 
Nawanpind)Includind SAS for RS  
1cr.

Table 17 (Scheme 
New planned for 
2020-23)

23                                                   -                                               -                                                -                                             -                                  555,161                              555,161                                             -                                                  -                                                   -                                                -   

9 Augmentation/additions of 
transformers at 220/132 kV 
level.

Table 17 (Scheme 
New planned for 
2020-23)

29                                   9,079,136                           23,591,537                           15,800,317                         16,870,356                       111,657,281                     124,812,269                             3,715,368                              42,945,782                               21,114,793                           25,546,357 

10 132  kVSwadi Kalan Table 17 (Scheme 
New planned for 
2020-23)

38                                                   -                                               -                                                -                                             -                                  526,797                                          -                                   526,797                                    354,972                                                 -                                   881,769 

11 ii) 220 kV Abohar Table 17 (Scheme 
New planned for 
2020-23)

40                                                   -                                     69,371                                              -                                   69,371                                740,606                                          -                                   809,977                                2,308,715                                  1,151,198                              1,967,494 

12 iii) 220 kV Passiana Table 17 (Scheme 
New planned for 
2020-23)

41                                                   -                               5,944,387                              2,806,736                           3,137,651                                660,164                          3,797,815                                             -                                        23,180                                                 -                                      23,180 

13 v) 220 kV Mohali - I Table 17 (Scheme 
New planned for 
2020-23)

43                                                   -                               2,503,305                                              -                             2,503,305                          88,362,940                        90,866,245                                             -                                99,120,904                               55,157,117                           43,963,787 

14 vi) 220 kV Banur Table 17 (Scheme 
New planned for 
2020-23)

44                                                   -                                               -                                                -                                             -                                  949,733                              517,878                                 431,855                                    840,884                                                 -                                1,272,739 

15 xi) 220 kV Badsahpur Table 17 (Scheme 
New planned for 
2020-23)

49                                                   -                                               -                                                -                                             -                            (1,197,662)                        (1,197,662)                                             -                                        91,963                                                 -                                      91,963 

16 xiii) 220 kV Udhoke Table 17 (Scheme 
New planned for 
2020-23)

51                                   2,263,957                                 215,364                                              -                             2,479,321                                357,170                          2,836,491                                             -                                                  -                                                   -                                                -   

17 xvii) 220 kV Kohara Table 17 (Scheme 
New planned for 
2020-23)

55                                       216,820                                   83,695                                 271,997                                 28,518                                            -                                  28,518                                             -                                                  -                                                   -                                                -   

18 xviii) 220 kV Doraha Table 17 (Scheme 
New planned for 
2020-23)

56                                                   -                                               -                                                -                                             -                              1,232,641                          1,232,641                                             -                                    (112,444)                                   (131,135)                                    18,691 

19 xix) 220 kV Baghapurana Table 17 (Scheme 
New planned for 
2020-23)

57                                                   -                                   174,420                                              -                                 174,420                                572,225                              746,645                                             -                                           2,229                                          2,229                                              -   

20 xxii) 132kV Ferozshah Table 17 (Scheme 
New planned for 
2020-23)

60                                                   -                                               -                                                -                                             -                                  686,900                              686,900                                             -                                                  -                                                   -                                                -   

21 xxvi) 132kV Kathunangal Table 17 (Scheme 
New planned for 
2020-23)

63                                                   -                                               -                                                -                                             -                              1,583,942                          1,583,942                                             -                                                  -                                                   -                                                -   



22 xxviii) 132kV Shri Hargobindpur Table 17 (Scheme 
New planned for 
2020-23)

65                                                   -                                               -                                                -                                             -                                    25,562                                          -                                     25,562                                1,341,716                                                 -                                1,367,278 

23 xxxi) 132kV Bilaspur Table 17 (Scheme 
New planned for 
2020-23)

67                                         43,384                                 116,492                                              -                                 159,876                                259,655                              419,531                                             -                                                  -                                                   -                                                -   

24 Augmentation of bus bars, 
extension in control room 
building, providing room for 
second source for station 
battery etc.

Table 17 (Scheme 
New planned for 
2020-23)

69                                   4,765,395                           27,304,631                              6,256,546                         25,813,480                          38,915,119                        21,532,557                           43,196,042                              64,051,227                               46,182,967                           61,064,302 

25 Additional 220/132/66 kV line 
bays related with feasibility 
cases or as per PSPCL. 
requirement.

Table 17 (Scheme 
New planned for 
2020-23)

70                                       913,659                                 612,485                              1,333,428                               192,716                          43,969,184                        28,014,127                           16,147,773                              18,022,256                               16,436,638                           17,733,391 

26 Second source of battery at 
various 220/132 kV S/s of PSTCL

Table 17 (Scheme 
New planned for 
2020-23)

71                                         21,151                                 167,017                                 188,168                                           -                                  447,939                              447,939                                             -                                11,960,105                                  2,092,054                              9,868,051 

27 90 nos PSTCL grids (220 kV) to 
be provided with SAS. Report 
already sent for PSDF funding if
approved, these stations will be 
upgraded.

Table 17 (Scheme 
New planned for 
2020-23)

72                                                   -                               2,036,032                                              -                             2,036,032                                  89,377                          2,125,409                                             -                                      148,157                                                 -                                   148,157 

28 Additional of 14 No T/f on 
account of making (N-1) 
complaint system for those grids 
where only one T/f existing 
(Annexure-C).

Table 17 (Scheme 
New planned for 
2020-23)

75                                 30,091,469                           28,387,407                           35,723,353                         22,755,523                       312,183,102                     295,640,030                           39,298,595                           458,487,936                             431,086,214                           66,700,317 

29 132 kV S/s Kotkapura-I Table 17 (Scheme 
New planned for 
2020-23)

76                                                   -                                               -                                                -                                             -                            31,272,142                        31,272,142                                             -                                  2,425,398                                     171,303                              2,254,095 

30 132 kV Nawanshahar. Table 17 (Scheme 
New planned for 
2020-23)

78                                         71,769                                      4,728                                              -                                   76,497                                            -                                  76,497                                             -                                                  -                                                   -                                                -   

31 132 kV Kapurthala. Table 17 (Scheme 
New planned for 
2020-23)

79                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                      538,529                                     416,045                                 122,484 

32 132 kV Panjgraian. Table 17 (Scheme 
New planned for 
2020-23)

81                                                   -                                               -                                                -                                             -                            22,137,051                        22,137,051                                             -                                12,290,901                                          3,416                           12,287,485 

33 IGC Bathinda (Aug) Table 17 (Scheme 
New planned for 
2020-23)

83                                                   -                                               -                                                -                                             -                            21,345,338                        21,345,338                                             -                                  6,186,618                                                 -                                6,186,618 

34 132 kV Gholian Kalan. Table 17 (Scheme 
New planned for 
2020-23)

84                                                   -                                               -                                                -                                             -                              1,705,697                                          -                               1,705,697                                2,699,352                                                 -                                4,405,049 

35 Augmentation of 132 kV 
Nawanpind - Verka, 5 KM 
(0.2sq") and 132 kV Nawanpind - 
Malmandi
(5KM 0.2sq") with suitable HTLS 
conductor.

Table 17 (Scheme 
New planned for 
2020-23)

86                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                      180,675                                                 -                                   180,675 

36 Augmentation of 132 kV 
GGSSTP - Asron) 6 KM 0.2sq") 
and 132 kV GGSSTP - Ropar 
(19.76 KM) 0.2sq".

Table 17 (Scheme 
New planned for 
2020-23)

87                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                        49,557                                                 -                                      49,557 



37 CE/ P&M Agenda No. 145/2017-
18 dtd 20.09.17.
Best Practices recommended by 
Protection Sub Committee of 
NRPC in
operation & construction of Sub 
Stations

Table 17 (Scheme 
New planned for 
2020-23)

88                                                   -                                   598,465                                 459,765                               138,700                                971,293                          1,109,993                                             -                                                  -                                                   -                                                -   

38 132 kV GT Road Amritsar & 132 
kV Sakatari Bagh Asr

Table 17 (Scheme 
New planned for 
2020-23)

89                                                   -                             24,546,706                                              -                           24,546,706                       166,299,280                              256,829                        190,589,157                              95,458,714                             275,557,159                           10,490,712 

39 132 kV GT Road Amritsar & 132 
kV Sakatari Bagh Asr

Table 17 (Scheme 
New planned for 
2020-23)

90                                                   -                                               -                                                -                                             -                              5,597,241                          1,334,657                             4,262,584                                4,537,266                                  8,130,917                                 668,933 

40 Unforeseen emergency works Table 17 (Scheme 
New planned for 
2020-23)

92                                 47,134,248                           13,209,479                           29,150,819                         31,192,908                            2,037,834                        20,853,911                           12,376,831                                8,158,543                                     188,080                           20,347,294 

41 220 kV Banga Table 17 (Scheme 
New planned for 
2020-23)

12-13                                                   -                                               -                                                -                                             -                              2,417,318                                          -                               2,417,318                                3,341,348                                  3,303,289                              2,455,377 

42 400 kV S/s Ropar New Grid (in 
the premises of GGSSTP)

Table 17 (Scheme 
New planned for 
2020-23)

1-8                                                   -                                     54,698                                              -                                   54,698                          10,508,895                          2,250,617                             8,312,976                           910,233,629                                  1,190,383                         917,356,222 

43 220  kV Gurdaspur including SAS 
of RS 1 cr

Table 17 (Scheme 
New planned for 
2020-23)

32-33                                       154,457                                             -                                                -                                 154,457                          47,825,718                                          -                             47,980,175                              62,805,530                                                 -                           110,785,705 

44 To Modernise the hotline work 
by use of Diagnostic techniques 
to decrease the outage in 
transmission system of PSTCL.

Table 19 (Works 
approved for P & 
M)

1                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                  1,602,761                                  1,602,761                                              -   

45 PT/CVT testing kit for
ODTL

Table 19 (Works 
approved for P & 
M)

7                                       696,236                                             -                                   696,236                                           -                                              -                                            -                                               -                                           4,800                                          4,800                                              -   

46 Remote Control Operation
of 400kV S/StnsMukhtsar, 
Nakodar and Makhu

Table 19 (Works 
approved for P & 
M)

8                                                   -                                   174,970                                 108,808                                 66,162                                   (7,500)                                58,662                                             -                                                  -                                                   -                                                -   

47 Construction of Security
Huts at 220/132kV Sub stations.

Table 19 (Works 
approved for P & 
M)

15                                                   -                                               -                                                -                                             -                              1,199,700                          1,199,700                                             -                                                  -                                                   -                                                -   

48 Providing Plinths for 2 sets (20 
No.) of ERS-
Emergency Restoration System 
Towers at 400kV S/S 
Rajpura,Nakodar and
220kV Muktsar

Table 19 (Works 
approved for P & 
M)

17                                                   -                               4,323,838                              4,323,838                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

49 Providing RCC Roads in 220kV 
S/S to facilitate movement of 
heavy vehicle
loaded with equipment.

Table 19 (Works 
approved for P & 
M)

18                                                   -                                               -                                                -                                             -                            35,238,830                        27,545,703                             7,693,127                              28,488,795                               15,776,527                           20,405,395 

50 Providing PCC in the yard
area in 220kV S/s

Table 19 (Works 
approved for P & 
M)

19                                                   -                                               -                                                -                                             -                            34,105,878                        20,605,944                           13,499,934                              12,441,625                               25,218,566                                 722,993 

51 Providing AC and Furniture
at kangra Rest House

Table 19 (Works 
approved for P & 
M)

20                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                        19,206                                        19,206                                              -   

52 Constrction of foothpath on 
sides of Main Road along with 
drainage system 220 kv s/s 
Mohali1

Table 19 (Works 
approved for P & 
M)

Agenda 
190/CE/P&M/202

1-22

                                                  -                                               -                                                -                                             -                              2,108,467                          2,108,467                                             -                                                  -                                                   -                                                -   

53 Schemes for providing 5 nos. 
RTU for SCADA/EMS system at 
220 KV & 132 KV substations of 
PSTCL

Schemes approved 
for SLDC (2nd MYT)

1                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                  1,538,255                                                 -                                1,538,255 

54 Centralised AC system, Furniture 
& Fixtures (including
office ACs)

Schemes approved 
for SLDC (2nd MYT)

2                                                   -                                               -                                                -                                             -                                  478,548                              478,548                                             -                                                  -                                                   -                                                -   

55 IT equipment including Server, 
computer, Displays, software 
etc. for SLDC, Web site
and its offices

Schemes approved 
for SLDC (2nd MYT)

3                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                      986,615                                     986,615                                              -   

56
Implementation of SAMAST 
scheme in Punjab (Procurement 
of meters, communication 
equipment and Hardware and 
software for Scheduling, 
Accounting, Metering and 
settlement of transaction of
 Electricity)

Schemes approved 
for SLDC (2nd MYT)

4

                                                  -                                               -                                                -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

57 Procurement/Replace ment of 
66 nos. RTUs for various 
substations
of PSTCL

Schemes approved 
for SLDC (2nd MYT)

5                                                   -                                               -                                                -                                             -                            52,672,027                          1,149,403                           51,522,624                                    847,394                               47,829,167                              4,540,851 



58 80 nos. interface energy meter 
(ABT type) of 0.2S accuracy class

Schemes approved 
for SLDC (2nd MYT)

8                                                   -                                               -                                                -                                             -                              1,194,250                              526,875                                 667,375                                                -                                                   -                                   667,375 

59 Installation of bus couplers at 
various 220 kv & 132 kv S/s

Schmes approved 
by PSERC in 
Amendment order 
dated 02.03.2022

1                                                   -                                               -                                                -                                             -                              4,327,319                                14,837                             4,312,482                                8,638,420                                  5,652,901                              7,298,001 

60 Upgradation of 66 kv substation 
old patiala to 220 KV substation

Schmes approved 
by PSERC in 
Amendment order 
dated 02.03.2022

2                                                   -                             98,241,312                           74,177,138                         24,064,174                          (3,816,999)                        20,247,175                                             -                                                  -                                                   -                                                -   

61 400 KV S/stn. Dhanansu Schmes approved 
by PSERC in 
Amendment order 
dated 02.03.2022

3                                                   -                                               -                                                -                                             -                         152,486,124                                          -                          152,486,124                           342,872,012                             175,873,373                         319,484,763 

62 LILO of one circuit of 220kV RSD-
220kVSarna at Shahpur Kandi 
Ph-I & Ph-II

Schmes approved 
by PSERC in 
Amendment order 
dated 02.03.2022

5                                         94,924                                             -                                                -                                   94,924                                            -                                            -                                     94,924                                    (90,316)                                                 -                                        4,608 

63 p/f ms staircase as per drawing 
in various 220/132 kv ss under 
P&M division bathinda

Any Other Agenda no. 
180/CE/P&M/202

1-22

                                                  -                                               -                                                -                                             -                              1,272,890                              950,337                                 322,553                                               (2)                                     322,551                                              -   

64 E-2324-781-08437 » 2023-24 , 
18TLSC JAL22-23 , Survey for 
Lilo of 220KV Nakodar - 
Kartarpur at 220KV S/S Chitti

Any Other Beyond MYT 2 
BOD Approval

                                                  -                                               -                                                -                                             -                                              -                                            -                                               -                                        38,590                                                 -                                      38,590 

65 Raising of 132 KV Mukerian PH-I 
to PH-II LINE; JLW-P-22-Raising 
of 220 KV RSD-Sarna Ckt no. 
1&2(T No. 41-42) Shahpur Kandi 
Hydel channel;E-2223-783-
08295 » 2022-23 - CWM-03-
2022-23 - Const- Of 66kv 
Salasar bay at 220kv s-s 
Gobindgarh G-4E-2223-783-
08210 » 2022-23 - CWM-04-
2022-23 - Const- Of 66kv JMK 
bay at 220kv S-S Gobindgarh G-
4E-2223-781-07181 » 2022-23 , 
TLW-P-15DW20/2 , RAISING 
HEIGHT OF 220kv BBMB AND 
132 KV IGC MESE-2122-783-
07057 Â» 2021-22 Â» Â» 
Construction of 1no. RCC fire 
protection wall for 1 no. 
additional 160 mva t/f at 220 kv 
s/s jamalpur bbmbE-2122-783-
06410 » 2021-22 » 21/CW/2021-
22 » Civil works for construction 
of 1 no addl 160 mva t/ f plinth 
and allied civil works at 220 kv 
S/S BBMB JamalpurConst. of 
66KV TC Spinning Bay at 220KV 
S/S LalruConst of 66KV Chopra 
bay at 220KV S/Stn., Mandi 

Any Other Contributory 
Works

                                                  -                                   252,151                                              -                                 252,151                                (21,644)                              230,507                                             -                                  9,757,500                                  3,694,540                              6,062,960 

66 E-2223-783-08318 » 2022-23 - 
07-CW-2022-23 - Construction 
of 3rd additional 20MVA 132-
11KV T-F Plinth and allied Civil 
works at 220 kV S-S- Goraya

Any Other Work listed in Sr 
18 of MYT 3

                                                  -                                               -                                                -                                             -                                              -                                            -                                               -                                      380,970                                                 -                                   380,970 

67 CWIP Recived from Grid 
Ludhiana - This amount is 
written off as belongs to CWIP 
Transferred from PSPCL to 
PSTCL on incorporation of 
PSTCL on 16-04-2010 

Any Other Any Other                                   2,858,821                                             -                                                -                             2,858,821                                            -                            2,858,821                                             -                                                  -                                                   -                                                -   

68 LILO of 220KV Humbran 
Ferozepur Road at Ladowal DC 
Tower Line

Any Other Amendment no. 
62 (transmission 
work list 2012-17 

of SE/Planning)

                                                  -                                               -                                                -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

PSDF 69 Implementation of SAMAST 
scheme in Punjab (Procurement 
of meters, communication 
equipment and Hardware and 
software for Scheduling, 
Accounting, Metering and 
settlement of transaction of
 Electricity)

Schemes approved 
for SLDC (2nd MYT)

4                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                  5,357,488                                                 -                                5,357,488 

PSDF 70 OPGW Table 13 Scheme 
outside the first 
MYT approval

7                                                   -                                               -                                                -                                             -                            29,777,327                                          -                             29,777,327                              91,699,289                                                 -                           121,476,616 



PSDF 71 400 kV S/Stn Nakodar(2x315 
MVA, 400/220 kV)
 (Amendment no. 43
 /2018-19)

Table 13 Scheme 
outside the first 
MYT approval

3a                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                  7,477,053                                     821,399                              6,655,654 

PSDF 72 Second source of battery at 
various 220/132 kV S/s of PSTCL

Table 17 (Scheme 
New planned for 
2020-23)

71                                                   -                                     14,385                                      2,115                                 12,270                                      (332)                                56,128                                 (44,190)                                                -                                                   -                                    (44,190)

PSDF 73 Replacement of existing 
conductor of 220 kV 
Gobindgarh - 400kV Rajpura 
(DC), 220 kV Kohara - 400 kV 
Dhanansu (DC), 220 kV Kohara - 
Sahnewal (B) (SC) with
 HTLS of suitable capacity.

Table 17 (Scheme 
New planned for 
2020-23)

74                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                43,738,289                                                 -                             43,738,289 

PSDF 74 Bus Bar Protection scheme for 
45 no S/Stns. (90% funding 
Under Power System 
Development Fund (PSDF), 10%
 amount accounted
 for in FY 2017-18

Table 17 (Scheme 
New planned for 
2020-23)

2                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                13,327,206                                  1,426,006                           11,901,199 

Total of New Works (A) 100,146,684                      258,524,604                 171,250,086                 187,421,202               1,459,956,333            777,533,756              869,843,779                2,605,594,863               1,539,435,238                 1,936,003,404             



Spill Over Works
1 220 kV S/S Derabassi Table No. 11 (Spill 

over Works) (18 
Schemes)

1                                       202,186                                   13,320                                              -                                 215,506                                            -                                215,506                                             -                                                  -                                                   -                                                -   

2 220 kV S/S
Sahnewal

Table No. 11 (Spill 
over Works) (18 
Schemes)

2                                   4,101,790                           16,256,684                                              -                           20,358,474                            9,428,149                                49,758                           29,736,865                                1,400,389                               23,784,967                              7,352,287 

3 220 kV S/StnBanga
(U/G from 132 kV)

Table No. 11 (Spill 
over Works) (18 
Schemes)

3                                 45,832,343                         121,357,646                           43,822,591                      123,367,398                            2,629,117                     121,798,845                             4,197,670                                2,297,743                                  5,609,456                                 885,957 

4 220 kV DC line from 220 kV
S/StnGaunsgarh to 220 kV
S/StnLadhowal.

Table No. 11 (Spill 
over Works) (18 
Schemes)

8                                       414,292                                 852,478                                 294,301                               972,469                                615,125                              536,390                             1,051,204                                    279,872                                  1,313,665                                    17,411 

5 220 kV
S/StnBhawanigarh

Table No. 11 (Spill 
over Works) (18 
Schemes)

13                                       481,520                             1,125,043                                    11,594                           1,594,969                            9,194,877                                          -                             10,789,846                                3,733,377                               13,800,232                                 722,991 

6 132 kV IGC,
Bathinda

Table No. 11 (Spill 
over Works) (18 
Schemes)

14                                   1,083,721                             1,286,191                              1,178,227                           1,191,685                                    2,122                          1,193,807                                             -                                                  -                                                   -                                                -   

7 1. Aug/Strengthening of bus 
bars
2. Extension in Switchyard 
buildings, Provision for AC etc.
3. Provision for Reactive 
Compensation
4. Addition of bays/system 
strengthening required on 
account
of RE generation

Table No. 11 (Spill 
over Works) (18 
Schemes)

15-18                                 62,926,952                           35,155,271                           34,016,739                         64,065,484                          46,003,293                        42,607,186                           67,461,591                              42,959,071                               75,127,085                           35,293,577 

8 1. Aug/Strengthening of bus 
bars
2. Extension in Switchyard 
buildings, Provision for AC etc.
3. Provision for Reactive 
Compensation
4. Addition of bays/system 
strengthening required on 
account
of RE generation

Table No. 11 (Spill 
over Works) (18 
Schemes)

4-7                                 20,423,597                           13,399,240                           25,263,453                           8,559,384                            8,264,206                        12,282,377                             4,541,213                              14,767,800                               14,944,916                              4,364,097 

9 1. Aug/Strengthening of bus 
bars
2. Extension in Switchyard 
buildings, Provision for AC etc.
3. Provision for Reactive 
Compensation
4. Addition of bays/system 
strengthening required on 
account of RE generation

Table No. 11 (Spill 
over Works) (18 
Schemes)

9-12                                 73,440,491                           33,430,649                           77,056,468                         29,814,672                          30,284,079                        16,956,861                           43,141,890                              14,617,367                               18,806,068                           38,953,189 

10 Unforeseen Expenditure on
works on 2018-19

Table No. 11 (Spill 
over Works) (27 
Schemes)

1                                                   -                                               -                                                -                                             -                              6,446,377                          6,446,377                                             -                                                  -                                                   -                                                -   

11 Bus Bar Protection scheme for 
45 no S/Stns. (90% funding 
Under Power System 
Development Fund (PSDF), 10%
amount accounted
for in FY 2017-18

Table No. 11 (Spill 
over Works) (27 
Schemes)

2                                   9,803,748                             3,653,737                           10,334,735                           3,122,750                                660,594                          1,031,208                             2,752,136                                    322,565                                        95,815                              2,978,886 

12 400 kV S/Stn. Makhu Table No. 11 (Spill 
over Works) (27 
Schemes)

3                                   4,925,515                           87,811,103                                              -                           92,736,618                       233,778,353                     325,681,999                                 832,972                              10,110,802                                  9,441,630                              1,502,144 

13 220 kV S/S
Dhandhari Kalan 1
and 2

Table No. 11 (Spill 
over Works) (27 
Schemes)

4                                   2,396,105                           28,376,906                                              -                           30,773,011                            2,128,247                                          -                             32,901,258                              18,491,080                                                 -                             51,392,338 

14 Procurement of Hardwares, 
Server, Furniture, IT Space 
renovation (Civil Works) & 
Unforeseen Capital
Investment

Table No. 11 (Spill 
over Works) (27 
Schemes)

5                                 16,607,371                             5,448,406                           19,501,691                           2,554,086                            3,669,510                          6,223,596                                             -                                      124,335                                     104,316                                    20,019 

15 220 kV S/Stn Sadiq Table No. 11 (Spill 
over Works) (27 
Schemes)

6                                           1,988                             1,058,611                                              -                             1,060,599                                            -                            1,060,599                                             -                                                  -                                                   -                                                -   

16 220 kV
S/StnBajakhana

Table No. 11 (Spill 
over Works) (27 
Schemes)

7                                 85,068,287                             6,391,075                           87,694,899                           3,764,463                          (2,284,237)                          1,480,226                                             -                                                  -                                                   -                                                -   

17 220 kV
S/StnGhubaya

Table No. 11 (Spill 
over Works) (27 
Schemes)

8                                 18,125,136                             1,683,077                           18,373,985                           1,434,228                                283,215                          1,717,443                                             -                                                  -                                                   -                                                -   



18 220 kV S/StnSherpur (Focal 
Point) (U/G from 66 kV grid with 
220 kV side GIS and 66 kV side
Conventional)

Table No. 11 (Spill 
over Works) (27 
Schemes)

10                                                   -                             12,937,279                                              -                           12,937,279                       172,481,082                          2,554,273                        182,864,088                              67,909,115                                                 -                           250,773,203 

19 LILO of both ckts of 220 kV 
S/Stn Jamalpur - 220 kV 
S/StnDhandari Kalan-I line at 
220
kV S/StnSherpur (Focal Point)

Table No. 11 (Spill 
over Works) (27 
Schemes)

11                                       683,514                               (490,263)                                 139,678                                 53,573                                  54,873                              108,446                                             -                                  1,137,167                                                 -                                1,137,167 

20 220 kV
S/StnBudhlada (U/G from 66 kV)

Table No. 11 (Spill 
over Works) (27 
Schemes)

12                                           4,757                           21,583,363                                              -                           21,588,120                          24,743,434                                          -                             46,331,554                              14,432,926                                                 -                             60,764,480 

21 220 kV S/Stn Mansa
- 220 kV
S/StnBudhlada DC Line

Table No. 11 (Spill 
over Works) (27 
Schemes)

13                                   1,164,435                               (564,653)                                              -                                 599,782                          62,702,431                                          -                             63,302,213                           168,033,505                                                 -                           231,335,718 

22 400 kV S/StnDoraha (New at 
Village Dhanansu)

Table No. 11 (Spill 
over Works) (27 
Schemes)

14                                                   -                                               -                                                -                                             -                         109,455,356                                          -                          109,455,356                           119,487,704                             177,456,310                           51,486,750 

23 LILO of one ckt. of 400 
kVJalandhar- Kurukshetra D/C 
line f at 400 kV
Dhanansu(Quad Moose)

Table No. 11 (Spill 
over Works) (27 
Schemes)

15                                                   -                                               -                                                -                                             -                            15,654,702                                          -                             15,654,702                           135,609,417                                                 -                           151,264,119 

24 (i) 400 kV Bays
(ii) 220 kV Bays
at 400 kV S/StnDoraha

Table No. 11 (Spill 
over Works) (27 
Schemes)

16                                 14,292,445                         101,003,609                           87,733,845                         27,562,209                          (3,949,929)                        23,612,280                                             -                                  1,828,791                                     833,101                                 995,690 

25 LILO of 220 kV S/Stn Mansa - 
Sunam (SC) at 400 kV
S/StnPatran (220 kV bus).

Table No. 11 (Spill 
over Works) (27 
Schemes)

17                                 31,192,419                           90,537,118                                 995,031                      120,734,506                       126,478,821                                          -                          247,213,327                           106,196,259                                                 -                           353,409,586 

26 132 kV Samadh Bhai Table No. 11 (Spill 
over Works) (27 
Schemes)

19                                   9,032,945                             5,302,544                           12,363,227                           1,972,262                            3,894,569                          5,866,831                                             -                                                  -                                                   -                                                -   

27 132 kV Pathankot Table No. 11 (Spill 
over Works) (27 
Schemes)

20                                   5,826,101                             5,386,730                              9,527,445                           1,685,386                                            -                            1,685,386                                             -                                                  -                                                   -                                                -   

28 220 kV S/StnJadla Table No. 11 (Spill 
over Works) (27 
Schemes)

21                                   2,271,304                             3,899,966                                              -                             6,171,270                            1,682,339                                          -                               7,853,609                                    395,554                                  7,748,376                                 500,787 

29 220 kV
S/StnBotianwala (Thatha Sahib)

Table No. 11 (Spill 
over Works) (27 
Schemes)

22                                                   -                               1,584,963                                              -                             1,584,963                          93,059,555                        78,536,024                           16,108,494                              39,510,048                               36,765,112                           18,853,430 

30 220 kV S/StnMajitha Table No. 11 (Spill 
over Works) (27 
Schemes)

23                                       699,279                             2,407,071                                 699,755                           2,406,595                            2,835,220                                          -                               5,241,815                                6,827,189                                                 -                             12,069,004 

31 132 kV S/Stn
Pathankot

Table No. 11 (Spill 
over Works) (27 
Schemes)

24                                       122,913                             2,114,160                              2,147,099                                 89,974                                  98,480                              188,454                                             -                                  1,700,318                                                 -                                1,700,318 

32 400 kV
S/StnMukatsar - 220
kV S/StnFazilka 220 kV DC line

Table No. 11 (Spill 
over Works) (27 
Schemes)

26                                   5,343,218                             3,252,114                                              -                             8,595,332                                140,690                          8,736,022                                             -                                                  -                                                   -                                                -   

33 220 kV Bays Table No. 11 (Spill 
over Works) (27 
Schemes)

27                                   2,963,599                                 276,508                                              -                             3,240,107                            3,068,755                          6,022,495                                 286,367                                    271,532                                     286,367                                 271,532 

34 New Civil Works in respect of 5 
no. stores such as sheds, plinths 
and
Boundry walls etc.

Table No. 11 (Spill 
over Works) (8 
Schemes)

1                                 29,926,031                           12,107,686                           35,599,787                           6,433,930                            2,460,271                          8,894,201                                             -                                      556,012                                                 -                                   556,012 

35 220 kV Banur-Mohali
(GMADA) DC line

Table No. 11 (Spill 
over Works) (8 
Schemes)

2                                       108,896                               (108,896)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

36 220 kV Bays (2Nos. at 220 kV 
Ikolaha, 2 Nos. at Doraha, 2Nos. 
at Kohara (220 kV bus)and 2
no. ICT bays

Table No. 11 (Spill 
over Works) (8 
Schemes)

6                                                   -                                               -                                                -                                             -                                  410,033                              410,033                                             -                                                  -                                                   -                                                -   

37 Replacement of Existing 
conductor of 220 kV Mohali-I -
Mohali-II line

Table No. 11 (Spill 
over Works) (8 
Schemes)

7                                       124,837                                      8,224                                              -                                 133,061                                            -                                133,061                                             -                                                  -                                                   -                                                -   

38 220 kV DC line from 400 kV 
Jalandhar (PGCIL) to 220 kV
Kartarpur

Table No. 11 (Spill 
over Works) (8 
Schemes)

8                                   1,546,094                                 421,582                              1,546,094                               421,582                                188,168                              609,750                                             -                                      441,986                                     162,096                                 279,890 



39 220 kV DC line from 400 kV Grid 
near Doraha to 220 kV
Kohara & 220 kV Bays (2Nos. at 
220 kV Ikolaha, 2 Nos. at 
Doraha, 2Nos. at Kohara (220 
kV bus)and 2
no. ICT bays

Table No. 11 (Spill 
over Works) (8 
Schemes)

3-6                                       494,354                                  (34,813)                                 459,541                                           -                                  155,885                              155,885                                             -                                50,956,485                                                 -                             50,956,485 

40 132 kV Faridkot – Kotkapur-2 SC 
link (Amendment no. 16 / 2018-
19) (2no. 132 kV line
bays (one at each end))

Table 13 Scheme 
outside the first 
MYT approval

1                                   1,063,562                                   39,024                                              -                             1,102,586                              (422,406)                              680,180                                             -                                10,180,048                                                 -                             10,180,048 

41 132 kV Sihora-132 kV Seh SC 
line 2no. 132 kV line
bays (one at each end)

Table 13 Scheme 
outside the first 
MYT approval

2                                   3,322,030                             8,450,515                              6,322,865                           5,449,680                          30,027,296                              929,133                           34,547,843                              31,349,448                                                 -                             65,897,291 

42 220 kV S/S Beas
(new)

Table 13 Scheme 
outside the first 
MYT approval

4                                       721,928                                 342,073                                 716,120                               347,881                            3,063,408                                          -                               3,411,289                                4,833,294                                  7,123,047                              1,121,536 

43 400 kV Rajpura–220 kV Bassi 
Pathana DC Link. (Amendment 
no. 13 /2019-20)

Table 13 Scheme 
outside the first 
MYT approval

5                                   1,016,492                                  (81,414)                               (179,296)                           1,114,374                            3,440,791                              370,406                             4,184,759                                5,573,527                                  6,040,398                              3,717,888 

44 220 kV Patti Table 13 Scheme 
outside the first 
MYT approval

8                                                   -                                               -                                                -                                             -                              1,511,096                                          -                               1,511,096                           108,466,872                               76,752,158                           33,225,810 

45 220 kV Ferozepur road 
Ludhaiana

Table 13 Scheme 
outside the first 
MYT approval

9                                           4,863                                 813,072                                 420,851                               397,084                                203,432                              600,516                                             -                                                  -                                                   -                                                -   

46 220 kV Dhandari
Kalan - 2

Table 13 Scheme 
outside the first 
MYT approval

10                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                      699,273                                                 -                                   699,273 

47 220 kV Dhandari
Kalan - 2

Table 13 Scheme 
outside the first 
MYT approval

12                                                   -                               1,731,762                                              -                             1,731,762                            9,259,677                                          -                             10,991,439                                2,555,045                                                 -                             13,546,484 

48 400 kV S/Stn Nakodar(2x315 
MVA, 400/220 kV)
(Amendment no. 43
/2018-19)

Table 13 Scheme 
outside the first 
MYT approval

3a                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                13,278,492                                                 -                             13,278,492 

49 220 kV S/Stn Dharamkot Schemes approved 
for STU (182 works) 
(1st MYT)

1                                   2,720,256                                      5,670                                              -                             2,725,926                                            -                            2,725,926                                             -                                                  -                                                   -                                                -   

50 Stringing of 2nd ckt of 220 kV 
line from 220 kV S/Stn Focal 
Point Nabha to 220 kV S/Stn 
Bhawanigarh.

Schemes approved 
for STU (182 works) 
(1st MYT)

2                                       219,537                               (219,537)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

51 220 kV S/Stn Mansa Schemes approved 
for STU (182 works) 
(1st MYT)

5                                         27,557                                             -                                      27,557                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

52 132 kV S/Stn Badal Schemes approved 
for STU (182 works) 
(1st MYT)

6                                   1,220,240                             2,245,829                              1,553,907                           1,912,162                                  84,709                          1,996,871                                             -                                                  -                                                   -                                                -   

53 132 kV S/Stn Anandpur Sahib Schemes approved 
for STU (182 works) 
(1st MYT)

7                                       385,429                                         997                                 385,429                                       997                                      (997)                                          -                                               -                                                  -                                                   -                                                -   

54 400 kV Dhuri Sub Station Schemes approved 
for STU (182 works) 
(1st MYT)

8                                   5,477,884                             1,397,579                              1,073,970                           5,801,493                                            -                            5,801,493                                             -                                                  -                                                   -                                                -   

55 220 kV Goindwal Sahib- 
Botianwala DC line

Schemes approved 
for STU (182 works) 
(1st MYT)

9                                         70,108                             8,952,670                              6,236,077                           2,786,701                          (1,599,301)                          1,187,400                                             -                                                  -                                                   -                                                -   

56 220 kV Rajpura-Devigarh DC line Schemes approved 
for STU (182 works) 
(1st MYT)

10                                         61,254                                 340,445                                              -                                 401,699                              (401,699)                                          -                                               -                                                  -                                                   -                                                -   

57 220 kV Mukatsar-Kotkapura DC 
line

Schemes approved 
for STU (182 works) 
(1st MYT)

12                              246,475,773                           26,524,100                         255,477,374                         17,522,499                          (1,299,124)                        16,223,375                                             -                                                  -                                                   -                                                -   

58 220 kV Makhu-Algon DC line Schemes approved 
for STU (182 works) 
(1st MYT)

13                              483,452,620                           45,537,285                         487,569,235                         41,420,670                                223,007                        41,055,969                                 587,708                                                -                                       587,708                                              -   

59 220 kV Makhu-Rashiana DC line Schemes approved 
for STU (182 works) 
(1st MYT)

14                                 37,905,034                             2,148,163                           38,065,079                           1,988,118                                            -                            1,988,118                                             -                                                  -                                                   -                                                -   

60 220 kV Abohar- Malout DC line Schemes approved 
for STU (182 works) 
(1st MYT)

15                              225,594,950                           17,321,174                              1,250,170                      241,665,954                          (2,318,992)                                          -                          239,346,962                              32,525,422                                                 -                           271,872,384 

61 220 kV Moga- Mehalkalan DC 
line

Schemes approved 
for STU (182 works) 
(1st MYT)

16                                       392,993                                  (56,065)                                              -                                 336,928                                            -                                336,928                                             -                                                  -                                                   -                                                -   

62 220 kV PGCIL(Ludhiana)- 
Doraha DC line

Schemes approved 
for STU (182 works) 
(1st MYT)

17                                   2,244,069                           15,688,240                              3,466,442                         14,465,867                          11,019,189                          1,232,706                           24,252,350                                7,082,852                                                 -                             31,335,202 

63 220 kV Mukatsar-Malout DC 
line

Schemes approved 
for STU (182 works) 
(1st MYT)

18                                           9,159                                    (9,159)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   



64 220 kV Nakodar- Ladowal DC 
line

Schemes approved 
for STU (182 works) 
(1st MYT)

19                                 25,799,812                             1,269,244                           25,804,467                           1,264,589                                            -                            1,264,589                                             -                                                  -                                                   -                                                -   

65 LILO of one ckt of Humbran - 
Ferozpur Road Ludhiana line at 
Ladowal

Schemes approved 
for STU (182 works) 
(1st MYT)

20                                   1,904,238                                             -                                1,848,827                                 55,411                                            -                                            -                                     55,411                                                -                                          55,411                                              -   

66 LILO of Patran- Kakrala & Patran- 
Rajla lines at 400 kV PGCIL 
Patran

Schemes approved 
for STU (182 works) 
(1st MYT)

22                                   1,636,492                               (513,467)                              1,123,025                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

67 220 kV S/S Maur (U/G from 132 
kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

24                                 17,013,868                             1,583,605                           16,957,401                           1,640,072                            6,746,317                          8,386,389                                             -                                                  -                                                   -                                                -   

68 LILO of one ckt of GHTP- 
Talwandi Sabo line at Maur

Schemes approved 
for STU (182 works) 
(1st MYT)

25                                   3,363,218                            (3,092,199)                                 127,142                               143,877                                  94,493                              238,370                                             -                                                  -                                                   -                                                -   

69 220 kV S/S Hoshiapur 
(upgradtion from 132 kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

27                                 10,014,524                                 793,218                           10,807,742                                           -                            (1,195,461)                        (1,195,461)                                             -                                                  -                                                   -                                                -   

70 220 kV S/S Baghapurana Schemes approved 
for STU (182 works) 
(1st MYT)

28                                           7,213                                 933,905                                 133,829                               807,289                              (341,750)                              465,539                                             -                                                  -                                                   -                                                -   

71 220 kV S/S Kanjali Schemes approved 
for STU (182 works) 
(1st MYT)

29                                         37,560                                   79,364                                    37,560                                 79,364                                486,471                              565,835                                             -                                                  -                                                   -                                                -   

72 220 kV S/S Mastewal Schemes approved 
for STU (182 works) 
(1st MYT)

30                                                   -                               3,315,443                                              -                             3,315,443                            4,543,807                          7,859,250                                             -                                                  -                                                   -                                                -   

73 220 kV S/S Verpal Schemes approved 
for STU (182 works) 
(1st MYT)

31                                                   -                              (1,143,110)                            (1,143,110)                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

74 220 kV S/S Ablowal Schemes approved 
for STU (182 works) 
(1st MYT)

33                                           3,653                                 969,033                                 767,149                               205,537                                            -                                205,537                                             -                                                  -                                                   -                                                -   

75 LILO of both ckts.of Patiala-
Mandi Gobindgarh DC line at 
400 kV Rajpura

Schemes approved 
for STU (182 works) 
(1st MYT)

34                                   1,763,889                            (1,689,196)                                              -                                   74,693                                            -                                  74,693                                             -                                                  -                                                   -                                                -   

76 132 kV S/S Ekalgadda Schemes approved 
for STU (182 works) 
(1st MYT)

36                                       286,638                                 309,309                                 446,675                               149,272                                  16,031                              165,303                                             -                                                  -                                                   -                                                -   

77 132 kV G.T. Road Amritsar Schemes approved 
for STU (182 works) 
(1st MYT)

37                                           1,414                                             -                                        1,414                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

78 132 kV Power Colony Amritsar Schemes approved 
for STU (182 works) 
(1st MYT)

38                                                   -                               1,317,358                                  (34,671)                           1,352,029                                  11,220                          1,363,249                                             -                                                  -                                                   -                                                -   



79 220 kV S/Stn Dera Bassi/ 
Saidpura

Schemes approved 
for STU (182 works) 
(1st MYT)

41                                                   -                               1,312,854                              1,312,854                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

80 220 kV S/Stn Dharamkot Schemes approved 
for STU (182 works) 
(1st MYT)

43                                                 74                             1,617,486                                              -                             1,617,560                              (296,810)                                55,600                             1,265,150                                         2,793                                  1,267,943                                              -   

81 220 kV S/Stn Badhni Kalan (U/G 
from 132 kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

44                                       (66,591)                                 255,028                               (169,386)                               357,823                                            -                                357,823                                             -                                                  -                                                   -                                                -   

82 LILO of 220 kV line from 400 kV 
S/Stn Moga to 220 kV S/Stn 
Himmatpura at 220 kV S/Stn 
Badhni Kalan

Schemes approved 
for STU (182 works) 
(1st MYT)

45                                       763,321                               (168,581)                                 584,729                                 10,011                                            -                                            -                                     10,011                                                -                                                   -                                      10,011 

83 220 kV S/Stn Alawalpur  (U/G 
from 132 kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

46                                   8,156,458                             3,117,700                                              -                           11,274,158                          (5,738,479)                          5,535,679                                             -                                      194,826                                                 -                                   194,826 

84 LILO of one ckt. of 220 kV S/Stn 
BBMB, Jalandhar - 220 kV S/Stn 
Pong DC line (ckt-3) at 220 kV 
S/Stn Alawalpur

Schemes approved 
for STU (182 works) 
(1st MYT)

47                                   4,057,426                                 196,424                              2,048,096                           2,205,754                                849,121                          1,346,753                             1,708,122                                         3,318                                     852,439                                 859,001 

85 220 kV S/Stn Talwandi Bhai Schemes approved 
for STU (182 works) 
(1st MYT)

48                                         11,794                                 350,298                                 362,092                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

86 220 kV S/Stn Amloh Schemes approved 
for STU (182 works) 
(1st MYT)

49                                   2,127,252                                 793,363                              2,142,197                               778,418                                395,060                          1,173,478                                             -                                      285,109                                                 -                                   285,109 

87 220 kV S/Stn Mansa Schemes approved 
for STU (182 works) 
(1st MYT)

50                                       (48,662)                                    (3,259)                                  (51,921)                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

88 220 kV S/Stn Kartarpur Schemes approved 
for STU (182 works) 
(1st MYT)

51                                     (226,022)                                  (14,547)                               (240,569)                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

89 220 kV S/Stn Ghulal Schemes approved 
for STU (182 works) 
(1st MYT)

52                                   4,041,705                                 299,636                                    50,300                           4,291,041                                            -                            4,291,041                                             -                                                  -                                                   -                                                -   

90 NIFPES Systems for 31 no. 220 
kV, 100 MVA T/Fs

Schemes approved 
for STU (182 works) 
(1st MYT)

54                                 10,424,507                                  (27,812)                              1,170,143                           9,226,552                                            -                            9,226,552                                             -                                                  -                                                   -                                                -   

91 400 kV S/S Mukatsar Schemes approved 
for STU (182 works) 
(1st MYT)

55                                 47,668,084                             3,747,142                           48,602,369                           2,812,857                              (107,440)                          2,705,417                                             -                                                  -                                                   -                                                -   

92 132 kV Verpal-Mall Mandi Line Schemes approved 
for STU (182 works) 
(1st MYT)

56                                   7,129,844                             5,733,344                              8,202,567                           4,660,621                                            -                            4,660,621                                             -                                                  -                                                   -                                                -   

93 220 kV S/S Gobindgarh-II Schemes approved 
for STU (182 works) 
(1st MYT)

57                                                   -                                   108,896                                              -                                 108,896                                            -                                108,896                                             -                                                  -                                                   -                                                -   

94 220 kV S/S  Mukatsar Schemes approved 
for STU (182 works) 
(1st MYT)

58                                                   -                               1,186,810                                 474,003                               712,807                                    8,775                              721,582                                             -                                                  -                                                   -                                                -   

95 132 kV Shanan- Kangra- 
Pathankot line with new ACSR 
wolf conductor

Schemes approved 
for STU (182 works) 
(1st MYT)

61                                 39,471,714                           19,279,007                           51,295,983                           7,454,738                                  29,767                          7,484,505                                             -                                      320,595                                     280,308                                    40,287 

96 Transmission System for 400 kV 
Talwandi Sabo Thermal Plant

Schemes approved 
for STU (182 works) 
(1st MYT)

64                                                   -                                   155,884                                              -                                 155,884                                      (448)                              155,436                                             -                                                  -                                                   -                                                -   

97 Automation of 5 no. 220 kV Sub 
Stations

Schemes approved 
for STU (182 works) 
(1st MYT)

65                                 18,345,595                                             -                             18,345,595                                           -                            10,355,228                        10,355,228                                             -                                                  -                                                   -                                                -   

98 132 kV S/S Tanda Schemes approved 
for STU (182 works) 
(1st MYT)

66                                   2,123,987                             2,400,652                              1,036,391                           3,488,248                            2,847,468                          6,335,716                                             -                                      602,149                                     549,143                                    53,006 

99 220 kV Nurmehal Schemes approved 
for STU (182 works) 
(1st MYT)

69                                       107,100                                 127,582                                              -                                 234,682                                189,718                              424,400                                             -                                                  -                                                   -                                                -   

100 LILO of 2nd ckt. of 400 kV S/S 
PGCIL Jalandhar-220 kV S/S 
Kotla Jangan (Nakodar) line at 
220 kV S/S Kartarpur

Schemes approved 
for STU (182 works) 
(1st MYT)

70                                 26,944,478                             7,374,703                           30,516,859                           3,802,322                            2,507,868                          6,084,067                                 226,123                                                -                                       226,123                                              -   

101 220 kV S/S Bajakhana Schemes approved 
for STU (182 works) 
(1st MYT)

71                                       (40,319)                                   40,319                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

102 132 kV S/Stn Malout Schemes approved 
for STU (182 works) 
(1st MYT)

74                                       424,156                               (424,156)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

103 LILO of 220 kV line from 220 kV 
S/Stn Himmatpura to 220 kV 
S/Stn Jagraon at 220 kV S/Stn 
Ajitwal.

Schemes approved 
for STU (182 works) 
(1st MYT)

77                                 14,111,732                           15,977,750                           17,282,416                         12,807,066                                588,650                        13,395,716                                             -                                      218,091                                     212,686                                      5,405 

104 220 kV S/Stn Ajitwal Schemes approved 
for STU (182 works) 
(1st MYT)

78                                 19,166,456                                   62,804                           19,129,547                                 99,713                                999,647                          1,099,360                                             -                                                  -                                                   -                                                -   



105 220 kV S/Stn Ferozepur Rd. 
Ludhiana

Schemes approved 
for STU (182 works) 
(1st MYT)

80                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                      233,158                                     210,071                                    23,087 

106 220 kV S/Stn Majitha Schemes approved 
for STU (182 works) 
(1st MYT)

82                                         35,589                                             -                                      35,589                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

107 220 kV S/Stn Wadala Granthian Schemes approved 
for STU (182 works) 
(1st MYT)

83                                     (202,467)                                             -                                 (202,467)                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

108 220 kV S/Stn Bangan Schemes approved 
for STU (182 works) 
(1st MYT)

84                                                   -                               1,463,090                                              -                             1,463,090                                  14,877                          1,477,967                                             -                                                  -                                                   -                                                -   

109 220 kV S/Stn Patran Schemes approved 
for STU (182 works) 
(1st MYT)

85                                                   -                                   470,643                                              -                                 470,643                                900,021                                          -                               1,370,664                                                -                                    1,370,664                                              -   

110 220 kV S/Stn Jadla (U/G from 
132 kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

86                                                   -                                 (219,562)                               (375,446)                               155,884                                    1,291                              157,175                                             -                                                  -                                                   -                                                -   

111 132 kV S/S Phillaur Schemes approved 
for STU (182 works) 
(1st MYT)

87                                           9,956                                 146,028                                 155,984                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

112 220 kV S/S Rashiana Schemes approved 
for STU (182 works) 
(1st MYT)

88                                     (144,667)                             1,522,727                                 812,110                               565,950                                    9,232                              575,182                                             -                                                  -                                                   -                                                -   

113 132 kV  Jamalpur-Moga line Ckt. 
No. 1

Schemes approved 
for STU (182 works) 
(1st MYT)

91                                                   -                                               -                                                -                                             -                              3,540,195                                          -                               3,540,195                                5,232,813                                  7,848,297                                 924,711 

114 220 kV Talwandi Sabo Schemes approved 
for STU (182 works) 
(1st MYT)

93                                                   -                                        1,150                                      1,150                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

115 220 kV Talwandi Sabo Schemes approved 
for STU (182 works) 
(1st MYT)

94                                                   -                               1,332,337                              1,150,907                               181,430                                        554                              181,984                                             -                                                  -                                                   -                                                -   

116 Water content measurement kit Schemes approved 
for STU (182 works) 
(1st MYT)

98                                                   -                               1,547,282                                 894,450                               652,832                                            -                                652,832                                             -                                                  -                                                   -                                                -   

117 Air conditioning of S/Stn’s Schemes approved 
for STU (182 works) 
(1st MYT)

99                                       934,418                                   72,566                                 655,549                               351,435                            1,352,458                          1,611,667                                   92,226                                      61,484                                     153,710                                              -   

118 Replacement of conductor of 
220 kV line from 400 kV S/Stn 
Ludhiana to 220 kV S/Stn Lalton 
Kalan (2nd ckt) with HTLS 
conductor

Schemes approved 
for STU (182 works) 
(1st MYT)

106                                   1,800,654                                             -                                1,430,330                               370,324                                            -                                370,324                                             -                                                  -                                                   -                                                -   

119 220 kV S/Stn Jamsher Schemes approved 
for STU (182 works) 
(1st MYT)

109                                   1,733,232                                 301,479                              2,025,699                                    9,012                                   (9,012)                                          -                                               -                                           4,180                                          4,180                                              -   

120 220 kV S/Stn Talwandi Bhai Schemes approved 
for STU (182 works) 
(1st MYT)

111                                       228,539                                             -                                   228,539                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

121 220 kV S/Stn Chogawan Schemes approved 
for STU (182 works) 
(1st MYT)

112                                     (298,908)                               (968,267)                            (1,351,366)                                 84,191                            1,137,592                          1,221,783                                             -                                        75,843                                        75,843                                              -   

122 220 kV S/Stn Badal Schemes approved 
for STU (182 works) 
(1st MYT)

113                                   3,459,136                                 125,944                              3,502,338                                 82,742                                    4,754                                87,496                                             -                                                  -                                                   -                                                -   

123 220 kV S/Stn Dasuya Schemes approved 
for STU (182 works) 
(1st MYT)

114                                 20,488,472                             1,860,097                              3,731,923                         18,616,646                          76,640,943                        52,725,649                           42,531,940                                2,587,436                               43,491,612                              1,627,764 

124 220 kV S/Stn Badhni Kalan (U/G 
from 132 kV)

Schemes approved 
for STU (182 works) 
(1st MYT)

115                                   2,264,487                                   97,233                              2,301,439                                 60,281                                  32,455                                60,281                                   32,455                                         1,412                                        32,455                                      1,412 

125 Replacement of conductor of 
220 kV line from 400 kV S/Stn 
Ludhiana to 220 kV S/Stn Lalton 
Kalan (1st ckt) with HTLS 
conductor

Schemes approved 
for STU (182 works) 
(1st MYT)

122                                         90,121                                             -                                      90,121                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   



126 220kv S/S Alawalpur Schemes approved 
for STU (182 works) 
(1st MYT)

125                                   4,110,788                           21,412,769                                 103,187                         25,420,370                            3,391,947                        25,849,922                             2,962,395                                    358,036                                                 -                                3,320,431 

127 220 kV  S/S Patran Schemes approved 
for STU (182 works) 
(1st MYT)

126                                   5,183,906                             1,631,026                                              -                             6,814,932                            1,146,838                          7,961,770                                             -                                                  -                                                   -                                                -   

128 220 kV S/S Baghapurana Schemes approved 
for STU (182 works) 
(1st MYT)

127                                         29,060                             3,362,490                              2,365,999                           1,025,551                                154,294                          1,179,845                                             -                                                  -                                                   -                                                -   

129 Aug/Strengthening of bus bars Schemes approved 
for STU (182 works) 
(1st MYT)

137                                                   -                               3,776,815                                              -                             3,776,815                                            -                            3,776,815                                             -                                                  -                                                   -                                                -   

130 Replacement of 11 kV VCBs with 
SCADA Complaint VCBs at 
various sub stations in the city 
of Ludhiana, Jalandhar & 
Amritsar

Schemes approved 
for STU (182 works) 
(1st MYT)

141                                   1,162,327                                 443,971                              1,606,298                                           -                                              -                                            -                                               -                                  1,699,355                                     496,856                              1,202,499 

131 220 kV DC line from 220 kV 
S/Stn Gaunsgarh to 220 kV S/Stn 
Ladhowal.

Schemes approved 
for STU (182 works) 
(1st MYT)

143                                 96,982,624                           73,299,216                                              -                        170,281,840                          35,794,743                     206,076,584                                            (1)                                                -                                                   -                                               (1)

132 220 kV S/Stn Alawalpur Schemes approved 
for STU (182 works) 
(1st MYT)

144                                   1,565,478                             3,311,744                              2,240,632                           2,636,590                          87,569,743                        55,251,095                           34,955,238                                2,158,207                               35,848,843                              1,264,602 

133 220 kV S/Stn Maur Schemes approved 
for STU (182 works) 
(1st MYT)

145                                   3,347,882                                 142,003                              3,370,749                               119,136                                505,179                              624,315                                             -                                                  -                                                   -                                                -   

134 220 kV Sahnewal Schemes approved 
for STU (182 works) 
(1st MYT)

146                                   1,067,314                                  (12,000)                              1,055,314                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

135 220 kV S/Stn Kharar Schemes approved 
for STU (182 works) 
(1st MYT)

147                                   2,987,797                               (293,341)                              2,669,622                                 24,834                                            -                                  24,834                                             -                                                  -                                                   -                                                -   

136 220 kV S/Stn Lalru Schemes approved 
for STU (182 works) 
(1st MYT)

148                                         44,234                                      1,504                                    21,400                                 24,338                          14,114,230                        14,138,568                                             -                                                  -                                                   -                                                -   

137 220 kV S/Stn Tibber Schemes approved 
for STU (182 works) 
(1st MYT)

149                                   1,799,441                                 935,245                                              -                             2,734,686                          66,380,690                        52,860,305                           16,255,071                              18,829,056                               33,504,311                              1,579,816 

138 220 kV S/Stn Hoshiarpur Schemes approved 
for STU (182 works) 
(1st MYT)

151                                       638,525                                 369,199                                 638,525                               369,199                                  25,166                              394,365                                             -                                                  -                                                   -                                                -   

139 132 kV Moga-II (Dhalleke) Schemes approved 
for STU (182 works) 
(1st MYT)

157                                           9,459                                             -                                        9,459                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

140 220 kV Sunam Schemes approved 
for STU (182 works) 
(1st MYT)

159                                       237,618                                   92,108                                 329,705                                          21                                         (21)                                          -                                               -                                                  -                                                   -                                                -   

141 220 kV Banga Schemes approved 
for STU (182 works) 
(1st MYT)

160                                         10,366                                 294,578                                 304,944                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

142 132 kV Pathankot Schemes approved 
for STU (182 works) 
(1st MYT)

164                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                        56,921                                                 -                                      56,921 

143 220 kV Mohali Schemes approved 
for STU (182 works) 
(1st MYT)

165                                   1,057,435                            (1,057,435)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

144 220 kV S/Stn Jadla Schemes approved 
for STU (182 works) 
(1st MYT)

167                                         68,945                             9,793,672                                    68,945                           9,793,672                          12,061,810                                          -                             21,855,482                                    376,218                               21,178,797                              1,052,903 

146 220 kV DC line from 400 kV 
Jalandhar (PGCIL) to 220 kV 
Kartarpur

Schemes approved 
for STU (182 works) 
(1st MYT)

180                                       717,114                                             -                                                -                                 717,114                                            -                                717,114                                             -                                                  -                                                   -                                                -   

147 Un-foreseen emergency works Schemes approved 
for STU (182 works) 
(1st MYT)

182                                 49,992,830                           10,338,452                           40,819,227                         19,512,055                          (2,998,020)                          9,562,593                             6,951,442                                1,021,969                                  2,828,741                              5,144,670 

148 LILO of 220 kV Jadla - Jamsher 
SC line at 220 kV S/Stn Banga 
(Proposed)

Schemes approved 
for STU (182 works) 
(1st MYT)

117-118                                 88,289,105                             5,368,004                           87,923,622                           5,733,487                                207,383                          5,940,870                                             -                                                  -                                                   -                                                -   

150 220 kv sarna Kotli Surat Malli 
line ( Abondened work)

Schemes approved 
for STU (182 works) 
(1st MYT)

Agenda 48/CE/TS 
dated 17.07.2019

                                16,369,107                         (16,369,107)                                              -                                             -                                              -                                            -                                               -                                                  -                                                   -                                                -   

151 Const of Addl. 12.5 T/F 132 KV 
Ropar

Schemes approved 
for STU (182 works) 
(1st MYT)

Amendment 
20/2014-15

                                      137,263                                      9,043                                              -                                 146,306                                            -                                146,306                                             -                                                  -                                                   -                                                -   

152 220 KV DC on DC line from 
400KV S/S Balachak to 220KV 
S/S Naraingarh

Schemes approved 
for STU (182 works) 
(1st MYT)

Amendment No. 
19/2012-17 

issued by Dy CE 
Planning vide 
letted No. 485 

dated 7-08-2014 
Sr No. 1 B

                                                  -                                   264,414                                              -                                 264,414                                            -                                264,414                                             -                                                  -                                                   -                                                -   



153 R/O 10/12.5 MVA 66/11 KV 
with same cpapcity At 220 KV 
S/S Mohali

Schemes approved 
for STU (182 works) 
(1st MYT)

                                          2,848                                             -                                        2,848                                           -                                              -                                            -                                               -                                                  -                                                   -                                                -   

154 Procurement of additional RTUs 
for remaining/ upcoming 
substations of PSTCL

Schemes approved 
for SLDC (1st MYT)

1                                 39,763,577                           23,312,899                           48,222,024                         14,854,452                            8,047,022                              849,550                           22,051,924                                3,818,023                                                 -                             25,869,947 

PSDF 155 Bus Bar Protection scheme for 
45 no S/Stns. (90% funding 
Under Power System 
Development Fund (PSDF), 10% 
amount accounted for in FY 
2017-18

Schemes approved 
for SLDC (1st MYT)

39                                                   -                               5,194,693                              4,618,751                               575,942                            3,189,398                          8,768,123                           (5,002,783)                                                -                                                   -                              (5,002,783)

PSDF 156 132 kV Verpal-Mall Mandi Line Schemes approved 
for SLDC (1st MYT)

56                                                   -                               4,988,441                                              -                             4,988,441                            4,126,438                          9,114,879                                             -                                                  -                                                   -                                                -   

PSDF 157 220 kV S/S Derabassi Schemes approved 
for SLDC (1st MYT)

60                                                   -                                        4,043                                              -                                      4,043                                          80                                   4,122                                             -                                                  -                                                   -                                                -   

PSDF 158 Power System Development 
Fund (PSDF) scheme for second 
source of Battery at 220 and 
132 kV S/stn.(90% funding 
Under PSDF, 10% amount 
accounted for in FY 2017-18

Schemes approved 
for SLDC (1st MYT)

72                                                   -                                   461,993                              2,095,192                         (1,633,198)                                  40,626                              343,829                           (1,936,402)                                8,020,437                                  1,112,668                              4,971,367 

PSDF 159 Replacement of conductor of 
220 kV line from 400 kV S/Stn 
Ludhiana to 220 kV S/Stn Lalton 
Kalan (2nd ckt) with HTLS 
conductor

Schemes approved 
for SLDC (1st MYT)

106                                                   -                               1,953,855                                              -                             1,953,855                            1,639,579                          3,593,434                                             -                                                  -                                                   -                                                -   

PSDF 160 Replacement of Disc Insulators 
of 400 kV PSTCL lines with 
Polymer Insulators

Schemes approved 
for SLDC (1st MYT)

142                                                   -                                               -                                                -                                             -                                    39,072                                39,072                                             -                                                  -                                                   -                                                -   

PSDF 161 220 kV DC line from 400 kV 
Jalandhar (PGCIL) to 220 kV 
Kartarpur

Schemes approved 
for SLDC (1st MYT)

180                                                   -                                               -                                                -                                             -                                              -                                            -                                               -                                  3,502,048                                     584,319                              2,917,729 

75% Grant Adjustment                          10,780,302                        10,780,302 

90% Grant Adjustment                                                   -                               7,127,302                                              -                             7,127,302                          40,970,525                        40,970,525                             7,127,302                              7,127,302 

Total of Spill Over Works (B) 2,076,518,134                  985,638,329                 1,743,670,972             1,318,485,492           1,413,309,484            1,365,191,395          1,366,603,581             1,090,606,159               628,968,243                    1,828,241,498             
Grand Total of New works &  Spill Over Works (A +B) 2,176,664,818                  1,244,162,933             1,914,921,058             1,505,906,693           2,873,265,817            2,142,725,150          2,236,447,360             3,696,201,022               2,168,403,481                 3,764,244,902             


