



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patiala - 147001, Punjab, India
O/o SE/Planning & Communication, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

To,

Amendment No: 4/LSW/2021-22

- 1) Dy. CE/Grid Construction,
PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design),
PSTCL, Patiala.
- 3) Dy. CE/Civil Works,
PSTCL, Patiala.

Memo No. **176-178** /P-I/


Dated: **19/04/2021**

Subject: Regarding revised cost of work of Jumpering arrangement on tower no. T.L 290 for termination of direct link between 220 KV Sahnewal and Lalton Kalan line (amendment no. 18 of 2018-19)

Sr. No.	Name of work	scope of work	Original Est. Cost	Revised Est. Cost (In Lacs)	Remarks
1.	Jumpering arrangement on tower no. T.L 290 for termination of direct link between 220 KV Sahnewal and Lalton Kalan line.	In order to have 400 KV PGCIL Ludhiana - 220 KV Sahnewal as D/C (so as to avoid direct link between 220 KV Lalton kalan-Sahnewal), termination shall be done at terminal tower at 220 KV Lalton Kalan end. Thus joining the point AB through Jumpering	2.0 Lacs	6.0 Lacs (includes employee cost @ 15% & IDC @ 10.13%)	<ol style="list-style-type: none">1. This work has been planned in order to overcome the overloading problem thereby enhancing reliability of supply & will also reduce fault level.2. This amendment is being issued on the basis of letter received from O/O ASE/TLSC PSTCL, SAS Nagar, Mohali office Memo no. 597 dated : 1-04-2021.3. Estimated cost has been considered as per letter received from ASE/TLSC PSTCL office Memo no. 597 dated : 1-04-2021.

		arrangement.			<p>4. Estimated cost includes employee cost @ 15% & IDC @ 10.13% .</p> <p>5. This work has already been approved in Table no. 15 of capital investment plan by PSERC at sr. no.2 for MYT 2020-23.</p>
--	--	--------------	--	--	---

This issues with the approval of Director/Tech.


SE/Planning,
PSTCL, Patiala.

CC: - 179-184 /P-I/

Dated: 19/04/2021

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Jalandhar.
- 6) SE/TLSC, PSTCL, Patiala.