



## PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- [se-planning@pstcl.org](mailto:se-planning@pstcl.org)

CIN-U40109PB2010SGCO33814

**Amendment No: /4 /LSW/2020-21**

To

- 1) Dy. CE/Grid Construction,  
PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design),  
PSTCL, Patiala.
- 3) Dy. CE/Civil Works,  
PSTCL, Patiala.

Memo No. 1700/02

/P-II/

Dated: 09/09/2020

**Subject: Planning of extension of 66/11 kV control room building at 220 kV substation Mehalkalan and Extension of 220/66 kV control room building at 220 kV S/Stn. Nabha.**

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Lacs)	Remarks
1.	220 kV S/Stn. Mehalkalan	Extension of 66/11 kV control room building	35 lacs	<ol style="list-style-type: none"><li>1. This work is being planned on the basis of request received Dy. CE/P&amp;M, Patiala vide his office memo No. 2453 dated 16.07.2020 &amp; memo No. 2492 dated 17.07.2020.</li><li>2. Scope of feasibility of work is based on the report of Sr. Xen/Civil works division, PSTCL, Patiala &amp; Sr. Xen/P&amp;M division, PSTCL, Malerkotla.</li><li>3. Estimated cost has been considered as intimated by Sr. Xen/Civil works division, PSTCL, Patiala vide office memo No. 1295 dated 26.08.2020.</li><li>4. The expenditure shall be charged to the head <b>"Augmentation of bus bars, extension in control room building, providing room for second source for station battery etc."</b>, Sr. No. 69 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.<ul style="list-style-type: none"><li>• Expenditure allocated for the control period 2020-21: <b>7.80 Crore.</b></li><li>• Expenditure already booked via amendments till date: <b>2.61 crore</b> Expenditure to be booked for this amendment: <b>0.64 Crore</b> Balance expenditure for the control period 2020-21: <b>4.55 Crore</b></li></ul></li><li>5. This work shall be included in the transmission works for the FY 2020-21.</li></ol>
2	220 kV S/Stn. Nabha	Extension of 220/66 kV control room building.	29 lacs	

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Augmentation of bus bars, extension in control room building, providing room for second source for station battery etc " (Sr. No. 69 of MYT 2020-23 )	7.80	8.24	7.11
Expenditure already booked via amendments till date	2.61	0.5	-
Expenditure proposed on the above said work	0.64	-	-
<b>Balance</b>	<b>4.55</b>	<b>7.74</b>	<b>7.11</b>

This issue with the approval of competent authority.

*Mah*  
*9/9/20*  
Dy.CE/Planning  
PSTCL, Patiala.

CC: -

/P-II/

Dated:

1703/06  
09/09/2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Dy. CE /P&M, PSTCL, Patiala.