



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning & Communication, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No:22/LSW/2020-21

To

- 1) Dy. CE/Grid Construction,
PSTCL, Ludhiana.
- 2) SE/TLSC
PSTCL, Patiala.
- 3) Dy. CE/TS (Design),
PSTCL, Patiala.
- 4) SE/Civil Works,
PSTCL, Patiala.

Memo No. 643/46

/P-II/70(A)/37

Dated: 04.03.2021

Subject: Planning of 1 No. 66 kV bay at 220 kV substation Kotli Surat Mali for 66 kV substation Bijliwal.

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Lacs)	Remarks
1.	220 kV S/Stn. Kotli surat mali.	1 no. 66 kV line bay at 220 kV S/Stn. Kotli surat mali for 66 kV substation Bijliwal.	40.64 lacs	<ol style="list-style-type: none">1. This work is being planned on the basis of request received from SE/P&M, PSTCL, Amritsar vide his office memo no. 262 dated 15.01.2021 and CE/DS, Border Zone, PSPCL, Amritsar vide his office note dated 08.01.2021. This will supersede earlier Amendment No. 34/2015-16 dated 19.01.16 (Sr. No.11) as work was not executed earlier due to space constraints in control room.2. Space availability has been confirmed by SE/P&M Circle, PSTCL, Amritsar vide his office memo no. 262 dated 15.01.2021 & Dy. Chief Engineer/Grid Construction, PSTCL, Ludhiana vide his office memo no. 1064 dated 01.03.2021.3. Estimated cost has been considered as per cost data 2020-21 as furnished by O/o TS (D).4. The expenditure shall be charged to the head "<u>Additional 220/132/66 kV line bays</u>", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.<ul style="list-style-type: none">• Expenditure allocated for the control period 2020-21: Rs. 11.14 Crore.• Expenditure already booked via amendments till date: Rs. 4.6264 crore• Expenditure to be booked for this amendment: Rs. 0.4721 Crore (including EC & IDC)

				<ul style="list-style-type: none"> Balance expenditure for the control period 2020-21: Rs. 6.0415 Crore <p>5. This work shall be included in the transmission works for the FY 2020-21.</p>
--	--	--	--	---

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Additional 220/132/66 kV line bays " (Sr. No. 70 of MYT 2020-23)	11.14	9.41	8.30
Expenditure already booked via amendments till date	4.6264	-	-
Expenditure proposed on the above said work	0.4721	-	-
Balance	6.0415	9.41	8.30

This issue with the approval of Director/Technical.


SE/Planning
PSTCL, Patiala.

CC: - 647/650
04/03/2021 /P-II/70(A)/37

Dated: 04.03.2021

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. CE /P&M Circle, PSTCL, Amritsar.
- 6) SE/ Transmission Planning, PSPCL, Patiala.