

## PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o SE/Planning & Communication, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814

To,

Amendment No: 2 /LSW/2020-21

- 1) Dy. CE/Grid Construction, PSTÇL, Ludhiana.
- Dy. ČE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.

Memo No. 231/33

/P-1/201 Dated: 28.05.2020 (10054)

Subject: -

Regarding planning of 1 No. 66 kV line bay for 66 kV substation Tapa (2<sup>nd</sup> circuit) from 220 kV Substation Handiaya.

The scope of work is planned as follows:

The scope of work is planned as follows:-							
Sr. No.	Name of	Scope of Work	Est. Cost	Remarks			
	Substation		(in Lacs)				
1.	220 kV S/Stn.	1 no. 66 kV line	39.27	1. This work is being planned on the basis of			
	Handiaya	bay for Tapa		planning no. 42/SZ/2019-20 issued by the office			
		(circuit – 2) at 220		of Dy. Chief Engineer/Planning-3, PSPCL,			
		kV substation		Patiala.			
		Handiaya		2. Work is being planned as per the confirmation			
		(including shifting		of space availability by Dy. Chief Engineer/P&M			
		work)		circle, PSTCL, Bathinda vide his office memo no.			
				660 dated 06.02.2020 and by Sr. XEN/Grid			
				Const. Divn., PSTCL, Patiala vide his office memo no. 378 dated 14.02.2020 wherein it has			
				been mentioned that certain			
				provisioning/shifting needs to be done in the			
				yard to create space for 1 No. 66 kV Tapa (ckt			
				2) bay.			
				3. Estimated cost has been considered as per cost			
			data 2019-	data 2019-20 as furnished by O/o TS (D).			
			84-	<ol><li>The expenditure shall be charged to head</li></ol>			
			4.3	"Additional 220/132/66 kV line bays related			
			2.	with feasibility cases or as per PSPCL requirement", Sr. No. 70 of MYT 2020-23 as			
		•		provision of Approved Capital Investment Plan			
				for the year 2020-21.			
				<ul> <li>Expenditure allocated for the control</li> </ul>			
		7 1 15		period 2020-21: <b>Rs. 11.14 Crore</b> .			
				Expenditure already booked via			
				amendments till date: Rs. 0.27 Crore.			
				Expenditure to be booked for this			
				amendment: Rs. 0.3927 Crore.			
				Balance expenditure for the control			
				period 2020-21: <b>Rs. 10.4773 Crore</b> .			

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Additional 220/132/66 kV line bays related with feasibility cases or as per PSPCL requirement" (Sr. No. 70 of MYT 2020-23)	11.14	9.41	8.30
Expenditure already booked via amendments till date	0.27	-	-
Expenditure proposed on the above said work	0.3927	-	
Balance	10.4773	9.41	8.30

This issues with the approval of Director/Technical.

Dy. Chief Engineer/Planning, PSTCL, Patiala.

cc: - 234/38

/P-I/301 (cools) Dated: 21.05.2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Bathinda.