



**PUNJAB STATE TRANSMISSION CORPORATION LIMITED**

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- [se-planning@pstcl.org](mailto:se-planning@pstcl.org)

CIN-U40109PB2010SGCO33814

To,

**Amendment No: 1 /LSW/2020-21**

- 1) Dy. CE/Grid Construction,  
PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design),  
PSTCL, Patiala.
- 3) Dy. CE/Civil Works,  
PSTCL, Patiala.

Memo No. 223/25 /P-1/311 Dated: 28.05.2020

**Subject: - Regarding planning of 1 No. 132 kV line bay at 132 kV Substation Ekalgadda.**


The scope of work is planned as follows:-

Sr. No.	Name of Work	Scope of Work	Est. Cost Rs. Lacs.	Remarks
1	132KV S/s Ekalgadda	1 no. 132kV line bay	27.00 (including 2.00 lacs for civil works)	<ol style="list-style-type: none"><li>i. This work has been planned as per the requirement received from the office of Addl. SE /Grid Const., Div., PSTCL, Jalandhar vide his memo no. 955 dt. 06.03.2020.</li><li>ii. Work is being planned as per the confirmation of space availability by Dy. CE/ Grid Const., Circle, PSTCL, Ludhiana &amp; Addl. SE, P&amp;M Div., PSTCL, Butari resp.</li><li>iii. Tentative cost has been considered as per furnished by Dy. CE /Grid Const., Circle, PSTCL, Ludhiana vide his memo no. 1978 dt. 08.05.2020. and Dy. CE/ Civil work, PSTCL, Patiala resp. (telephonic intimation as Rs. 2.00 lacs for civil works)</li><li>iv. The expenditure shall be charged to the head "<b>Additional 220/132/66 kV line bays</b>", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.<ul style="list-style-type: none"><li>• Expenditure allocated for the control period 2020-21: <b>Rs. 11.14 Crore.</b></li><li>• Expenditure already booked via amendments till date: <b>Nil</b></li><li>• Expenditure to be booked for this amendment: <b>Rs. 0.27 Crore</b></li><li>• Balance expenditure for the control period 2020-21: <b>Rs. 10.87 Crore</b></li></ul></li><li>v. This work shall be included in the transmission works for the year 2020-21.</li></ol>

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Additional 220/132/66 kV line bays " (Sr. No. 70 of MYT 2020-23 )	11.14	9.41	8.30
Expenditure already booked via amendments till date	Nil	-	-
Expenditure proposed on the above said work	0.27	-	-
<b>Balance</b>	<b>10.87</b>	<b>9.41</b>	<b>8.30</b>

This issues with the approval of Director/Technical.

  
Dy. Chief Engineer/Planning,  
PSTCL, Patiala.

CC: - 226/30 /P-I/311 Dated: 28.05.2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Jalandhar.