



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office: - PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala.
Fax/Ph: - 0175-2205502, Email: - se-planning@pstcl.org
CIN - U40109PB2010SGCO33814

To,

Amendment No:20/2023-24

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) SE/TLSC, PSTCL, Patiala.

Memo No. 458/61/P1-368

Dated: 12.09.2023

Subject: Regarding amending the scope of work of 220 kV Tanda (u/g from 132kV)

In context of subject cited, it is intimated that the scope of the work listed at Sr. No. 13 of Annexure-3 (New works) in 3rd MYT 2023-26 is revised as below due to site constraints:

Sr. No.	Name of Substation	Existing Scope of Work	Revised Scope of Work	Remarks
13 of Annexure-3 MYT 2023-26	220 kV Tanda (u/g from 132kV)	LILO of one circuit of 220 kV BBMB Jalandhar-Dasuya line (4.5 km)	LILO of one circuit of 220 kV PGCIL Jalandhar-Dasuya line (4 km)	<ol style="list-style-type: none">1. The scope of work has been amended on basis of request received from Sr. XEN/TLSC Division, PSTCL, Jalandhar vide memo no. 3320 dated 01.09.2023.2. The remaining scope of work shall remain unchanged.3. * This amendment is being issued subject to the ratification by the BODs.4. Execution of work may be taken in hand after approval of CMETS/NRPC.

This issues with the approval of Technical Committee of PSTCL.

CC: -

462/66
12.09.2023

Dated:

Dy. CE/Planning,
PSTCL, Patiala.

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, P&M, Patiala.
- 5) Dy. Chief Engineer/P&M, PSTCL, Jalandhar.