

Amendment No: 16/2023-24

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.


Memo No. 487/490 /P-II/70-A/67 Dated: 29/8/2023

Subject: Regarding augmentation of 1 no. 20 MVA 66/11 kV T/F at 220 kV S/Stn. Sahnewal to 31.5 MVA instead of augmentation of 1 no. 20 MVA 66/11 kV T/F to 31.5 MVA 66/11 kV T/F at 220 kV S/Stn. Kohara.

The scope of work is planned as following:

Sr.No.	Original Scope of work	Revised scope of Work	Remarks.
Sr. No. 18 of Annexure-1 (Table-D) of MYT 2023-26.	<u>220 kV Kohara</u> Aug. of 1 no. 20 MVA at 220 KV Kohara with 31.5 MVA, 66/11 KV {Additional 12.5 MVA, 66/11 kV T/f planned in MYT 20-23 Sr. No. 55 may be considered as deleted } Mentioned at Sr. No. 18 of Annexure-1 (Table-D) of MYT 2023-26.	<u>220 kV Sahnewal</u> Augmentation of 1 No. 66/11 kV 20 MVA at 220 KV S/s Sahnewal with 66/11 kV 31.5 MVA.	1. This work is being planned as per request of PSPCL. 2. The expenditure shall be charged to the head “Spill over works approved outside 2nd MYT 2020-23 by petition/BoD approval” Sr.no. 18 of Annexure-1 of 3 rd MYT 2023-26. 3. This work shall be included in the transmission work for the FY 2023-26. 4. This work is subject to ratification by Technical comitee of PSTCL and BoDs.


This issues with the approval of Director/ Technical PSTCL.


Dy. CE/Planning
o/c PSTCL, Patiala.

cc: - 491/97 /P-II/

Dated: 29/8/2023

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.
- 6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Ludhiana.


29/8/23