



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814

Amendment No: 17/LSW/2020-21

To

- 1) SE/Grid Construction, PSTCL, Ludhiana.
- 2) SE/TLSC PSTCL, Patiala.
- 3) SE/TS (Design), PSTCL, Patiala.
- 4) SE/Civil Works, PSTCL, Patiala.

Memo No. 1931/34

/P-II/70(A)/23

Dated: 28.09.2020

Subject: Planning of 1 No. 66 kV bay at 220 kV substation Malerkotla for 66 kV substation Maloud.


The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Estt. Cost (in Lacs)	Remarks
1.	220 kV S/Stn. Malerkotla	1 No. 66 KV line bay at 220 kV S/Stn. Malerkotla for 66 kV substation Maloud.	40.64 + 35 = 75.64 lacs (including shifting of 220 KV Malerkotla -Dhuri line tower)	<ol style="list-style-type: none">1. This work is being planned on the basis of work included in TWL for FY 2019-20 of PSPCL at Sr. No. 16/CZ/2019-20/ Annexure-A.2. Scope of Work is being planned as per the confirmation of space to be made available after shifting of tower of 220 kV Malerkotla- Dhuri line by Addl. SE/TLSC Division, PSTCL, Patiala vide his office memo No. 1253/54 dated 03.08.2020 & Dy. CE/P&M Circle, PSTCL, Patiala vide his office memo No. 3135 dated 05.08.2020.3. Estimated cost has been considered on the basis of Cost data 2020-21 as furnished by O/o TS (Design) and by ASE/TLSC Division, PSTCL, Patiala vide his office memo No. 1253/54 dated 03.08.2020.4. The expenditure shall be charged to the head "<u>Additional 220/132/66 kV line bays</u>", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.<ul style="list-style-type: none">• Expenditure allocated for the control period 2020-21: Rs. 11.14 Crore.• Expenditure already booked via amendments till date: Rs. 2.8082 crore• Expenditure to be booked for this amendment: Rs. 0.7564 Crore• Balance expenditure for the control period 2020-21: Rs. 7.5754 Crore5. This work shall be included in the transmission works for the FY 2020-21.

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020-21	FY 2021-22	FY 2022-23
Expenditure approved for the head " Additional 220/132/66 kV line bays " (Sr. No. 70 of MYT 2020-23)	11.14	9.41	8.30
Expenditure already booked via amendments till date	2.8082	-	-
Expenditure proposed on the above said work	0.7564	-	-
Balance	7.5754	9.41	8.30

This issue with the approval of Director/Technical.


SE/Planning
PSTCL, Patiala.

cc: - 1935/40 /P-II/70(A)/23

Dated: 28/09/2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. CE /P&M Circle, PSTCL, Patiala.
- 6) SE/Transmission Planning, PSPCL, Patiala.