

PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o SE/Planning & Communication, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- <u>se-planning@pstcl.org</u> CIN-U40109PB2010SGC033814

Amendment No: 03 /LSW/2020-21

To,

1) Dy. CE/Grid Construction, PSTCL, Ludhiana.

- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- Dy. CE/Civil Works, PSTCL, Patiala.

Memo No. 278-280 /P-I/ Dated: 02 07 2020

Subject: - Regarding planning of procurement of Busbar Protection Scheme for 10 Nos. of 220 kV substations of PSTCL.

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Crores)	Remarks	
1.	1. 220 kV Alawalpur	AB-8 type BBPS	2.37 (approx.)	1. This work is being planned on the basis of work request from the office of Addl. SE/TS-	
	2. 220 kV Bhari	AB-8 type BBPS		VII, PSTCL, Patiala vide memo no. 1184 dated 25.02.2020.	
	3. 220 kV Bhawanigarh	AB-8 type BBPS		 Estimated cost has been considered intimated by Addl. SE/TS-VII, PSTCL, Patia vide his office memo no. 1184 date 25.02.2020. The expenditure shall be charged to head 	
	4. 220 kV Banga	AB-8 type BBPS			
	5. 220 kV Hoshiarpur	AB-12 type BBPS		"Augmentation of bus bars, extension in control room building, providing room for	
	6. 220 kV Butari	AB-12 type BBPS		second source for station battery etc.", Sr. No. 69 of MYT 2020-23 as per provision of the	
	7. 220 kV K S Malhi	AB-12 type BBPS	P	Approved Capital Investment Plan. • Expenditure allocated in the MYT: Rs. 23.15 Crore.	
	8. 220 kV Badni	AB-8 type BBPS		 Expenditure already booked via amendments till date: NIL. 	
	9. 220 kV Goraya	AB-8 type BBPS		 Expenditure to be booked for this amendment: Rs. 2.37 Crore. 	
	10. 220 kV Maur	AB-8 type BBPS		• Balance expenditure: Rs. 20.78 Crore.	

The breakup of the provision in the MYT and the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)		
	FY 2020- 21	FY 2021-22	FY 2022-23
Expenditure approved for the head "Augmentation of bus bars, extension in control room building, providing room for second source for station battery etc." (Sr. No. 69 of MYT 2020-23)	7.80	8.24	7.11
Expenditure proposed on the above said work	1.87	0.50	
Balance	5.93	7.74	7.11

This issues with the approval of competent authority.

Dy. Chief Engineer/Planning, PSTCL, Patiala.

cc:- 281-289 /P-1/

Dated: 020712020

1) Director/Technical, PSTCL, Patiala.

- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Jalandhar.
- 6) Dy. Chief Engineer /P&M, PSTCL, Ludhiana.
- 7) Dy. Chief Engineer /P&M, PSTCL, Patiala.
- 8) Dy. Chief Engineer /P&M, PSTCL, Amritsar.
- 9) Dy. Chief Engineer /P&M, PSTCL, Bathinda.

% 20/6/2020

20/06/2020!