



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No: 35/2023-24

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No.104/107/P-2/70A/80

Dated:04.03.2024

Subject: Planning of augmentation of conductor of 132 kV GT Road, Amritsar to 132 kV Mall Mandi, Amritsar.

The scope of work is planned as following:

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr)	Remarks
1.	Replacement of old conductor of 0.2 sq" with 0.4 sq" for 132 kV GT Road-Mall Mandi line	0.8 km, Replacement of old conductor of 0.2 sq" with 0.4 sq" for 132 kV GT Road-Mall Mandi line on existing towers	0.45	<p>1.This work is being planned on basis of request of received from Dy.CE/TLSC circle, PSTCL, Patiala vide his note dated 09.01.2024.</p> <p>2.Estimated cost has been considered as informed by Sr.Xen /TLSC Division, Jalandhar vide his office Memo No.861 dated 22.02.2024.</p> <p>3.The expenditure shall be charged to the head: "Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.", Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26.</p> <p>Expenditure allocated upto Mar-25: Rs.23.8 Crores. Expenditure already booked via amendments till date: Rs 1.134 Crores Expenditure to be booked for this amendment: Rs 0.567 Crores (including EC & IDC) Balance expenditure for the control period: Rs. 22.099 Crores</p> <p>4.This work shall be included in 3rd MYT 2023-26.</p> <p>5.This work is subject to ratification by BoDs.</p>

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2
PSTCL, Patiala.

CC: - 108/114/ P-2/70A/80

Dated:04.03.2024

1. Director/Technical, PSTCL, Patiala.
2. Chief Engineer/TS, PSTCL, Patiala.
3. Chief Engineer/Planning, PSPCL, Patiala.
4. Chief Engineer/P&M, PSTCL, Ludhiana.
5. Chief Engineer/P&M, PSPCL, Ludhiana.
6. Dy. CE/Transmission Planning, PSPCL, Patiala.
7. Dy. CE /P&M Circle, PSTCL, Amritsar.