

Amendment No: 13 /LSW/2021-22

To

- 1) Dy. CE/Grid Construction,
PSTCL, Ludhiana.
- 2) SE/TLSC
PSTCL, Patiala.
- 3) Dy. CE/TS (Design),
PSTCL, Patiala.
- 4) SE/Civil Works,
PSTCL, Patiala.

Memo No. 1480/83 /P-II/70A/34


Dated: 13.07.2021

Subject : Extension of control room building at 220 kV S/S Handiaya (Barnala).

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr)	Remarks
1.	220 kV S/S Handiaya	Extension of control room building for installing 11 kV breakers.	0.12	<p>1. This work is being planned on the basis of request received from SE/DS Circle, PSPCL, Barnala vide his office Memo no. 3048 dated 05.05.2021.</p> <p>2. Estimated cost has been considered as per cost supplied as intimated by Sr. Xen/Civil works circle, PSTCL, Patiala vide his office memo No. 901 dated 21.06.21.</p> <p>3. The expenditure shall be charged to the head <u>"Augmentation of bus bars, extension in control room building, providing room for second source for station battery etc."</u>, Sr. No. 69 of MYT 2020-23 as per provision of Approved Capital Investment Plan upto year 2021-22 Expenditure allocated for the control period upto 2021-22: Rs. 16.04 Crore. Expenditure already booked via amendments till date: Rs. 12.984 crore Expenditure to be booked for this amendment: 0.149 Crore (including EC & IDC) Balance expenditure upto control period 2021-22: Rs. 2.907 Crore</p> <p>4. This work shall be included in the transmission works for the FY 2021-22.</p>

This issue with the approval of Director/Technical. PSTCL.


SE/Planning
PSTCL, Patiala.

cc: - 1484/90 /P-II/70A/34

Dated: 13.07.2021

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) SE/Transmission Planning, PSPCL, Patiala.
- 5) Dy. CE/P&M Circle, PSTCL, Bathinda.
- 6) SE/Communication, PSTCL, Ludhiana.
- 7) SE/DS Circle, PSPCL, Barnala