



**PUNJAB STATE TRANSMISSION CORPORATION LIMITED**

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning & Communication, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814

Amendment No: 05/2023-24

To,

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) SE/TLSC, PSTCL, Patiala.

Memo No. 265/68/P1-309 Dated: 01.06.2023

Subject: Regarding amending the scope of work "LILO of 220 kV Sadiq – Talwandi Bhai line at 220 kV Jhoke Harihar (U/G from 66 kV)" to "LILo of 220 kV Sadiq – Ferozepur line at 220 kV Jhoke Harihar (U/G from 66 kV)"

Ref.: This office Amendment No. 11/LSW/2020-21 issued vide memo no. 309/11 dated 08.07.2021.

In context of subject cited, it is intimated that the scope of the work listed at Sr. No. 1 (b) in Amendment No. 11/LSW/2020-21 is revised as below due to site constraints:

Sr. No.	Name of Substation	Existing Scope of Work	Revised Scope of Work
1 (b)	220 kV Jhoke Harihar (U/G from 66 kV)	LILo of 220 kV Sadiq – Talwandi Bhai line at 220 kV Jhoke Harihar (U/G from 66 kV) (LILo Length: 13 km approx., 0.4sq", D/C on D/C)	LILo of 220 kV Sadiq – Ferozepur line at 220 kV Jhoke Harihar (U/G from 66 kV) (LILo Length: 13 km approx., 0.4sq", D/C on D/C)

The remaining conditions of the amendment shall remain unchanged.

This amendment is being issued subject to the ratification by the BODs.

This issues with the approval of Technical Committee of PSTCL.

  
Dy. Chief Engineer/Planning,  
PSTCL, Patiala.

CC:-

269/73

Dated: 01.06.2023

  
01/06/23

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSTCL, Patiala.
- 5) Dy. Chief Engineer/P&M, PSTCL, Bathinda.