

To

Amendment No: 38 /LSW/2021-22

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) SE/TLSC, PSTCL, Patiala.

Memo No. **147/150** /P-II/70A/TWL

Dated: **04.03.2022**

Subject: Regarding planning of 3 No. 66 kV bays at various 220/132 kV S/stn. 1 No. 66 kV bay at 220 kV substation Katorewala and 2 No. 66 kV bays at 220 kV S/S Himmatpura.

The scope of work is planned as follow:

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Lacs)	Remarks
1	220 kV substation Katorewala	1 no. 66 KV line bay for 66 kV substation Gilzewala. (2 nd Ckt.)	40.64 lacs	This work is being planned on the basis of Sr. No. 91/B/WZ, 92/B/WZ and 93/B/WZ of PSPCL TWL 2020-21 & 2021-22. Scope of work is being planned as per the confirmation of space availability by Dy. CE/Grid Construction, PSTCL, Ludhiana vide his office memo no. 2835 dated 18.06.2021, SE/P&M Circle, PSTCL, Ludhiana vide his office memo no. 3995 dated 16.07.2021, Sr. Xen/ TS (D)-VI, PSTCL, Patiala vide his office memo no. 696 dated 31.08.2021 and Dy. CE/P&M Circle, PSTCL, Bathinda vide his office memo no. 2721 dated 11.06.2021.
2	220 kV S/S Himmatpura	2 no. 66 KV line bays each for 66 kV substation Patto Hira Singh (2 nd ckt) and Dina Sahib (2 nd ckt) along with extension of bus bar.	118 Lacs (including civil works)	Estimated cost has been considered as per cost data 21-22 as furnished by O/o TS (D) and as informed by Dy. CE/Grid Construction, PSTCL, Ludhiana vide his office memo no. 4038 dated 16.08.2021 and Dy. CE/Civil works, PSTCL, Patiala vide his office email dated 18.08.2021. The expenditure shall be charged to the head " Additional 220/132/66 kV line bays ", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year upto 2021-22. Expenditure allocated for the control period upto 21-22: Rs. 20.55 Crore. Expenditure already booked via amendments till date: Rs. 11.3 crore Expenditure to be booked for this amendment: Rs. 1.91 Crore Balance expenditure for the control period upto 21-22: Rs. 7.34 Crore. 5. This work shall be included in the transmission works for the FY 22-23.


This issues with the approval of Director/Technical, PSTCL

cc: -

151/157

/P-II/70A/TWL

Dated: **04.03.2022**


Dy. CE/Planning
PSTCL, Patiala.

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/P&M, PSPCL, Ludhiana.
- 5) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 6) Dy. CE /P&M Circle, PSTCL, Bathinda.
- 7) Dy. CE /P&M Circle, PSTCL, Ludhiana.