



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patiala - 147001, Punjab, India
O/o SE/Planning & Communication, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- sg-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No: 09 /LSW/2022-23

To

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) SE/TLSC, PSTCL, Patiala.

Memo No. 267/70 /P-II/70A/62

Dated: 12.05.2022

Subject: Regarding planning of 1 No. 66 kV bay at 220 kV substation Kotkaror for new 66 kV grid S/S Mirze Ke.

The scope of work is planned as follow:

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr.)	Remarks
1.	220 kV S/Stn. Kotkaror	1 no. new 66 KV line bay for new 66 kV grid substation Mirze Ke.	0.4064	<ol style="list-style-type: none">1. This work has been planned on the basis of Amendment issued by PSPCL vide Amendment No. 47/2021-22 dated 07.04.22.2. Work has been planned as per the confirmation of space availability by Dy. CE/Grid Construction, PSTCL, Ludhiana vide his office memo No. 4247 dated 27.08.2021 and Dy. CE/TS(D), PSTCL, Patiala vide his office memo No. 676 dated 25.08.2021.3. Estimated cost has been considered as per cost data 2021-22 as furnished by O/o TS (D).4. The expenditure shall be charged to the head "<u>Additional 220/132/66 kV line bays</u>", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-23. Expenditure allocated upto control period upto March 23: Rs. 28.85 Crore. Expenditure already booked via amendments till date: Rs. 13.70 crore Expenditure to be booked for this amendment: Rs. 0.49 Crore (including EC & IDC) Balance expenditure for the control period 22-23: Rs. 14.66 Crore5. This work shall be included in the transmission works for the FY 2022-23.

This issues with the approval of Technical Committee of PSTCL comprising Director/Technical and Independent Director of PSTCL.

SE/Planning
PSTCL, Patiala.

CC: -

/P-II/70A/62

Dated: 12.05.2022

271/276
12/5/22

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/P&M, PSPCL, Ludhiana.
- 5) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 6) Dy. CE /P&M Circle, PSTCL, Bathinda.