

PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office: - PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o Dy. CE/Planning, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGCO33814

To,

Amendment No:08 /CW/2020-21

 SE/TLSC Circle, PSTCL, Patiala.

- Dy. CE /Grid Construction, PSTCL, Ludhiana
- 3. Dy. CE/Civil Works Circle, PSTCL, Patiala.

Memo No. 332/34 /P-I/314

Dated: 24/07/20

Subject:- Planning of 4 nos. 220 KV line bays for M/s Senior DEE/TRD/UMB, TRD Branch, DRM office, Ambala Cantt., Haryana. (Contributory work)

The scope of work is planned as follows:

Sr. No.	Name of S/S	Scope of Work	Est. Cost	Remarks
1.	220 KV S/Stn. Bhateri 220 KV S/Stn. Bhari	4 nos. 220 KV line bays for M/s Senior DEE/TRD/UMB, TRD Branch, DRM office Ambala Cantt., Haryana (2 nos. bays each at 220 KV S/Stn. Bhateri & 220 KV S/Stn. Bhari) 220 kV DC line on DC towers - From 220 KV S/S Bhari to Daheru Railway TSS (appx. length = 14KM) Conductor size = 0.4sq"	4x130 =520 Lacs	i) These works have been planned or the basis of feasibility clearance issued vide Sr. Xen/Sales-4 O/o CE/Commercial PSPCL, Patiala office letter no. 729/SWS/RID No. 20236 dt. 12.06.2019 and 646/SWS/RID No. 20201 dt. 14.05.2019 ii) These work have been planned as per proposal of SE / TLSC, Patiala & confirmation of space availability and ROW for 220 KV line bays by Grid Const. and P&M. Also Route feasibility for Transmission lines has been intimated by TLSC. iii) Works shall be executed as Contributory work & the cost shall be borne by the consumer. (i.e. M/s Senior DEE/TRD/UMB, TRD Branch, DRM office Ambala Cantt., Haryana) iv) This work shall be included in the transmission works for the year 2020-21.

220 kV DC line on DC towers - From 220 KV S/S Bhateri to Mehmadpur Railway TSS (appx. length = 35KM) Conductor size = 0.4sq"	3382 Lacs	v) The actual amount for these works shall be calculated on the basis of estimates prepared by Field offices.
Extension of 220 KV Double Bus Bar for 1 no. bay at 220 KV S/S Bhari	12.7341 Lacs	raless.

This issues with the approval of worthy Director/T, PSTCL.

Dy. CE/Planning,
PSTCL, Patiala.

Detal 24/07/20

Memo No. 335/41 CC:-

1. Director/Technical, PSTCL, Patiala.

- Chief Engineer/TS, PSTCL, Patiala.
- Chief Engineer/P&M, PSTCL, Ludhiana.
- Chief Engineer/Planning, PSPCL, Patiala.
- Dy. CE/TS (Design), PSTCL, Patiala.
- SE/P&M Circle, PSTCL, Patiala.
- SE/P&M Circle, PSTCL, Ludhiana.