

PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala - 147001, Punjab, India O/o SE/Planning & Communication, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814 To,

Amendment No: 09 /LSW/2020-21

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.

Memo No. 283/85 /P-1/ Dated: 28-66:2021

Revision in scope of works in MYT 2020-23 regarding installation of 100 MVA Subject: transformer at 220 kV substation Banga. ...

The scope of work is amended as follows:-

Sr.	Name of	Original scope of	Revised scope of	Revised est.	Remarks
No.	substation	work	work	cost as per	·
		(with original MYT		cost data	
		Sr. Nos.)		2020-21 and	
				including	
				employee	,
				cost @ 15%	
			3 - 0 8	and IDC @	. 2
				10.13% (on	
				estimated	
				project cost +	
				employee	
	(4)	(-)		cost)	
	(A)	. (B)	(C)	(D)	(E)
1.	220 kV	12. Addl. 1X100	Deleted	NA	1. The scope of work is
	Banga	MVA, 220/66 kV			being amended based
		T/f.			on the letter from Dy.
		13. Replacement of	Deleted	NA	Chief Engineer/TS(D),
		2X20 MVA,			PSTCL, Patiala vide
		132/11 kV T/f			memo no. 702 dated
		with 2X20 MVA,			19.05.2021 and the note
		66/11 kV T/f.	,		from Addl. SE/P&OS,
					PSTCL, Ludhiana vide
					office note Ref. 3974

	12(a).	Addl. 1X100	12.417	dated 08.06.2021.
		MVA, 220/132		2. Estimated cost has been
		kV Auto T/f.		considered as per cost
				data 2020-21 as
				furnished by O/o Dy.
				Chief Engineer/TS (D). 3. The works of Addl.
		¥.		1X100 MVA, 220/66 kV
				T/f. (Sr. No. 12) and
				Replacement of 2X20
				MVA, 132/11 kV T/f with
				2X20 MVA, 66/11 kV T/f.
				(Sr. No. 13) of Table 17
				(Capital Investment
				approved by the
				Commission for New
				Schemes for the 2 nd
				Control Period) of MYT
				2020–23 have been
				replaced with Addl.
				1X100 MVA, 220/132 kV
				Auto T/f. (Sr. No. 12(a))
				and the expenditure
				shall be charged to Sr.
•	- 10 T	£		Nos. 12-13 of Table 17
				of MYT 2020–23.
	Total		12.417	

This issues with the approval of Director/Tech.

SE/Planning, PSTCL, Patiala.

cc:- 286/91

/P-1/201

Dated: 28.06. 2021

1) Director/Technical, PSTCL, Patiala.

- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer /P&M, PSTCL, Jalandhar.
- 6) SE/TLSC, PSTCL, Patiala.