PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o SE/Planning & Communication, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGC033814

To

1) Dy. CE/Grid Construction, PSTCL, Ludhiana.

Dy. CE/TS (Design), PSTCL, Patiala.

3) Dy. CE/Civil Works, PSTCL, Patiala.

4) SE/TLSC, PSTCL, Patiala.

Memo No. 489/92

/P-II/70A/74

Dated: 26.08.2022

Amendment No: 23/2022-23

Subject:

Regarding planning of 1 No. 66 kV line bay at 220 kV S/S G-4 Mandi Gobindgarh for M/s Devbhoomi Casting Pvt. Ltd. Village Kumbhran (Contributory work).

The scope of work is planned as follow:

Sr.	Name	Scope of Work	Est.	Remarks
No.	of S/St		Cost	to a granular to the control of the
	n.		(in Rs.)	Total Mark J. Section and Co. Mark St. Co.
1.	220 kV S/Stn. G-4 Mandi Gobind garh	1 no. 66 KV line bay at 220 kV S/Stn. G-4 Mandi Gobindgarh for M/s Devbhoomi Casting Pvt. Ltd. Village Kumbhran (Contributory work)	53,75,580/- (Including civil works cost)	1. This work is being planned on the basis of FCC meeting held on 24.11.2021 and FCC decision was issued vide Dy. CE/Sales-1, PSPCL, Patiala Memo No. 1613/16 dated 16.12.21. 2. Work is being planned as per the confirmation of space availability by Sr. Xen/Grid Construction, PSTCL, Patiala vide his office email dated 09.07.2022. 3. Estimated cost has been considered as informed by Sr. Xen/Grid Construction, PSTCL, Patiala vide his office email dated 09.07.2022 & Sr. Xen/Grid Construction, PSTCL, Mohali vide his office email dated 09.07.2022 & Sr. Xen/Civil works division, PSTCL, Mohali vide his office memo No. 1054 dated 11.07.22. 4. The expenditure to be booked for this amendment: NIL (Contributory work). 5. This work shall be executed as Contributory work & the cost shall be borne by the consumer. The work will be taken in hand only after the deposit of requiste amount by the firm. 6. This work is subject to ratification by BODs.

This issues with the approval of Technical Committee of PSTCL comprising Director/ Technical and Independent Director of PSTCL.

> SE/Planning PSTCL, Patiala.

/P-II/70A/74

Dated: 26.08.2022

- Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana. 4) Chief Engineer/P&M, PSPCL, Ludhiana.
- 5) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 6) Dy. CE/P&M, PSTCL, Ludhiana.