



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office: - PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala.
Fax/Ph: - 0175-2205502, Email: - se-planning@pstcl.org
CIN - U40109PB2010SGCO33814

To,

Amendment No: 14/2023-24

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) Dy. CE/TLSC, PSTCL, Patiala.

Memo No. 376/79

Dated: 01.08.2023

Subject: - Regarding revised scope of work of LILO of 220kV Mohali-1-Lalru line at 220kV Mohali-2.

Ref.: This office Amendment no. 27/LSW/2021-22 issued vide memo no. 533-536/P-1/364 dated 09.12.2021

The scope of work is amended as follows:-



Sr. No.	Name of Sub-Station	Existing Scope of Work	Existing Estimated Cost of Work (Cr)	Revised Scope of work	Revised Estimated cost of work (Cr)	Remarks
1.	220kV S/S Mohali-2	1)LILO of 220kV Mohali-1-Lalru at 220kV Mohali-2(Line length-1Km ,0.4sq" conductor)-Stringing of LILO line 2) 2 No. 220kV bays at 220kV Mohali-2	0.2622 2.3268	1)LILO of 220kV Mohali-1-Lalru at 220kV Mohali-2(Line length- 1Km ,0.4sq" conductor)- with additional towers and dismantlement of thus idle towers. 2) 2 No. 220kV bays at 220kV Mohali-2.	1.5 2.4574	1) The work is being planned on the basis of proposal submitted through 3 rd interim report by committee constituted by Director Technical vide letter no. SPL1 dated 21-07-2021 and as proposed by Sr. XEN/ TLSC division, PSTCL SAS Nagar vide memo no. 1196/99 dated 29.05.2023. 2) Revised estimated cost has been considered as per Cost Data 2022-23 furnished by O/o TS-Design and as intimated by Sr. XEN/ TLSC division, PSTCL SAS Nagar vide

						<p>memo no. 1196/99 dated 29.05.2023.</p> <p>3) This work shall be included in the transmission works for the FY 2023-2024.</p> <p>4) This amendment shall supersede the amendment no.27/LSW/2021-22 dated 9/12/2021 issued earlier by this office.</p> <p>5) This work is subject to ratification by BODs.</p> <p>6) Total estimated cost after including EC@15% and IDC @9.5% (FY 2023-24) shall be Rs.Cr.4.93</p>
					Total	3.9574

This issues with the approval of Technical Committee of PSTCL comprising Director/Technical and Independent Director of PSTCL.


Dy. CE/Planning,
PSTCL, Patiala.

CC: - 320/24

Dated: 01.08.2023 ^{o/c} 
01/08/23 
01/08/23

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, P&M, Patiala.
- 5) Dy. Chief Engineer/P&M, PSTCL, Patiala.