



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No: 39/2024-25

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) Dy.CE /Civil Works, PSTCL, Patiala.

Memo No. **127/30/70A/139**


Dated: **10.03.2025**

Subject: Regarding planning of additional 132/11 kV, 20 MVA P/T/F at 132 kV Ropar instead of additional 132/11 kV 20 MVA P/T/F at 132 kV S/s Nawanshahar already planned at Sr.No. 67 of Annexure-1(C).

The scope of work is planned as following:

| Sr.No. | Original Scope of work | Revised scope of Work | Remarks. |
|--|--|--|---|
| Sr. No. 67 of Annexure-1(C) of MYT 2023-26 Page No. 31 | <u>132 kV Nawanshahar</u> Additional 20 MVA, 132/11 kV P/T/F | <u>132 kV S/s Ropar</u> Additional 20 MVA, 132/11 kV P/T/F | <ol style="list-style-type: none">1. The work of additional 132/11 kV ,20 MVA T/F at 132 kV S/s Ropar is being planned on the basis of CE/DS, South Zone, PSPCL, Patiala Memo No.1124/30 dated 17.02.2025 & recommendation by P&M organization of PSTCL.2. The work of additional 20 MVA,132/11 kV T/F at 132 kV S/s Nawanshahar placed at Sr. No. 67 - Annexure 1(C) of MYT 2023-26 is being replaced as the loading of 132/11 kV T/Fs at 132kV S/s Nawanshahar during Paddy 2024 is less (only 67.42 %). Also, there is no space in the yard and control room as intimated by Sr.Xen, P&M, PSTCL, Mahilpur vide Memo No.1075 dated 19.05.2023 and Sr.Xen/ TS-V, PSTCL, Patiala vide memo no. 932 dated 26.05.2023.3. The expenditure shall be charged to the head: <u>“Capital Investment Plan of Spillover works submitted by PSTCL”</u> Sr.no. 67 of Annexure-1(C) of 3rd MYT 2023-26.4. This work is subject to ratification by BODs. |

This issues with the approval of the Director/Technical of PSTCL.


ASE/Planning-2
PSTCL, Patiala.

CC: **131/38/70A/139**

Dated: **10.03.2025**

- 1.Director/Technical, PSTCL, Patiala.
- 2.Engineer in Chief /TS, PSTCL, Patiala.
- 3.Chief Engineer/Planning, PSPCL, Patiala.
- 4.Chief Engineer/P&M, PSTCL, Ludhiana.
- 5.Chief Engineer/P&M, PSPCL, Ludhiana.
- 6.Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7.Dy. CE /P&M Circle, PSTCL, Jalandhar
- 8.Dy. CE /P&M Circle, PSTCL, Patiala.