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PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patlala - 147001, Punjab, India
Olo SE/Planning & Communication, PSTCL, Patlala

Fax/Ph:- 0175-2205502, Emall:- se-planning@pstcl.org

CIN-U40109PB2010SGC033814 ,
Amendment No: /4 /LSW/2021-22

To
1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
2) SEITLSC, PSTCL, Patiala.
3) Dy. CE/TS (Design), PSTCL, Patiala.
4) SE/Civil Works, PSTCL, Patiala.

Memo No. /51)5)08 IP-II/70A/52 Dated: 22.07.2021

Subject: Planning of 1 No. 66 kV line bay at 220 kV substation Butari for 66 kV Lidhar.
The scope of work is planned as follow:-

Sr. No. Name of Scope of Work Estt. Cost Remarks
Substation (in Cr)
1. 220 kv To utilize idle 66 0.24 1. This work has been planned on the basis of
S/Stn. Butari | KV bay at 220 request received from SE/Transmission Planning,
. PSPCL, Patiala vide office email dated 02.07.2021
KViS/Stn. Biitar and Dy. CE/P&M, PSPCL, Amritsar vide his office
for Lidhar. Memo No. 2052 dated 01.07.21.
2. Scope of Work has been planned as

informed by Dy. CE/ Grid Construction, PSTCL,
Patiala vide his office Memo No. 2936 dated
25.06.2021.

3. Dy. CE/TS (D), PSTCL, Patiala vide his
office memo No. 927 dated 08.07.21 concurs with
the proposal of utilizing the ideal 66 kV bay at 220
kV S/S Butari.

4. Estimated cost has been considered as
informed by Dy. CE/ Grid Construction, PSTCL,
Patiala vide his office Memo No. 2936 dated
25.06.2021.

5. The expenditure shall be charged to  the
head "Additional 220/132/66 kV line bavs", Sr. No.
70 of MYT 2020-23 as per provision of Approved
Capital Investment Plan for the year 2020-21.
Expenditure allocated for the control period upto FY
2021-22: Rs. 20.55 Crore.

Expenditure already booked via amendments till date:
Rs. 6.75 crore

Expenditure to be booked for this amendment: Rs.
0.298 Crore (including EC & IDC)

Balance expenditure for the control period 2021-22:
Rs. 13.5 Crore

6. This work shall be included in the
transmission works for the FY 2021-22,

Note: - Subject to termination of 66 kV line with Underground cable to be laid by
PSPCL.

This issues with the approval of Director/Technical, PSTCL.
SE/F)’%

| SD ] S PSTCL, Patiala.

ce: - IP-11/70A/52 Dated: 22.07.2021

1) Director/Technical, PSTCL, Patiala.

2) Chief Engineer/TS, PSTCL, Patiala.

3) Chief Engineer/P&M, PSTCL, Ludhiana.

4) SE/Transmission Planning, PSPCL, Patiala.

5) Dy. CE/P&M Circle, PSPCL, Amritsar.

©) Dy. CE/P&M Circle, PSTCL, Jalandhar.

7) SE/Communication, PSTCL, Ludhiana.
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