PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office :- PSEB Head Office, The Mall, Patiala — 147001, Punjab, India
Ol/o SE/Planning, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-plannin stcl.or
CIN-U40109PB2010SGCO033814

To

Amendment No: 29/2024-25

1) Dy. CE/TS (Design), PSTCL, Patiala.
2) Dy. CE /Grid Construction, PSTCL, Ludhiana.

3) Dy. CE/TLSC, PSTCL, Patiala.
4) SE /Civil Works, PSTCL, Patiala.

Memo No.10/13/P-2/70A/150

Dated:16.01.2025

Subject: Regarding dismantlement of 2 no. 132/66 kV 40/50 MVA T/F at 220 kV S/s
Gurdaspur

The scope of work is planned as following:

P/T/F at 220 kV
S/s Gurdaspur

Sr. No. Name of Scope of Work Est. Remarks
Substation Cost
1. 220 kV Dismantlement 1.This work is being planned on the basis of e-mail
S/Stn. of 2 no. 132/66 14 | received from ASE/P&M, Sarna dated 09.12.2024.
Gurdaspur | kV 40/50 MVA lacs | 2.Estimated cost has been considered as provided by

Sr.Xen/ Grid Construction, Jalandhar vide his e-mail
dated 18.12.2024

3.The expenditure shall be charged to the head
"Augmentation/Additions of T/fs at 220/132/ 66 kV
S/Stns of PSTCL", Sr. No. 69 of Annexure-3 of MYT
2023-26 as per provision of Approved Capital
Investment Plan for the control period 2023-26.
Expenditure allocated upto March 26: Rs 123.78 Cr
Expenditure already booked via amendments till date:
Rs 121.306 Cr

Expenditure to be booked for this amendment: 0.176 Cr
Balance expenditure for the control period: Rs. 2.298
Crore.

4. This work shall be included in the 34 MYT 2023-26.

5. This work is subject to ratification by the BoDs.

This issues with the approval of the Director/Technical of PSTCL.

CC: - 14/20/ P-2/70A/150

1.Director/Technical, PSTCL, Patiala.

Mokt —

ASE/Planning-2
PSTCL, Patiala.

Dated:16.01.2025

2.Engineer in Chief /TS, PSTCL, Patiala.

3.Chief Engineer/Planning, PSPCL, Patiala.
4.Chief Engineer/P&M, PSTCL, Ludhiana.
5.Chief Engineer/P&M, PSPCL, Ludhiana.

6.Dy. CE/Transmission Planning, PSPCL, Patiala.
7.Dy. CE /P&M Circle, PSTCL, Amritsar




